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Introduction   
  

 Entities wishing to apply for 
one of the CPB loan programs 
may fill out the Uniform 
Funding Application available 
on the CPB website.  Once 
completed, it can be 
submitted to CPB or other 
funding agencies as 
application for funding.  
Other agencies include:  

project plans and 
specifications, and other  The New Mexico Environment 

Department, Construction 
Programs Bureau (CPB) is 
pleased to provide the July 
2006 project status report for 
water, wastewater, and solid 
waste projects administered 
by the Bureau.  The projects 
are arranged by county and 
include the project funding 
amount, current fund 
balance, the CPB project 
manager, and whether the 
project is funded by state 
and/or federal funding 
source(s).  Also included is a 
description of the project, its 
current phase and a brief 
narrative. 

administrative and 
construction oversight 
functions.   
 
Also provided, as a courtesy 
to other programs, is 
technical assistance for the 
New Mexico Department of 
Finance/Local Government 
Division’s Community 
Development Block Grant 
(CDBG) and the USDA Rural 
Development grants and 
loans.  CPB staff routinely 
work with other Bureaus 
within the New Mexico 
Environment Department, 
other state and federal 
funding agencies, technical 
assistance providers, and New 
Mexico communities to ensure 
successful and cost effective 
projects that protect public 
health and the environment. 

New Mexico Finance    
Authority 
DFA Local Government 
Division 
USDA Rural Development 

 
The CPB provides technical 
assistance to other funding 
agencies for water and 
wastewater projects including  

 US Environmental 
Protection Agency’s State 
and Tribal Assistance 
Grants (STAG)  

The CPB performs 
administration and 
construction oversight of 
projects funded through the 
Special Appropriations 
Program (SAP), the Clean 
Water State Revolving Fund 
(CWSRF) program, the Rural 
Infrastructure Revolving Loan 
Program (RIP), and the 
Colonias Wastewater Facility 
Construction Grant (CWFCG) 
fund.  Information regarding  

New Mexico Finance 
Authority’s Water and 
Wastewater Grant Fund, 
and Drinking Water State 
Revolving Fund  

 
  
 
 Water Trust Board 
 Governor’s Tax Relief 

Fund  
 Governor’s Innovative 

Fund   
 

Construction of clarifier 
improvements at City of 
Santa Fe Canyon Road water 
treatment plant – partially 
funded by SAP. 

these programs is found 
beginning on page iv of this  

This assistance includes 
review of preliminary 
engineering reports (PERs),  report and is also available on 

the CPB website.  
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Program 
Highlights 

twenty years.  Repayments 
are cycled back into the fund 
and used to pay for additional 
clean water projects. 

administration and 
construction oversight for 
678 active projects with an 
outstanding balance of 
$113,145,447. The CPB 
successfully closed 54 
projects valued at $4,864,500 
during the second half of 
fiscal year 2006. 

  
SPECIAL APPROPRIATIONS 
PROGRAM 

CPB recently executed 
sizeable loans with two New 
Mexico communities.  A 
$9,500,000 CWSRF loan with 
the City of Clovis allows the 
City to complete construction 
of the wastewater treatment 
lagoon expansion, acquire the 
industrial pre-treatment plant 
at Southwest Cheese, and 
construct a wastewater 
effluent pipeline from 
Southwest Cheese to the 
City’s wastewater treatment 
plant.  And, a loan for 
$20,000,000 with the City of 
Hobbs allows the community 
to meet regulatory 
requirements, increase 
capacity and make upgrades 
to its wastewater treatment 
plant.    

The NMED Construction 
Programs Bureau provides 
oversight for water, 
wastewater and other 
environmental infrastructure 
construction projects funded 
through the Special 
Appropriations Program (SAP).  
These are state grants for 
special projects issued 
annually when authorized by 
the New Mexico Legislature 
during the legislative session 
and approved by the 
Governor. 

 
CLEAN WATER STATE 
REVOLVING FUND 

Through the Clean Water 
State Revolving Fund (CWSRF) 
program, NMED maintains a 
revolving loan fund to provide 
a source of low-cost financing 
for a wide range of 
wastewater or storm drainage 
projects that protect surface 
and ground water.  Funds may 
also be used for projects that 
control non-point source 

water 
pollution, 
such as solid 
waste and 
septic tank 
installations. 

 
Many communities cannot 
afford to construct needed 
improvements to protect 
public health and water 
quality without some 
financial assistance.  The SAP 
funds provide this assistance.  
Municipalities, counties, 
special districts, Indian 
tribes, and water and/or 
wastewater mutual domestic 
associations are eligible and 
must apply through their 
legislative representative. 
 
As of June 30, 2006 the CPB 
was performing  

 
The CWSRF 
program was 

established in 1986 pursuant  

 
As of June 30, 2006, the CPB 
was performing oversight of 
nine CWSRF construction 
projects with an outstanding 
balance of $45,926,386.  CPB 
currently has 28 CWSRF 
repayment loans which are 
being serviced with an 
outstanding balance of 
$56,815,181. 

to the Wastewater Facility 
Construction Loan Act and the 
Federal Clean Water Act and  
provides very attractive low-
interest loans (3%-0%) that  

 spread project costs over a 
repayment period of up to   

iv 
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RURAL INFRASTRUCTURE 
REVOLVING LOAN PROGRAM 

  

The State Legislature created 
the Rural Infrastructure 
Revolving Loan Program (RIP) 
in 1988.  This program 
provides financial assistance 
to local authorities for the 
construction or modification 
of water and wastewater 
facilities.  Because the funds 
are state monies, the 
application and approval 
process is streamlined 
allowing the funds to be 
available within four to six 
weeks.   
 
The maximum loan amount in 
any single year is $500,000 
per project or entity.  The 
base interest rate is 3%, with 
a repayment schedule of up 
to twenty years.  

 
Eligible entities include any 
incorporated city, town, 
village, county mutual 
domestic association, or 
water and sanitation district  

 
whose water or wastewater 
facility serves a population of  
less than ten thousand 
persons.  The money may be 
used as a bridge loan for 
other funding sources to 
provide initial engineering or 
other services and also as a 
match for federal funding.  
Applications are accepted 
throughout the year.  
 
As of June 30, 2006, the CPB 
has eleven active RIP 
construction projects in 
various stages with an 
outstanding balance of 
$3,395,291.  In addition, 129 
projects are currently being 
serviced through the 
repayment process for a total 
of $11,552,984. During the 
second half of fiscal year 
2006, four construction 
projects were closed totaling 
$572,250.  
 
 
SOLID WASTE FACILITY 
GRANT FUND PROGRAM 

The Solid Waste Facility Grant 
Fund (SWFGF) program was 
created by Section 74-9-41 
NMSA 1978.  The New Mexico 
State Legislature authorized 
issuance of $10,000,000 in 
bonds in 1995, and an  

 

additional $7,500,000 in 
bonds in 1996, to fund grants  
for the program.  Investments 
generated additional income  
for the fund.  Counties and 
municipalities used the grant 
money from this program  
individually or jointly, for the 
establishment or modification 
of solid waste facilities.   
 
Eligible entities included any 
incorporated city, town, 
village, or county.  Currently 
all of these state funds are 
obligated, but more funds 
may be available in the near 
future.   
 
As of June 30, 2006, there 
were six active projects with 
an outstanding balance of 
$772,225.  More than half of 
these projects are in the 
construction or closeout 
phase. 
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COLONIAS WASTEWATER 
FACILITY CONSTRUCTION 
GRANTS Facts in 

Brief The Clean Water Act, as 
amended, authorized the set 
aside of $20,000,000 to 
address the wastewater 
treatment needs of the New 
Mexico Colonias.  Colonias are 
communities located within 
100 kilometers (62.13 miles) 
of the US/Mexico border and 
were in existence before 
November 28, 1990.    

  

The federal money was 
matched by $8.7 million in 
state funding. The funds 
available were federal grants 
with state matching funds for 
up to 100% of eligible costs.   
 
Eligible entities include 
municipalities, counties, 
special districts, and an 
association or cooperative 
acting on behalf of any 
identifiable unincorporated 
community.  All funds have 
been obligated at this time 
and the remaining funded 
project was completed the 
second half of fiscal year 
2006.  This program is now 
being closed out. 

 
 

ACTIVE PROJECTS BY 
PROGRAM 

Shown below is the total number of active 

projects for fiscal year 2006 for each 

financial program within CPB and for each 

agency for which CPB provides technical 

oversight. 

SAP 773 

CWSRF 9 

SWFGF 7 

RIP 11 

CWFCG 1 

STAG 42 

GOV IN 13 

JTR 28 

NMFA DW 13 

NMFA PLAN 32 

NMFA W&WW 68 

 

 

  

FY 2006 DISBURSEMENTS 

The CPB disbursed approximately 

$25,917,480 to New Mexico communities 

during fiscal year 2006.  Shown is a summary 

of disbursements for each funding program 

during FY 2006. 

SAP $12,475,491 

CWSRF $11,172,241 

SWFGF $      43,303 

RIP $    435,370 

CWFCG $ 1,791,075 

 
PROJECTS MANAGED 

Shown below is the total number of CPB 

program projects managed during fiscal 

year 2006.  The projects are broken down 

by project phase.  The large number of 

projects in the beginning phase of executing 

agreements reflects 278 new projects 

approved in the 2006 legislative session. 

Agreement 346 

Planning 173 

Design 141 

Ad/Bid 41 

Construction 111 

Closeout/Closed 52 

Closed - FY 2006 135 
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Acronyms 
 
CDBG  Community Development Block Grant 
CPB  Construction Programs Bureau 
DR  Disbursement Request 
DWB  Drinking Water Bureau of NMED 
EA  Environmental Assessment 
EID  Environmental Information Documents 
EPA  U.S. Environmental Protection Agency 
FMHA  Federal Mortgage Housing Authority 
FNSI  Finding of No Significant Impact (per the National Environmental Policy Act) 
GF  General Fund 
GWQB  Groundwater Quality Bureau of NMED 
MDWCA Mutual Domestic Water Consumers Association 
NMED  New Mexico Environment Department 
NMFA  New Mexico Finance Authority 
NPDES  National Pollution Discharge Elimination System (permit) 
OSE  Office of the State Engineer 
PER  Preliminary Engineering Report 
RCAC  Rural Community Assistance Corporation 
RFP  Request for Proposal 
RD  Rural Development of USDA 
RWA  Rural Water Association 
SCADA  Supervisory Control and Data Acquisition 
STB  Severance Tax Bond 
SWB  Solid Waste Bureau of NMED 
SWQB  Surface Water Quality Bureau of NMED 
USACOE US Army Corps of Engineers 
WTP  Water Treatment Plant 
WWTP  Wastewater Treatment Plant 
 
CPB FUNDING SOURCES 
CWFCG Colonias Wastewater Facility Construction Grant 
CWSRF  Clean Water State Revolving Fund 
RIP  Rural Infrastructure Program 
SAP  Special Appropriations Program 
STAG  State and Tribal Assistance Grant (from EPA) 
SWFGF  Solid Waste Facility Grant Fund 

CPB PROJECT 
TLA TOM A
JAC JIM CH
SDD STEPHA
AHE ANDY E
JLK JUDI K
FK FRED K
RPR RICHAR
DBW DAVID 
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NEW MEXICO ENVIRONMENT DEPARTMENT

PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Albuquerque, City of

2003-2040-STB

SDD

$50,000.00

Kinney Brick SAS

Consultant: N/A

This project was reauthorized in 2003 for $50,000 to continue planning, design and construction of sewer lines in the 
north valley area of Bernalillo county.  This grant was intended for sewer work in the South Valley and was appropriated 
by Rep. Kiki Saavedra.  However, the re-appropriation appropriated the funds for "north" valley work not "south" valley 
as intended.  Richard Rose and DFA (Scott Stovall) will not allow the City to use the grant for the intended purpose 
because of this mistake.  Project  must be re-authorized AGAIN or they have to certify readiness for North Valley 
project (probably Area K). 2-7-06 grant was re-authorized for planning, design, & construction of sewer lines in the north
valley area. As of 6-16-06 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Albuquerque, City of

2004-0187-STB

SDD

Balloon Fiesta Park Utilities

Consultant: Bohannan-Huston

$200,000 for the planning, design and construction of an extension of potable water, sewer and other utilities to the 
north, east and west areas of the Balloon Fiesta park in Bernalillo county.   Note that the City of Albuquerque is "home 
rule" for procurement of services.  Project is in design stage. As of 6-16 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Albuquerque-Bernalillo WUA

2006-1084-GF

SDD

Water and Wastewater System Improvements

Consultant:

to plan, design and construct a water and wastewater system for the Albuquerque-Bernalillo county water utility 
authority in Bernalillo county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$475,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$475,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Albuquerque-Bernalillo WUA

2006-1085-GF

SDD

Water and Wastewater Improvements

Consultant:

to plan, design and construct water and wastewater improvements for the Arroyo del Oso system in Albuquerque in 
Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$984,660.00Fund Balance:

Project Amount

AgreementProject Phase:

$984,660.00Grant Amount:

Loan Amount:

Bernalillo County

2003-0314-STB

SDD

$290,000.00

Sanitary Sewer System for Areas I & J

Consultant: Boyle Engineering

$290,000 to acquire property for, plan, design and construct an expansion of the sanitary sewer system within areas I 
and J in the north valley of Albuquerque in Los Ranchos de Albuquerque.  12/9/04 - The Albuquerque-Bernalillo WUA 
requested that this grant be administered by Bernalillo County instead.  The County issued the RFP and selected Boyle 
Engineering. As of 2-23-06 County decided not to use this grant funding for this project. As of 6-16-06 there has been 
no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$290,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$290,000.00Grant Amount:

Loan Amount:

Bernalillo County

2004-0188-STB

SDD

$250,000.00

Sanitary Sewer System for Areas I & J

Consultant: Boyle Engineering

$250,000 to acquire property for, plan, design and construct an expansion of the sanitary sewer system to serve areas I 
and J in Los Ranchos de Albuquerque in Bernalillo county.  12/9/04 - The Albuquerque-Bernalillo WUA requested that 
this grant be administered by Bernalillo County instead.  The County issued the RFP and selected Boyle Engineering.  
Project is in design and design has recently been submitted to NMED for final review. 12-20-05 CPB approved plans 
and specifications for bid advertisement for Area I and J sewer project. As of 2-23-06 County decided not to use this 
grant funding for this project. As of 6-16-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$250,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Bernalillo County Public Works Department

2006-1083-GF

SDD

Water Line Extend-Bernalillo Co

Consultant:

to plan, design and construct a water line extension on Lisa lane in Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$110,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$110,000.00Grant Amount:

Loan Amount:

Carnuel MDW&WWCA

2002-0125-STB

SDD

$50,000.00

Designing & Constructing a Water System

Consultant: Souder, Miller & Assoc.

This $50,000 grant will be used to prepare a preliminary engineering report (PER) development of a new community 
water system in Carnuel.  The PER is approved.  An exploratory well was drilled and tested for the purpose of 
completing the PER.  The well pump test and water quality tests were good, so the community is pursuing turning it into 
a production well once the EID is complete. 3-13-06 CPB reviewed public hearing notice. Carnuel will hold a public 
hearing and a responsive summary will be included in the final EID. 4-30-06 public hearing was held and no adverse 
comments from the public were received. 5-17-06 CPB reviewed and commented on plans & specifications for 
construction of a water storage tank and waterline connection from the existing well that was drilled last year to the new 
tank. Comments must be addressed, prior to advertising.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$13,992.96Fund Balance:

Project Amount

Ad/BidProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Carnuel MDW&WWCA

2003-0361-STB

SDD

$50,000.00

Design & Construction of a Water Well & Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 for the design and construction of a water well and water storage tank for the Carnuel mutual domestic water 
and wastewater consumers association in Carnuel.  The PER is approved.  An exploratory well was drilled and tested 
for the purpose of completing the PER.  The well pump test and water quality tests were good, so the community is 
pursuing turning it into a production well once the EID is complete. 3-13-06 CPB reviewed public hearing notice. 
Carnuel will hold a public hearing and a responsive summary will be included in the final EID. 4-30-06 public hearing 
was held and no adverse comments from the public were received. 5-17-06 CPB reviewed and commented on plans & 
specifications for construction of a water storage tank and waterline connection from the existing well that was drilled 
last year to the new tank. Comments must be addressed, prior to advertising.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$44,721.50Fund Balance:

Project Amount

Ad/BidProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Carnuel MDW&WWCA

2004-0186-STB

SDD

Design & Construct Water System

Consultant: Souder, Miller & Assoc.

$100,000 to design and construct a water system for the Carnuel mutual domestic water and wastewater consumers 
association in Tijeras in Bernalillo county.  The PER is approved.  An exploratory well was drilled and tested for the 
purpose of completing the PER.  The well pump test and water quality tests were good, so the community is pursuing 
turning it into a production well once the EID is complete. 3-13-06 CPB reviewed public hearing notice. Carnuel will hold 
a public hearing and a responsive summary will be included in the final EID. 4-30-06 public hearing was held and no 
adverse comments from the public were received. 5-17-06 CPB reviewed and commented on plans & specifications for 
construction of a water storage tank and waterline connection from the existing well that was drilled last year to the new 
tank. Comments must be addressed, prior to advertising.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$100,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Carnuel MDW&WWCA

2004-1528-STB

SDD

Design & Construct Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 to design and construct a foundation and purchase and install a water storage tank for the Carnuel mutual 
domestic water and wastewater consumers association in Bernalillo county.  The PER is approved.  An exploratory well 
was drilled and tested for the purpose of completing the PER.  The well pump test and water quality tests were good, so
the community is pursuing turning it into a production well once the EID is complete. 3-13-06 CPB reviewed public 
hearing notice. Carnuel will hold a public hearing and a responsive summary will be included in the final EID. 4-30-06 
public hearing was held and no adverse comments from the public were received. 5-17-06 CPB reviewed and 
commented on plans & specifications for construction of a water storage tank and waterline connection from the 
existing well that was drilled last year to the new tank. Comments must be addressed, prior to advertising.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$50,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Carnuel MDW&WWCA

2004-2112-CP

SDD

Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 to design and construct a foundation and purchase and install a water storage tank for the Carnuel mutual 
domestic water and wastewater consumers association in Bernalillo county.  The PER is approved.  An exploratory well 
was drilled and tested for the purpose of completing the PER.  The well pump test and water quality tests were good, so
the community is pursuing turning it into a production well once the EID is complete. 3-13-06 CPB reviewed public 
hearing notice. Carnuel will hold a public hearing and a responsive summary will be included in the final EID. 4-30-06 
public hearing was held and no adverse comments from the public were received. 5-17-06 CPB reviewed and 
commented on plans & specifications for construction of a water storage tank and waterline connection from the 
existing well that was drilled last year to the new tank. Comments must be addressed, prior to advertising.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$50,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

New Mexico State Land Office

2005-0121-STB

SDD

Landfill Reuse & Renewable Energy Project

Consultant:

$75,000 for design, drainage, erosion control, grading and slope stabilization, including a solar photovoltaic system on 
the erosion control slope, as part of a landfill reuse and renewable energy project on land owned by the state land office 
and the Albuquerque public school district in Albuquerque in Bernalillo county. 6-16-06 CPB emailed the grant 
agreement to Ralph Grule of the City of Albuquerque.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

New Mexico State Land Office

2005-1170-GF

SDD

Landfill Reuse & Renewable Energy Project

Consultant:

$43,933 for design, drainage, erosion control, grading and slope stabilization, including a solar photovoltaic system on 
the erosion control slope, as part of a landfill reuse and renewable energy project on land owned by the state land office 
and the Albuquerque public school district in Albuquerque in Bernalillo county. 6-16-06 CPB emailed the grant 
agreement to Ralph Grule of the City of Albuquerque.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$43,933.00Fund Balance:

Project Amount

AgreementProject Phase:

$43,933.00Grant Amount:

Loan Amount:

New Mexico State Land Office

2005-1170-GF

SDD

Landfill Reuse & Renewable Energy Project

Consultant:

for design, drainage, erosion control, grading and slope stabilization, including a solar photovoltaic system on the 
erosion control slope, as part of a landfill reuse and renewable energy project on land owned by the state land office 
and the Albuquerque public school district in Albuquerque in Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$43,933.00Fund Balance:

Project Amount

AgreementProject Phase:

$43,933.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

New Mexico State Land Office

2006-0151-STB

SDD

Landfill Reuse & Renewable Energy Project

Consultant:

for design, drainage, erosion control, grading and slope stabilization, including a solar photovoltaic system on the 
erosion control slope, as part of a landfill reuse and renewable energy project on land owned by the state land office 
and the Albuquerque public school district in Albuquerque in Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Paa-KO

2005-04

SDD

$500,000.00

Wastewater Treatment Plant

Consultant: Souder, Miller & Associates

$500,000 for design and construction of a new wastewater treatment plant.  RFP and Engineering Agreement have 
been reviewed and approved.  Engineering contract has been approved.  PER has been reviewed and approved. 
Preliminary engineering design underway. 4-4-06 plans reviewed and comments must be addressed, prior to 
advertising. 4-18-06 plans approved for bid advertisement. 6-9-06 one bid was received from Triad and rejected 
because the total is more than triple the engineer's estimate and the current available funding. The project will be re-bid.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Bernalillo

$500,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

Grant Amount:

$500,000.00Loan Amount:

Paa-Ko Communities SA

2004-11

SDD

$500,000.00

Wastewater Treatment Plant

Consultant: Souder, Miller & Assoc.

$500,000 for design and construction of a new wastewater treatment plant.  RFP and Engineering Agreement have 
been reviewed and approved.  Engineering contract has been approved.  PER has been reviewed and approved. 
Preliminary engineering design underway. 4-4-06 plans reviewed and comments must be addressed, prior to 
advertising. 4-18-06 plans approved for bid advertisement. 6-9-06 one bid was received from Triad and rejected 
because the total is more than triple the engineer's estimate and the current available funding. The project will be re-bid.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Bernalillo

$464,120.04Fund Balance:

Project Amount

Ad/BidProject Phase:

Grant Amount:

$500,000.00Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Sierra Vista MDA

2006-0153-STB

SDD

Water System Improve

Consultant:

to plan, design, construct and equip improvements to the water system for the Sierra Vista mutual domestic association 
in Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$55,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$55,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2002-0076-STB

SDD

$45,000.00

Water System Improvements - Phase 3

Consultant: Molzen-Corbin & Assoc.

$45,000 for Water System Improvements - Phase 3 in Tijeras.  Water system improvements include the installation of 
approximately 1-mile of water transmission line and fire hydrants. 3-20-06 Tijeras will use state grants as the match 
portion for their EPA STAG grants to complete phase 3 C & D of the waterline. As of 6-26-06 there has been no other 
activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$2,452.56Fund Balance:

Project Amount

CloseoutProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2002-0124-STB

SDD

$90,000.00

Water System Improvements - Phase 3

Consultant: Molzen-Corbin & Assoc.

Water system improvements include the installation of approximately 1-mile of water transmission line and fire 
hydrants. Project to use both federal and state funds. 3-20-06 Tijeras will use state grants as the match portion for their 
EPA STAG grants to complete phase 3 C & D of the waterline. As of 6-26-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$90,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2003-0019-GF

SDD

$100,000.00

Phase 3 Water System Improvements

Consultant: Molzen-Corbin & Assoc.

$100,000.00 to plan, design and construct phase 3 water system improvements. Project to use both federal and state 
funds. 3-20-06 Tijeras will use state grants as the match portion for their EPA STAG grants to complete phase 3 C & D 
of the waterline. As of 6-26-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Tijeras, Village of

2004-2110-CP

SDD

Water System Improvements Ph 3

Consultant: Molzen-Corbin & Assoc.

$120,000 to plan, design and construct phase 3 water system improvements in Tijeras in Bernalillo county. Project to 
use both federal and state funds. 3-20-06 Tijeras will use state grants as the match portion for their EPA STAG grants 
to complete phase 3 C & D of the waterline. As of 6-26-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$120,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$120,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2005-1092-GF

SDD

Water System

Consultant: Molzen-Corbin & Assoc.

$385,000 to plan, design and construct the water system in Tijeras in Bernalillo county.  As of 3-16-06 the grant 
agreement has not been executed. 3-20-06 Tijeras will use state grants as the match portion for their EPA STAG grants 
to complete phase 3 C & D of the waterline. May 2006 Tijeras returned grant agreements without the required exhibit 
forms. As of 6-26-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$385,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$385,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2006-0150-STB

SDD

Water System Improvements

Consultant:

to plan, design and construct water  system improvements in Tijeras in Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Tijeras, Village of

2006-0152-STB

SDD

Wastewater System Construction

Consultant:

to plan, design and construct a wastewater system in Tijeras in Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Tijeras, Village of

2006-1081-GF

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Tijeras in Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$953,400.00Fund Balance:

Project Amount

AgreementProject Phase:

$953,400.00Grant Amount:

Loan Amount:

Tijeras, Village of

2006-1082-GF

SDD

Wastewater System Construction

Consultant:

to plan, design and construct a wastewater system in Tijeras in Bernalillo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Bernalillo

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Catron County

2006-0154-STB

AHE

Water Tank Purchase

Consultant:

$10,000 to purchase and install a water tank for the Wildwood substation fire suppression in Catron county. 7/6/06 
Cibolla County failed to certify for bond sale. Bonds not sold.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Catron

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Pie Town MDWC&MSWA

2004-0561-CP

AHE

Water Line Extensions & Metering

Consultant:

$10,000 for water line extensions and metering for the Pietown mutual domestic water association in Catron county.  
6/24/05 Community has not completed grant agreement. 6/24/05 Community does not intend to Use grant Funds.7/6/06
Grant funds are being reveted. Community does not want to use the funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Catron

$10,000.00Fund Balance:

Project Amount

ClosedProject Phase:

$10,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Cumberland Co-Op WUA

2002-0077-STB

DBW

$35,000.00

Water System Improvements

Consultant: Smith Engineering Co. Roswell

Water system improvements consists of the replacement of old water lines, construction of a new well and storage, and 
the addition of new water meters. The Mutual Domestic is in the process of completing a planning grant. 10-15-04 grant 
agreement executed and the co-op is in the process of putting together a request for proposal (RFP) to hire engineering
services. 2-9-05 CPB received RFP, ranking sheets, and engineering agreement between Cumberland and Smith 
Engineering. 6-28-05  CPB reviewed and commented on the plans and specifications. Comments must be addressed, 
prior to advertising for bids. 7-8-05 CPB approved plans and specifications for bid advertisement. 9-15-05 project was 
awared to Constructors Inc. 10-6-05 CPB received copy of executed contract documents. 11-9-05 CPB received a copy 
of the notice to proceed with construction beginning on 10-31-05 and completed by 4-28-06. As of 6-20-06 construction 
is 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$12,491.18Fund Balance:

Project Amount

ConstructionProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Cumberland Co-Op WUA

2002-0128-STB

DBW

$15,000.00

Water System Improvements

Consultant: Smith Engineering Co. Roswell

Water system improvements consists of the replacement of old water lines, construction of a new well and storage, and 
the addition of new water meters. The Mutual Domestic is in the process of completing a planning grant. 10-15-04 grant 
agreement executed and the co-op is in the process of putting together a request for proposal (RFP) to hire engineering
services. 2-9-05 CPB received RFP, ranking sheets, and engineering agreement between Cumberland and Smith 
Engineering. 6-28-05  CPB reviewed and commented on the plans and specifications. Comments must be addressed, 
prior to advertising for bids. 7-8-05 CPB approved plans and specifications for bid advertisement. 9-15-05 project was 
awared to Constructors Inc. 10-6-05 CPB received copy of executed contract documents. 11-9-05 CPB received a copy 
of the notice to proceed with construction beginning on 10-31-05 and completed by summer 2006.  As of 6-20-06 
construction is 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$15,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Cumberland Co-Op WUA

2004-0563-CP

DBW

Water System Improvements

Consultant: Smith Engineering Co. Roswell

$25,000 to plan, design and construct water system improvements for the Cumberland cooperative water users 
association in Chaves county. 12-10-04 grant agreement executed and the co-op is in the process of putting together a 
request for proposal (RFP) to hire engineering services. 2-9-05 CPB received RFP, ranking sheets, and engineering 
agreement between Cumberland and Smith Engineering. 6-28-05  CPB reviewed and commented on the plans and 
specifications. Comments must be addressed, prior to advertising for bids. 7-8-05 CPB approved plans and 
specifications for bid advertisement. 9-15-05 project was awared to Constructors Inc. 10-6-05 CPB received copy of 
executed contract documents. 11-9-05 CPB received a copy of the notice to proceed with construction beginning on 10-
31-05 and completed by July 2006.  As of 6-19-06 construction is approximately 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Cumberland Co-Op WUA

2004-1542-STB

DBW

Water System Improvements

Consultant: Smith Engineering Co. Roswell

$50,000 to plan, design and construct water system improvements for the Cumberland cooperative water users 
association in Chaves county. 12-10-04 grant agreement executed and the co-op is in the process of putting together a 
request for proposal (RFP) to hire engineering services. 2-9-05 CPB received RFP, ranking sheets, and engineering 
agreement between Cumberland and Smith Engineering. 6-28-05  CPB reviewed and commented on the plans and 
specifications. Comments must be addressed, prior to advertising for bids. 7-8-05 CPB approved plans and 
specifications for bid advertisement. 9-15-05 project was awared to Constructors Inc. 10-6-05 CPB received copy of 
executed contract documents. 11-9-05 CPB received a copy of the notice to proceed with construction beginning on 10-
31-05 and completed by July 2006.  As of 6-19-06 construction is approximately 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cumberland Co-Op WUA

2005-0064-STB

DBW

Water System Improvements

Consultant: Smith Engineering Co.

$150,000 to plan, design and construct water system improvements for the Cumberland cooperative water users 
association in Chaves county. 6-28-05 CPB reviewed and commented on the plans and specifications. Comments must 
be addressed, prior to advertising for bids. 7-8-05 CPB approved plans and specifications for bid advertisement. 9-15-
05 project was awared to Constructors Inc. 10-6-05 CPB received copy of executed contract documents. 11-9-05 CPB 
received a copy of the notice to proceed with construction beginning on 10-31-05 and completed by July 2006.  As of 6-
19-06 construction is approximately 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$128,724.99Fund Balance:

Project Amount

ConstructionProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Cumberland Co-Op WUA

2005-1172-GF

DBW

water lines

Consultant: Smith Engineering Co.

$50,000 to plan, design and construct improvements to water lines in the Cumberland cooperative water users 
association in Chaves county. 6-28-05  CPB reviewed and commented on the plans and specifications. Comments 
must be addressed, prior to advertising for bids. 7-8-05 CPB approved plans and specifications for bid advertisement. 9-
15-05 project was awared to Constructors Inc. 10-6-05 CPB received copy of executed contract documents. 11-9-05 
CPB received a copy of the notice to proceed with construction beginning on 10-31-05 and completed by July 2006.  As 
of 6-19-06 construction is approximately 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cumberland Co-Op WUA

2006-0155-STB

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements for the Cumberland cooperative water users association in 
Chaves county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Dexter, Town of

2005-0063-STB

DBW

Sewer Vactor Truck

Consultant: N/A

$200,000 to purchase a sewer vactor truck for Dexter in Chaves county. 12-12-05 grant ageement has been executed 
by the NMED secretary.  Town of  Dexter has purchased a sewer vactor truck under a state contract.  All DR paperwork
has been submitted and approved.  Grant is now closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Fambrough MDWCA

2004-0562-CP

DBW

Water System Improvements

Consultant: Souder, Miller & Assoc.

$22,000 for improvements, including additional water storage capacity and water hydrants, replacement of water lines, 
relocation of water hydrants and development of an old well for backup, to the Fambrough mutual domestic water 
consumers association in Chaves county. 5-14-04 CPB received fax copy of engineering agreement with Souder Miller. 
6-2-04 CPB reviewed and commented on the preliminary engineering report (PER) and environmental information 
document (EID). Comments need to be addressed, prior to starting design. 7-7-04 CPB accepted PER as complete. 
Previous comments were adequately addressed. 5-26-05 CPB reviewed plans and specifications for waterlines, valves, 
well rehab, and storage tank installation. Comments need to be addressed prior to advertising. 7-11-05 CPB approved 
plans and specifications for bid advertisement. 10-31-05 S.DuBois approved bid tabulation awarding Constructors Inc in
the amount of $370,920. Only bidder to respond. 11-4-05 pre-construction meeting held.   4-17-06 Change order #1 
approved ($5520) for 2" waterline and valve sizing increase. The revised contract amount is $376,440.  As of 7/15/06 
the construction is completed.  NMED awaiting closeout documents and final disbursement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$11,800.00Fund Balance:

Project Amount

CloseoutProject Phase:

$22,000.00Grant Amount:

Loan Amount:

Fambrough MDWCA

2004-1543-STB

DBW

Water System Improvements

Consultant: Souder, Miller & Assoc.

$25,000 including additional water storage capacity and water hydrants, replacement of water lines, relocation of water 
hydrants and development of an old well for backup, to the Fambrough mutual domestic water consumers association 
in Chaves county. 5-14-04 CPB received fax copy of engineering agreement with Souder Miller. 6-2-04 CPB reviewed 
and commented on the preliminary engineering report (PER) and environmental information document (EID). 
Comments need to be addressed, prior to starting design.  5-26-05 CPB reviewed plans and specifications for 
waterlines, valves, well rehab, and storage tank installation. Comments need to be addressed prior to advertising. 7-11-
05 CPB approved plans and specifications for bid advertisement. 10-31-05 S.DuBois approved bid tabulation awarding 
Constructors Inc in the amount of $370,920. Only bidder to respond. 11-4-05 pre-construction meeting held. As of 12-
16-05 construction is approximately 25% complete.  4-17-06 Change order #1 approved ($5520) for 2" waterline and 
valve sizing increase. The revised contract amount is $376,440.00. Construction is complete as of 7/1/06.  Awaiting 
final closeout documents from contractor and engineer.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$25,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Fambrough MDWCA

2005-1173-GF

DBW

Water System Improvements

Consultant: Souder, Miller & Assoc.

$50,000 to plan, design and construct improvements to the Fambrough mutual domestic water consumers association 
water system in Chaves county. 5-26-05 CPB reviewed plans and specifications for waterlines, valves, well rehab, and 
storage tank installation. Comments need to be addressed prior to advertising. 7-11-05 CPB approved plans and 
specifications for bid advertisement. 10-31-05 S.DuBois approved bid tabulation awarding Constructors Inc in the 
amount of $370,920. Only bidder to respond. 11-4-05 pre-construction meeting held. As of 12-16-05 construction is 
approximately 25% complete.  4-17-06 Change order #1 approved ($5520) for 2" waterline and valve sizing increase. 
The revised contract amount is $376,440.  Project is complete as of 7/10/06.  NMED awaiting closeout documentation.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$50,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Fambrough MDWCA

2006-0156-STB

JAC

System Improvements

Consultant:

to plan, design and construct improvements to the Fambrough mutual domestic water consumers association water 
system in Chaves county.  NMED Awaiting return of grant agreements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hagerman, Town of

2004-0565-CP

DBW

Sewer System Improvements

Consultant: Smith Engineering Co.

$25,000 for improvements to the sewer system in Hagerman in Chaves county. 11-1-05 Mayor stated that grant will be 
used for match portion for next CDBG grant. As of 12-16-05 Town has applied for new CDBG grant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Hagerman, Town of

2004-1541-STB

DBW

Sewer System Improvements

Consultant: Smith Engineering Co.

$25,000 for improvements to the sewer system in Hagerman in Chaves county. 11-1-05 Mayor stated that grant will be 
used for match portion for next CDBG grant. As of 12-16-05 Town has applied for new CDBG grant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Hagerman, Town of

2005-1171-GF

DBW

Water System Improvements

Consultant:

$75,000 to plan, design and construct water system improvements, including drilling of a new well and pipeline 
improvements, in Hagerman in Chaves county. As of 12-16-05 CPB waiting for forms to execute the grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Roswell, City of

2002-0127-STB

DBW

$50,000.00

Roswell Training Center Water Line Extension

Consultant: Smith Engineering Co.

Project improvements include the design and extension of a waterline as the preliminary aspect in the phased 
development of a regional training center for fire fighting activities and public safety police training. On 1-9-03, CPB 
reviewed and approved engineering contract between the City and Smith Engineering. On 8-1-03 CPB approved plans 
and specifications for advertisement of bids. 2-25-04 CPB approved bid tabulation awarding White Cloud Pipeline Co. 
the construction contract. Notice to Proceed issued to White Cloud on 2-16-04, prior to CPB reviewing the bid 
tabulation. 6-2-04 CPB approved closeout documents and final pay request for engineering services and construction of
the waterline extension. As of 7-19-05 the Floyd Lard of the City will use the remaining funds for additional waterlines at 
a drill tower. The city will produce plans and specifications and will spend the funds by the end of December 2005. As of
12-16-05 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Chaves

$26,073.09Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Bluewater Acres DWUA

2006-1089-GF

AHE

Water System Improvements

Consultant:

$50,000 to improve the water system for the Bluewater Acres domestic water users association, including purchasing 
and installing new water tanks and distribution lines, in Cibola county. 7/6/06 Grant Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Bluewater Acres DWUA

2006-1090-GF

AHE

Waterline Repair Equipment

Consultant:

$75,000 to purchase a backhoe and other equipment for repairing waterlines for the Bluewater Acres domestic water 
users association in Cibola county.  7/6/06 Grant Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Bluewater W&SD

2005-0065-STB

AHE

Well & Water System Improvements

Consultant:

$45,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation 
district in Cibola county. Related to SAP 2005-1175 (25,000). 1/10/06 grant agreement returned. 7/6/06 no change in 
status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$45,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Bluewater W&SD

2005-1175-GF

AHE

Well & Water System Improvements

Consultant:

$25,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation 
district in Cibola county. Related To SAP 2005-0065-STB ($45,000). See project 2005-0065 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Bluewater W&SD

2006-1087-GF

AHE

Well/Water System Improvements

Consultant:

$ 68,000 to plan, design and construct well and water system improvements for the Bluewater water and sanitation 
district in Cibola county. 7/6/06 Grant Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$68,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$68,000.00Grant Amount:

Loan Amount:

Cebolleta

2006-1091-GF

AHE

Wastewater System Improvements

Consultant:

$50,000 to plan, design and construct improvements to the Cebolleta land grant wastewater system in Seboyeta in 
Cibola county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cibola County for Cubero

2003-0317-STB

AHE

$35,000.00

Plan & Design Wastewater System

Consultant: Smith Engineering Co.

$35,000 to plan and design the Cubero wastewater system. This project is related to SAP 2003-0369-STB ($50,000) 
and SAP 2004-2120-CP ($50,000). 7/6/06 Project has received $400,000 from CDBG and is currently attempting to hire
an engineer.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$19,130.39Fund Balance:

Project Amount

PlanningProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Cibola County for Cubero

2003-0369-STB

AHE

$50,000.00

Plan, Design & Construct a Water & Wastewater System

Consultant: Smith Engineering Co.

$50,000 to plan, design and construct the Cubero Water and Wastewater system. This project is related to SAP 2003-
0317-STB ($35,000) ) and SAP 2004-2120-CP ($50,000). See project 2003-0317-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$25,289.07Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Cibola County for Cubero

2004-2120-CP

AHE

Water and Sewer System

Consultant: Smith Engineering Co.

$50,000 for a water and sewer system for the Cubero water association in Cibola county. This project is related to SAP 
2003-0369-STB ($50,000), SAP 2006-0160-STB ($75,000) and SAP 2003-0317-STB ($35,000). See Project 2003-
0317-STB for updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cibola County for Cubero MDWC&MSWA

2006-0160-STB

AHE

Wastewater System Construct

Consultant:

$75,000 to plan, design and construct the Cubero land grant wastewater system in Cubero in Cibola county. This 
project is related to SAP 2003-0369-STB ($50,000), SAP 2003-0317-STB ($35,000)  and SAP 2004-2120-CP 
($50,000). See SAP 2003-0317-STB for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Grants, City of

2003-0315-STB

AHE

$10,000.00

Water Tank Rehabilitation

Consultant: ASCG Inc.

$10,000 to renovate a water tank in Grants . Related to Related to SAP (2004-0567-CP $50,000, 2004-0570-CP 
$72,000 and JGTRRA 03-T-019). See SAP 04-0570 for updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Grants, City of

2004-0567-CP

AHE

Water Tank Rehabilitation

Consultant:

$50,000 to renovate a water tank in Grants . Related to Related to SAP (2003-0315-STB $10,000, 2004-0570-CP 
$72,000 and JGTRRA 03-T-019).  See SAP 04-0570 for updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Grants, City of

2004-0570-CP

AHE

Water Tank Rehabilitation

Consultant:

$72,000 to renovate a water tank in Grants . Related to Related to SAP (2003-0315-STB $10,000, 2004-0567-CP 
$50,000 and JGTRRA 03-T-019). 10/16/05 Precon held for project. Notice to proceed 12/19/05. 4/26/06 Project 
completed waiting on closeout documents

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$72,000.00Grant Amount:

Loan Amount:

Grants, City of

2005-1093-GF

AHE

Wastewater Treatment Plant Renovations

Consultant:

$1,000,000 to plan, design and construct renovations to the wastewater treatment plant in Grants in Cibola county. 
7/1/06 Phase 1 construction completed. Phase 2 in Design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$400,000.00Fund Balance:

Project Amount

DesignProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Grants, City of

2005-1174-GF

AHE

Purchase Water and Sewer Equipment.

Consultant:

$50,000 to purchase equipment for the water and sewer department in Grants in Cibola county.  12/16/05 City has 
begun procurement process. Purchased Trash pump.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Grants, City of

2006-0157-STB

AHE

Water/Sewer Lines Improve

Consultant:

$200,000 to plan, design, construct, repair and improve a water well in Grants in Cibola county. Grant Agreement 
mailed 7/6/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Grants, City of

2006-0158-STB

AHE

Water and Sewer Lines Improve

Consultant:

$100,000 to replace and improve water and sewer lines in Grants in Cibola county. Grant Agreement mailed 7/6/06

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Grants, City of

2006-0159-STB

AHE

Water and Sewer Line Repair

Consultant:

$200,000 to replace and improve water and sewer lines on Roosevelt, First and Second streets in Grants in Cibola 
county. Grant Agreement mailed 7/6/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Grants, City of

2006-1086-GF

AHE

Water/Sewer Dept Equip

Consultant:

$50,000 to purchase equipment for the water and sewer department in Grants in Cibola county. Grant Agreement 
mailed 7/6/06

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Grants, City of

2006-1088-GF

AHE

Water Well Repair and Improve

Consultant:

$200,000 to plan, design, construct, repair and improve a water well in Grants in Cibola county. Grant Agreement 
mailed 7/6/06

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Grants, City of

2006-1092-GF

AHE

Water Tank Renovate

Consultant:

$180,000 for water tank renovations in Grants in Cibola county. Grant agreement mailed 7/6/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$180,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$180,000.00Grant Amount:

Loan Amount:

Laguna, Pueblo of

2004-0573-CP

AHE

Water and Wastewater Project

Consultant: Indian Health Service

$470,000 for water and wastewater projects in the Pueblo of Laguna in Cibola County. 7/6/06 Grant agremment has 
been returned however it did not include resolution or signatory sheet. Waiting on remaining documentation.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$470,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$470,000.00Grant Amount:

Loan Amount:

Milan, Village of

2004-0566-CP

AHE

Uranium & Milan St. Water & Sewer Lines

Consultant: Resource Technology Inc.

$25,000 for the design and planning of water and sewer lines on Uranium and Milan streets in Milan in Cibola county. 
10/18/05 Engineer is working on revising the PER for resubmittal. 12/16/25 No change in Status.  7/6/06 no change in 
status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$14,971.33Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Moquino MDWCA

2005-1094-GF

AHE

Water System Improvements

Consultant:

$100,000 to plan, design and construct water system improvements for the Moquino mutual domestic water consumers 
association in Cibola county. 7/6/06  Grant Agreement has not been returned.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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San Mateo DWUA

2003-0020-GF

AHE

$62,000.00

Sewer System

Consultant: Smith Engineering Co.

$62,000 to plan, design & construct a water & wastewater system. Project is related to SAP 2004-2121-CP $50,000 and
SAP 2004-0572-CP $50,000.  See SAP 04-0572 for Updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$18,938.63Fund Balance:

Project Amount

PlanningProject Phase:

$62,000.00Grant Amount:

Loan Amount:

San Mateo DWUA

2004-0572-CP

AHE

Sewer System

Consultant: Smith Engineering Co.

$50,000 for a new sewer system for the San Mateo mutual domestic water consumers association in Cibola county. 
Project is related to SAP 2004-0572-CP $50,000 and SAP 2003-0020-GF $62,000. 12/11/05 Preliminary Engineering 
Report  approved. 7/6/06 No Change in Status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

San Mateo DWUA

2004-2121-CP

AHE

Sewer System

Consultant: Smith Engineering Co.

$50,000 for a new sewer system for the San Mateo mutual domestic water consumers association in Cibola county. 
Project is related to SAP 2004-2121-CP $50,000 and SAP 2003-0020-GF $62,000.  See SAP 04-0572 for Updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

San Rafael W&SD

2004-0569-CP

AHE

New Office and Warehouse

Consultant: Inhouse

$60,000 for construction and to acquire property for an office and a warehouse for the San Rafael water and sanitation 
district in Cibola county. 7/6/06 Construction is complete and certification of occupancy has been issued.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola

$60,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$60,000.00Grant Amount:

Loan Amount:
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San Rafael W&SD

2006-1093-GF

AHE

Water System

Consultant:

$35,000 to engineer and design a water system for the San Rafael water and sanitation district in Cibola county. 7/6/06 
Grant Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola 

$35,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Northwest NM Regional SWA

2005-1188-GF

AHE

Maintenance Shop

Consultant:

$6500 for improvements to the maintenance shop of the northwest New Mexico regional solid waste authority in Cibola 
and McKinley counties. Related to SAP 2006-1162-GF ($200,000) and 2006-1150-GF ($100,000). See SAP 2006-1162-
GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Cibola and McKinley

$6,500.00Fund Balance:

Project Amount

PlanningProject Phase:

$6,500.00Grant Amount:

Loan Amount:

Angel Fire, Village of

2003-0373-STB

TLA

$20,000.00

Development of a Master Sewage System

Consultant: Molzen-Corbin & Assoc.

$20,000 for the development of a master sewage system for Angel Fire. Wastewater collection master plan being 
prepared by Molzen-Corbin and Associates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$8,257.50Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Angel Fire, Village of

2003-1750-CP

TLA

$40,000.00

Plan & Design a Master Sewage System

Consultant: Molzen-Corbin & Assoc.

$40,000 to plan and design a master sewage system for Angel Fire.  Engineer selected.  Wastewater collection master 
plan being prepared by Molzen-Corbin and Associates. See Project 2002-0129-STB for update - TLA

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$8,508.75Fund Balance:

Project Amount

PlanningProject Phase:

$40,000.00Grant Amount:

Loan Amount:
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Cimarron, Village of

2003-0021-GF

TLA

$45,000.00

Repairs to Water Treatment Plant

Consultant:

$45,000.00 for repairs to the water treatment plant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$45,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Cimarron, Village of

2003-0372-STB

TLA

$30,000.00

Improvements to Sewer Lagoons

Consultant: K.S. Berry Engineering

$30,000 for improvements to the sewer lagoons in Cimarron.  The Village has requested that solar powered pond 
circulators be considered for placement in the sewer lagoons to reduce the level of sludge.  Information has been 
submitted and is under reviewed.  The Village has a new Clerk who will be the Signatory Authority.  A new Resolution 
will be passed at the next Village Council meeting.  The grant agreement will then be submitted.  WUTAP submitted a 
report on the lagoons, including a suggestion that a solar powered pond circulator may be effective in reducing sludge 
build-up.  The pond circulator has been installed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$11,200.00Fund Balance:

Project Amount

ConstructionProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cimarron, Village of

2004-0574-CP

TLA

Water Distribution System Pipeline Replacement

Consultant:

$30,000 for replacement of a water distribution system pipeline for Cimarron in Colfax County. See SAP-04-0575-CP 
(water meters) also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cimarron, Village of

2005-0123-STB

TLA

Water & Wastewater System

Consultant: GFW

$50,000 to plan, design and construct improvements to the water and wastewater system and water meter system in 
Cimarron in Colfax County.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Cimarron, Village of

2005-1177-GF

TLA

Water & Wastewater System

Consultant:

$30,000 to plan, design and construct improvements to the water and wastewater system and water meter system in 
Cimarron in Colfax County. Re-sent GA to Mayor Duran.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cimarron, Village of

2006-1094-GF

TLA

Water Transmision Line Replacement

Consultant:

to plan, design and construct a replacement water transmission line from the water treatment plant to the water storage 
facility in Cimarron in Colfax county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Eagle Nest, Village of

2005-1097-GF

TLA

Water & Wastewater System Improvements

Consultant: Dennis Engineering Co.

$120,000 to plan, design and construct water and wastewater system improvements, including sewer lagoons, in Eagle 
Nest in Colfax County. Design report 100% completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$94,991.64Fund Balance:

Project Amount

DesignProject Phase:

$120,000.00Grant Amount:

Loan Amount:

Eagle Nest, Village of

2006-1096-GF

TLA

Sewer Line Extend

Consultant:

to plan, design and construct sewer line extensions in Eagle Nest in Colfax county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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French MDWC&MSWA

2005-1096-GF

TLA

Water System Improvements

Consultant: Burton Engineers

$45,000 to plan, design and construct water system improvements for the French mutual domestic water consumers 
and mutual sewage works association in Colfax County. GA approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$45,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Maxwell, Village of

2004-0576-CP

TLA

New Wastewater Lift Station & Collection System

Consultant: Engineers Inc.

$20,000 to plan, design and construct a new wastewater lift station and collection system for the septic system in 
Maxwell in Colfax County.  Project started construction in Summer 2005. Approcimately 80% complete as of December 
2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$8,602.59Fund Balance:

Project Amount

ConstructionProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Maxwell, Village of

2005-1095-GF

TLA

Water & Wastewater Systems Improvements

Consultant:

$30,000 to plan, design and construct improvements, including water line installation, to the water and wastewater 
systems in Maxwell in Colfax County.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Raton, City of

2005-0122-STB

TLA

Water Reclamation System

Consultant:

$50,000 to plan, design and construct improvements to the water reclamation system in Raton in Colfax County. See 
SAP 2005-1176-GF also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Raton, City of

2005-1176-GF

TLA

Water Reclamation System

Consultant:

$150,000 to plan, design and construct improvements to the water reclamation system in Raton in Colfax County. See 
SAP 2005-0122-STB also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Springer, Town of

2006-1095-GF

TLA

Water and W/Water System Improve

Consultant:

to plan, design and construct water and wastewater system improvements in Springer in Colfax county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Colfax

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Clovis

002

TLA

Wastewater Improvements

Consultant:

$9.5 MM Loan to improve wastewater Southwest Cheese Co. pretreatment facility, pipeline and City lagoon expansion. 
Pipeline completed and DR's being prepared. Lagoons 80% completed as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Curry

$1,743,363.01Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$9,500,000.00Loan Amount:

Clovis, City of

2006-0162-STB

TLA

Wastewater Infrastructure Improvements & Land acquisition

Consultant:

to purchase a wastewater pretreatment plant, acquire land, make improvements and design, equip and construct 
wastewater system infrastructure for economic development projects in Curry county. Pipeline 100% complete and 
lagoons 80% completed as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:
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Clovis, City of

2006-1097-GF

TLA

Wastewater Infrastructure Improvement & Land

Consultant:

to purchase a wastewater pretreatment plant, to acquire land, make improvements and design, equip and construct 
wastewater system infrastructure for economic development projects in Clovis in Curry county. Approved payment as 
part of the Initial Closing ($5,500,000) for SWC Pretreatment Facility, 5/26/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Eastern NM

2006-1161-GF

RPR

Rural Water System Project

Consultant:

to plan, design, develop and implement a water system for the rural eastern section of the state

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$159,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$159,000.00Grant Amount:

Loan Amount:

Grady, Village of

2003-0022-GF

TLA

$50,000.00

Replace Waterlines & Loop-Feed System

Consultant: Engineers Inc.

$50,000.00 to replace water lines and the loop-feed system.  Design complete, plans & specs approved.  Final DR 
received and approved by NMED.  All closeout documentation has been received and approved.  The project is now 
closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2002-0130-STB

TLA

$30,000.00

Water Tower Renovation

Consultant: N/A

Project is rehabilitation of the existing water tower.  Bids solicited twice with no response, third solicitation resulted in a 
qualified bidder.  The contractor is MK Painting.  Project is complete.  Final inspection made 2/19/04.  Current tank 
repairs are complete.  The Village is contemplating uses for the balance of the grant prior to expiration.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$1,325.00Fund Balance:

Project Amount

CloseoutProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Melrose, Village of

2004-2133-CP

TLA

Water Tank

Consultant: Dennis Engineering

$150,000 to purchase and install a water tank in Melrose in Curry county.  The Village went out for RFP for engineering 
services and selected Dennis Engineering.  NMED has approved the RFP process. 4/2006 design approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$112,198.65Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2005-0066-STB

TLA

Water System Improvements

Consultant:

$100,000 to plan, design and construct water system improvements, including replacing the water tank, in Melrose in 
Curry County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2005-1178-GF

TLA

Sewer Cleaning System

Consultant:

$12,000 for a sewer cleaning system for Melrose in Curry County. Purchased and closed in January 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$12,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2005-1179-GF

TLA

Sanitation Truck

Consultant:

$90,000 to purchase a sanitation truck for Melrose in Curry County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$90,000.00Grant Amount:

Loan Amount:
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Melrose, Village of

2006-0161-STB

TLA

Water Tank & System Improvements

Consultant:

to plan, design, construct and equip water system improvements, including replacing the water tank, lines and fire 
hydrants, in Melrose in Curry county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Melrose, Village of

2006-1098-GF

TLA

Wastewater System Improvements

Consultant:

to plan, design and construct wastewater system improvements in Melrose in Curry county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Curry

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

De Baca County

2002-02

JAC

$126,000.00

Landfill Building, Equipment and Monitoring Wells

Consultant: Engineers Inc.

Project is landfill equipment, building construction, and monitor well installation. Second monitoring well installed. 
Chipper purchased. Oil recycling station installed. A third monitoring well has been drilled.  All three monitoring wells 
have been logged.  The County plans to construct a maintenance building with the remaining funds.  The new 
monitoring well has produced water that may be a shallow aquifer, possibly leading to a need for more site investigation 
or abandonment of the landfill.  Remainder of funds to be used for building materials for completion and closeout.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: De Baca

$35,776.08Fund Balance:

Project Amount

ConstructionProject Phase:

$126,000.00Grant Amount:

Loan Amount:

Fort Sumner, Village of

2004-1540-STB

TLA

Pipeline Feasibility Study

Consultant:

$25,000 for a feasibility study on constructing a pipeline from Fort Sumner to Santa Rosa in De Baca county.  The 
proposed study is for a natural gas pipeline.  Bonds available in December 2004 sale.  The Village has produced an 
MOU between themselves, Santa Rosa and a local gas company to assist in the study.  PER under development.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: De Baca

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Fort Sumner, Village of

2006-1099-GF

TLA

Water/Wastewater System Improvements

Consultant:

to plan, design and construct water and wastewater system improvements, including line and valve replacements and 
purchase and installation of hydrants and security fencing, in Fort Sumner in De Baca county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: De Baca

$250,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Alto De Las Flores DWCA

2004-0584-CP

JLK

Water System Improvements

Consultant: Bohannan-Huston, Inc.

Project Re-authorized in 2005 to: $100,000 . . . for water system improvements for the Alto de las Flores mutual 
domestic water consumers association in San Miguel in Dona Ana county.  The county is slated to acquire this system 
in the next few months.  This acquisition was approved by the Mutual Domestic Board on 5/19/05.  Dona Ana County 
will be proceeding with the project

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Alto De Las Flores DWCA

2004-1552-STB

JLK

Water System Improvements

Consultant:

Project Re-authorized in 2005 to: $50,000 for the Alto de las Flores mutual domestic water consumers association in 
San Miguel in Dona Ana county.  Bonds sold in June 2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Anthony

2004-1475-STB

JLK

Equip/Furnish

Consultant:

Grant agreements mailed on 2/15/2005.  Grant agreements have not been returned to the environment department as 
of 12/16/2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

Fund Balance:

Project Amount

AgreementProject Phase:

Grant Amount:

Loan Amount:
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Anthony W&SD

2004-0579-CP

JLK

Sewer Line Extension

Consultant: Molzen-Corbin & Assoc.

$51,000 for a sewer line extension in Anthony in Dona Ana county.  Mr. Banegas and Lauren Schoonover stopped in to 
drop off grant agreement exhibits 1/28/05.   JLK approves engineering contract on 2/23/05.  Plans and specifications 
approved 10/11/2005 for sewer line construction.   Project was bid and was awarded to Morrow Enterprises on 
12/7/2005.  Construction complete 2/6/2006.  Closeout received 3/8/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$5,698.89Fund Balance:

Project Amount

CloseoutProject Phase:

$51,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2004-2145-CP

JLK

Sewer Line

Consultant: Molzen-Corbin & Assoc.

$45,000 for installation of a sewer line for the Anthony water and sanitation district in Anthony in Dona Ana county. Mr. 
Banegas and Lauren Schoonover stopped in to drop off grant agreement exhibits 1/28/05.  JLK approves engineering 
contract on 2/23/05.  Project is under design.  Design plans approved 10/11/2005.  Project was bid and was awarded to 
Morrow Enterprises on 12/7/2005.  Closeout received 3/8/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2005-1099-GF

JLK

Sludge Belt Press

Consultant: Molzen-Corbin & Assoc.

$30,000 to design, purchase and install a sludge belt press for the Anthony water and sanitation district in Anthony in 
Dona Ana county.  Sludge belt press ordered with down payment from 2004 funds.  Remainder of purchase will be 
funded with this grant and local funds.  Belt press is due to be delivered the first part 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$30,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Anthony W&SD

2005-1100-GF

JLK

Sewage Effluent Line

Consultant: Molzen-Corbin & Assoc.

$40,000 to plan, design and construct a sewage effluent line in Anthony in Dona Ana county.  Contract with Molzen 
Corbin for design.  JLK approves engineering contract on 2/23/05.  Project is under design.  Design plan comments 
sent 1/12/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

DesignProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2006-1106-GF

JLK

Water Tank Removal

Consultant:

for removal of water tanks in the Anthony water and sanitation district in Anthony in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2006-1107-GF

JLK

Sludge Belt Press

Consultant:

to purchase, equip, construct and furnish a sludge belt press for the Anthony water and sanitation district in Anthony in 
Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Anthony W&SD

2006-1109-GF

JLK

Wastewater Lagoon Closure

Consultant:

to plan, design and construct improvements, including the closure of a lagoon, at the wastewater treatment plant for the 
Anthony water and sanitaion district in Anthony in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:
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Anthony W&SD

2006-1113-GF

JLK

Drinking Water System Improvements - Arsenic

Consultant:

to plan, design and construct improvements to the drinking water system to address arsenic content in Anthony in Dona 
Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Berino MDWC&MSWA

2002-0083-STB

JLK

$92,000.00

Administration Office

Consultant: Williams Design Group

Project has bid and construction on the new administration building began in June 2004.  Construction is 100% 
complete and a final inspection was performed by Judi Kahl of NMED on 2/11/05.  NMED awaiting request for use of 
remainder of funds from Berino.  No change as of 5/6/05.  Berino has still not decided on  the use of the remaining 
funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$8,164.24Fund Balance:

Project Amount

CloseoutProject Phase:

$92,000.00Grant Amount:

Loan Amount:

Berino MDWC&MSWA

2002-0084-STB

JLK

$68,000.00

Engineering/Environmental Assessment

Consultant: Huitt-Zollars

Engineering contracts approved 1/26/05 with Huitt-Zollars.  Berino has not acted on awarding the engineering contract 
to date.  10/17/2005.  JLK  Berino will requested that this funding be reappropriated for arsenic treatment in 2006 
legislative session.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$68,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$68,000.00Grant Amount:

Loan Amount:

Chamberino MDWCA

2006-1112-GF

JLK

Water and Wastewater improvements

Consultant:

to plan, design and construct water and wastewater system improvements, including water storage and distribution, 
Chamberino in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Desert Sands MDWCA

2004-0578-CP

JLK

Water System Improvements

Consultant: Bohannan-Huston

$51,000 for water system improvements for the Desert Sands mutual domestic water consumers association in Dona 
Ana county.  Grant returned and approved 6/6/04.  .Design complete and plans reviewed 12/5/2005.  Minor comments 
sent to grantee.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$1,415.28Fund Balance:

Project Amount

DesignProject Phase:

$51,000.00Grant Amount:

Loan Amount:

Dona Ana County

1438047

JAC

$5,400,000.00

Wastewater Improvements

Consultant: Various

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Dona Ana

$2,990,266.67Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$5,400,000.00Loan Amount:

Dona Ana County

2003-2042-STB

JLK

Water & wastewater improvements

Consultant: Molzen-Corbin & Assoc.

$50,000 for water and wastewater improvements in Dona Ana County.  Plans and specifications have been approved 
by NMED.  Construction is complete.  Project is closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Dona Ana County

2004-0581-CP

JLK

Wastewater Collection & Treatment System

Consultant: Bohannan-Huston

$70,000 to plan, design and construct a wastewater collection and treatment system for Chaparral in Dona Ana county. 
Grant agreement executed on 10/12/04.  Attended public meeting on 11/16/04 to discuss potential sewer system for 
Chaparral.  Engineering contract approved and the design is proceeding.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$70,000.00Fund Balance:

Project Amount

DesignProject Phase:

$70,000.00Grant Amount:

Loan Amount:
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Dona Ana County

2004-2146-CP

JLK

Wastewater Collection & Treatment Facility

Consultant: Bohannan-Huston

$300,000 to construct a wastewater collection and treatment facility in Chaparral in Dona Ana county. Grant agreement 
executed on 10/12/2004.  Attended public meeting on sewer service for Chaparral on 11/16/2004, JLK  Engineering 
contract approved and the design is proceeding.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$300,000.00Fund Balance:

Project Amount

DesignProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Dona Ana County

2005-0067-STB

JLK

Collection Lines & a Wastewater Treatment Facility

Consultant: Bohannan-Huston

$70,000 to plan, design and construct collection lines and a wastewater treatment facility in Chaparral in Dona Ana 
county.  Engineering contract approved and the design is proceeding.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$70,000.00Fund Balance:

Project Amount

DesignProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Dona Ana County

2005-0069-STB

JLK

Water & Wastewater System

Consultant: Bohannan-Huston

$1,000,000 to plan, develop and implement a water and wastewater system in Chaparral in Dona Ana county.  
Engineering contract approved and the design is proceeding.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$1,000,000.00Fund Balance:

Project Amount

DesignProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Dona Ana County

2006-0163-STB

JLK

Fairgrounds Septic System/Improvements

Consultant:

to plan, design and construct a septic system and make other improvements at the fairgrounds in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Dona Ana County

2006-1104-GF

JLK

Septic System/Improvements

Consultant:

to plan, design and construct a septic system and make other improvements at the fairgrounds in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Dona Ana County

2006-1105-GF

JLK

Water System

Consultant:

to design and construct a pump house, chlorination unit and looping of the southern and northern water systems in 
Santa Teresa in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Dona Ana County for San Miguel/La Mesa

193003

JAC

$3,638,130.00

Wastewater Facility Plan/Collection System Design/Construction

Consultant: Bohannan-Huston

Wastewater collection and lift stations for the La Mesa San Miguel area of Dona Ana County.  Construction is 95% 
complete.  All funds will be expended when this grant expires on December 31, 2005.This project, funded by EPA 
CWFCGP, consists of design of and construction of a wastewater collection, conveyance and treatment system.  A 
facility plan and conceptual design was completed using all but $500 of the $38,000 planning grant.  A FONSI was 
issued from EPA for the proposed alternative; a gravity collection system with treatment in aerated and facultative 
lagoons and land application for effluent.  Subsequently, Pathways Integration completed a study recommending 
combining La Mesa/San Miguel and Vado/Del Cerro with Chamberino flows to one regional WWTP, resulting in funding 
of revised Facility Plans and pursuit of a new "regional" FONSI.  The engineer was given NTP on the amended FP late 
December 1999 with a $48,000 fee increase to proceed with preliminary design revisions.  Souder, Miller & Associates 
completed the revised facility plan which was subsequently approved by NMED on 11/03/00.  The collection system will 
remain a gravity system with conveyance to a force main via several lift stations and treatment at a centrally located 
regional WWTP in Vado, the site of which was selected on 10/11/00.  DAC through PI selected Taschek Environmental 
to produce a new "regional" EA for the WWTP which was completed in January, 2001.  A Public Hearing for the 
SCRWTS was held on January 30, 2001.  DAC decided to RFP for a new engineer for final design of the conveyance 
system.  BHI was contracted to design the system and all of the contractual paperwork for the consultant was received 
by NMED.  Preliminary (60%) design submittal was submitted by the engineer on 11/12/01with NMED sending out 
review comments on 12/11/01.  Final design (95%) was submitted by the consultant on 6/1/02 and final comments were 
sent out by NMED on 6/25/02.  An as-bid set of documents was delivered to NMED on 11/1/02 and staff review 
comments were hand delivered to the DAC and the consultant on 11/15/02.  The County has now acquired all but 3 of 
the necessary easement and lift stations sites and the project initially bid in mid-July 2004, however there was an 
inconsistency in the bids regarding sub-contractor's listings due to a new State law.  Consequently, DAC re-bid the 
project in September of 2004 and awarded the contract to Burn Construction.  Construction began in late December 
2004 and is currently at 80% complete.  Construction scheduled to be completed in March 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source CWFCGCounty: Dona Ana

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$3,638,130.00Grant Amount:

Loan Amount:

Dona Ana County Utilities

2006-0164-STB

JLK

Wastewater Improvements

Consultant:

to plan, design and construct wastewater improvements, including sewer lines and a force main line, in Milagro in Dona 
Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

1997-2006

JLK

$500,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

$500,000 Rural Infrastructure Programs Loan to fund construction of a domestic water system for the Dona Ana Mutual 
Domestic Water Consumers Association.  In July, 1998, selection of Molzen-Corbin & Associates as the engineering 
consultant for the project was approved.  Budget approved by NMED on 7/20/01.  The MDWCA is having substantial 
trouble finding a suitable well site which has hampered project progress to date.  The MDWCA hired SMA as new 
engineer in March 2003 and a subsequent scope of work change for photogrammetry funding was approved by NMED. 
Photogrammetry and mapping is completed.  Preliminary design now underway.  Project on the East Mesa is stalled 
due to ruling by the PRC.  Waiting for further legal action.  PRC allowed well drilling to go forward, well came up 
deficient.  Dona Ana is looking for an alternative site.  10/7/2005  Testing of a new well site indicated high TSS.  Further 
analysis is taking place.  Dona Ana is submitting a letter with new information and may be requesting go ahead to drill in
area of high TSS.  They are talking about blending with other water sources.  CPB instructed them to discuss this with 
the drinking water bureau.  DAMDCA went ahead with drilling new well and construction of the new well should be 
complete by January 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$500,000.00Loan Amount:

Dona Ana MDWCA

2000-0041-STB

JLK

$100,000.00

Land Acquisition/Relocate Well

Consultant: Souder, Miller & Assoc.

$100,000 STB grant for the acquisition of land and relocation of a well for the Dona Ana Mutual Domestic Water 
Consumers Association. This grant is associated with grant #00-0073-STB and grant # 00-0925-GF. The signed grant 
agreement was approved by NMED on 5/17/01. The MDWCA was having difficulty finding a suitable well site and the 
project was subsequently delayed. A prospective site has been found (BLM Land) and has been reviewed by the 
engineer. The MDWCA advertised a new RFP and SMA was hired to continue this project in conjunction with their other
water related projects.  Preliminary design phase is now underway.  Project put on hold per decision by Public 
Regulation Commission that the project may not move forward.  Project on the East Mesa is stalled due to ruling by the 
PRC.  Waiting for further legal action.  Project bid at the last minute and contrctor moved forward with drilling well.  Well 
had inadequate flow.  New site is being searched for.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2000-0073-STB

JLK

$100,000.00

Land Acquisition/Relocate Well

Consultant: Souder, Miller & Assoc.

$100,000 STB grant to acquire land and relocate a contaminated well for the Dona Ana Mutual Domestic Water 
Consumers Association in Dona Ana County. This grant is associated with grant #00-0041-STB and #00-0925-GF. 
Grant agreement was sent and approved by NMED on 5/17/01. NMED reviewed and approved engineering contract on 
7/20/01. The MDWCA was having significant difficulty finding a suitable well site, which delayed the project. A suitable 
site has been found (BLM land) which the engineer is currently reviewing. The MDWCA has hired SMA to continue this 
project in conjunction with their other water related projects. Preliminary design is now underway.  Project on the East 
Mesa is stalled due to ruling by the PRC.  Waiting for further legal action.  Well drilled at the last minute prior to grant 
expiration.  The well had an inadequate supply and an alternative site is being searched for.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$29,489.13Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2000-0925-GF

JLK

$40,000.00

Land Acquisition/Relocate Well

Consultant: Souder, Miller & Assoc.

$40,000 General Fund grant for the acquisition of land and relocation of a contaminated well for the Dona Ana Mutual 
Domestic Water Consumers Association in Dona Ana County. This project is associated with grant # 00-0041-STB and 
grant # 00-0073-STB. Grant agreement package was received and accepted on 5/17/01. Consulting engineer has been 
selected and approved by CPB and preliminary design is underway. The MDWCA was having considerable difficulty 
locating a suitable well site, which delayed the project. A suitable site has been found (BLM land) and the engineer has 
reviewed it. The MDWCA has hired SMA as new engineer to plan this project in conjunction with their other water 
related projects.  Preliminary design is now underway.  Project on the East Mesa is stalled due to ruling by the PRC.  
Waiting for further legal action.  Grant funds reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$40,000.00Fund Balance:

Project Amount

ClosedProject Phase:

$40,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2002-0085-STB

JLK

$80,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

An $80,000 grant to fund the acquisition of rights-of-way, surveying, design and construction for water system 
improvements to the Dona Ana MDWCA water system. Grant Agreement and documentation has been executed and 
an engineer has been procured. The final engineering contract has been reviewed  and approved by NMED.    Facilities 
Plan for wastewater was reviewed and comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on 
June 2, 2005.  It was rejected by BECC and NMED as unresponsive to previous comments and was not a 90% 
submittal.  Meetings between NMED and BECC with DAMDWCA have been unsuccessful in getting the project on 
track.  BECC sent a leter on October 7, 2005 outlining the problems this far in the planning process.  The revised 
Wastewater Facilities is due on October 30, and the First draft of the water facilities plan is due in early December 
2005.   No revised facilities plans have been received as of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$80,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2002-0131-STB

JLK

$100,000.00

Water System Improvements ROW

Consultant: Souder, Miller & Assoc.

Grant consists of $100,000 for acquisition of rights-of-way, surveying, design and construction for water system 
improvements to the Dona Ana MDWCA water system. Grant agreements are in place and an engineer has been 
procured. The final engineering contract has been reviewed by NMED.    Facilities Plan for wastewater was reviewed 
and comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by 
BECC and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and 
BECC with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a leter on October 7, 2005 
outlining the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the 
First draft of the water facilities plan is due in early December 2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$50,461.14Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2003-0023-GF

JLK

$150,000.00

Design & Construct a Surface Water Treatment pPant.

Consultant: Souder, Miller & Assoc.

$150,000.00 to design and construct a surface water treatment plant.  NMED received executed grant agreements and 
preliminary design and environmental clearance is now underway.  No Facilities Plan/PER has been received to date.  
BECC is trying to get DAMDWCA to complete a Facilities Plan.  The project is not moving forward.   No revised facilities
plans have been received as of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Page 41 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Dona Ana MDWCA

2003-0322-STB

JLK

$10,000.00

Design of a Water & Wastewater System

Consultant: Souder, Miller & Assoc.

$10,000 for the design of a water and wastewater system for the Dona Ana mutual domestic water consumers 
association.  NMED received executed grant agreement.  Preliminary design is now underway.  Facilities Plan for 
wastewater was reviewed and comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 
2005.  It was rejected by BECC and NMED as unresponsive to previous comments and was not a 90% submittal.  
Meetings between NMED and BECC with DAMDWCA have been unsuccessful in getting the project on track.  BECC 
sent a leter on October 7, 2005 outlining the problems this far in the planning process.  The revised Wastewater 
Facilities is due on October 30, and the First draft of the water facilities plan is due in early December 2005.  Water 
Facilities plan has not been submitted as of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2003-0388-STB

JLK

$16,000.00

Water & Wastewater System Design

Consultant: Souder, Miller & Assoc.

$16,000 for water and wastewater system design for the Dona Ana mutual domestic water consumers association.  
NMED has received the executed grant agreement.   Facilities Plan for wastewater was reviewed and comments sent 
on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as 
unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and BECC with 
DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 outlining 
the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the First 
draft of the water facilities plan is due in early December 2005.   No revised facilities plans have been received as of 
12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$6,656.23Fund Balance:

Project Amount

PlanningProject Phase:

$16,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2003-1765-CP

JLK

$71,400.00

Design & Construct a Surface Water Treatment Plant

Consultant: Souder, Miller & Assoc.

$71,400 to design and construct a surface water treatment plant for the Dona Ana mutual domestic water consumers 
association.  NMED has received the executed grant agreement.   Facilities Plan for wastewater was reviewed and 
comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC 
and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and BECC 
with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a leter on October 7, 2005 
outlining the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the 
First draft of the water facilities plan is due in early December 2005.   No revised facilities plans have been received as 
of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$71,400.00Fund Balance:

Project Amount

PlanningProject Phase:

$71,400.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2004-0189-STB

JLK

Wastewater Facilities & Surface Water Plant

Consultant: Souder, Miller & Assoc.

$190,000 to plan, design and construct a wastewater treatment, collection and surface water treatment plant for the 
Dona Ana mutual domestic water consumers association in Dona Ana in Dona Ana county.  Grant agreement executed 
9/30/04.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as unresponsive 
to previous comments and was not a 90% submittal.  Meetings between NMED and BECC with DAMDWCA have been 
unsuccessful in getting the project on track.  BECC sent a leter on October 7, 2005 outlining the problems this far in the 
planning process.  The revised Wastewater Facilities is due on October 30, and the First draft of the water facilities plan 
is due in early December 2005.   No revised facilities plans have been received as of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$190,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$190,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2004-0583-CP

JLK

Water System Improvements

Consultant: Souder, Miller & Assoc.

$70,000 for water system improvements, including engineering, planning, permitting and installation, for the Dona Ana 
mutual domestic water consumers association in Dona Ana county.  Grant agreement executed 8/23/04.  Project on the 
East Mesa is stalled due to ruling by the PRC.  Waiting for further legal action.  Facilities plan/PER was resubmitted on 
June 2, 2005.  It was rejected by BECC and NMED as unresponsive to previous comments and was not a 90% 
submittal.  Meetings between NMED and BECC with DAMDWCA have been unsuccessful in getting the project on 
track.  BECC sent a leter on October 7, 2005 outlining the problems this far in the planning process.  The revised 
Wastewater Facilities is due on October 30, and the First draft of the water facilities plan is due in early December 
2005.   No revised facilities plans have been received as of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$70,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$70,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2004-1534-STB

JLK

Transmission & Distribution Lines

Consultant: Souder, Miller & Assoc.

$100,000 for a Dona Ana mutual domestic water consumers association project, including the design and construction 
of a transmission line and a distribution line, in Dona Ana county. Grant agreement executed 9/30/2004.  DAMDWCA 
requests use of these funds for construction of water line in Elks Drive under a declared emergency by the Las Cruces 
school district.  Line under Elks Drive constructed December 2004.  Project on the East Mesa is stalled due to ruling by 
the PRC.  Waiting for further legal action.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by 
BECC and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and 
BECC with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a leter on October 7, 2005 
outlining the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the 
First draft of the water facilities plan is due in early December 2005.   No revised facilities plans have been received as 
of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2004-2122-CP

JLK

Wastewater Facilities & Surface Water Plant

Consultant: Souder, Miller & Assoc.

$28,000 to design and construct a wastewater treatment, collection and surface water treatment plant for the Dona Ana 
mutual domestic water consumers association in Dona Ana county.   Facilities Plan for wastewater was reviewed and 
comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC 
and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and BECC 
with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a letter on October 7, 2005 
outlining the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the 
First draft of the water facilities plan is due in early December 2005.   No revised facilities plans have been received as 
of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$28,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$28,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2004-2123-CP

JLK

Transmission & Distribution Lines

Consultant: Souder, Miller & Assoc.

$50,000 for a Dona Ana mutual domestic water consumers association project, including the design and construction of 
a transmission line and a distribution line, in Dona Ana county.  Grant agreement executed 8/23/04.  Project on the East
Mesa is stalled due to ruling by the PRC.  Waiting for further legal action.   Facilities Plan for wastewater was reviewed 
and comments sent on August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by 
BECC and NMED as unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and 
BECC with DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a leter on October 7, 2005 
outlining the problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the 
First draft of the water facilities plan is due in early December 2005.   No revised facilities plans have been received as 
of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Dona Ana MDWCA

2004-2124-CP

JLK

Water Storage Reservoir & New Well

Consultant: Souder, Miller & Assoc.

$200,000 for a Dona Ana mutual domestic water consumers association project, including the construction of a one-
million-gallon water storage reservoir and a new well with a backup generator, in Dona Ana county.  Grant agreement 
executed 8/23/04.  Project on the East Mesa is stalled due to ruling by the PRC.  Waiting for further legal action.  
Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as unresponsive to previous
comments and was not a 90% submittal.  Meetings between NMED and BECC with DAMDWCA have been 
unsuccessful in getting the project on track.  BECC sent a leter on October 7, 2005 outlining the problems this far in the 
planning process.  The revised Wastewater Facilities is due on October 30, and the First draft of the water facilities plan 
is due in early December 2005.   No revised facilities plans have been received as of 12/16/2005.  Continuation of new 
well construction from RIP 97-06.  Construction will be complete by end of march.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$96,516.43Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Dona Ana MDWCA

2005-1098-GF

JLK

Water & Wastewater System

Consultant: Souder, Miller & Assoc.

$100,000 to plan, design and construct improvements to the Dona Ana mutual domestic water consumers association 
water and wastewater system in Dona Ana county.   Facilities Plan for wastewater was reviewed and comments sent on
August 19, 2004.  Facilities plan/PER was resubmitted on June 2, 2005.  It was rejected by BECC and NMED as 
unresponsive to previous comments and was not a 90% submittal.  Meetings between NMED and BECC with 
DAMDWCA have been unsuccessful in getting the project on track.  BECC sent a leter on October 7, 2005 outlining the 
problems this far in the planning process.  The revised Wastewater Facilities is due on October 30, and the First draft of 
the water facilities plan is due in early December 2005.   No revised facilities plans have been received as of 12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hatch, Village of

2004-0582-CP

JLK

Industrial Park Water Line

Consultant: Bohannan-Huston

$120,000 to construct a water line to Hatch industrial park in Hatch in Dona Ana county.  Grant agreement returned, 
executed and mailed back to Hatch. Plans and specs for road and railroad borings received on 2/28/05.  Comments 
sent to Matt Thompson on 3/3/05.  City plans to bid out the borings and construct the remainder of the system 
themselves.  We will pay for the pipe and they will install with village personnel.  Plans for the railroad and road crossing
approved 4/4/2005.  Borings bid 5/05.  Low Bid awarded to White Cloud Pipeline Corp.  5/6/05 in the amount of 
$12,580.  Closeout documents for borings submitted 9/15/2005.  Hatch has submitted bids for pumps and electrical 
work for booster pump station which were approved by JLK on 10/6/2005.  Final inspection for construction completed 
on 2/22/2006.  Hatch has remaining funds and they are getting bids on some additional imrovements to the system to 
expend the remaining funds.  3/6/2006

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$16,406.72Fund Balance:

Project Amount

ConstructionProject Phase:

$120,000.00Grant Amount:

Loan Amount:

Hatch, Village of

2006-1101-GF

JLK

Water and Wastewater System Improvements

Consultant:

to construct a water and wastewater system, including an extension of the water line, in Hatch in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$31,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$31,000.00Grant Amount:

Loan Amount:
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Hatch, Village of

2006-1114-GF

JLK

Wastewater System Improvements

Consultant:

to plan, design, construct and improve a regional wastewater system in Hatch in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$250,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$250,000.00Grant Amount:

Loan Amount:

La Union

2004-0191-STB

JLK

Water System Improvements

Consultant: Brown and Caldwell

$500,000 for improvements to the water system in La Union in Dona Ana county.  Grant agreement executed 10/14/04. 
RFP for engineering advertised and only one response from Brown and Caldwell.  Gabaldon Road Plans approved and 
Bid due to open 5/24/2005.  Gabaldon road water line extension completed 9/20/2005.  PER for system expansion 
comments sent on June 27, 2005 to engineer and La Union MDWCA. System improvements for arsenic treatment are 
being designed under a CDBG grant with Dona Ana County.  Revised PER received and minor comments sent to 
Community and engineer on 12/9/2005.  PER for distribution system approved 1/11/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$443,383.05Fund Balance:

Project Amount

PlanningProject Phase:

$500,000.00Grant Amount:

Loan Amount:

La Union MDS& WA

2003-0321-STB

JLK

$90,000.00

Construction of Administration Building & Water System Improvements

Consultant: Carrillo Consulting/Miguel Trujill

$90,000 for the construction of an administration building and water system improvements for La Union domestic water 
association.  Grant agreement and supporting documentation was accepted by NMED on 6/17/04.  Preliminary plans 
for admin building reviewed.  Waiting for updated plans.  Updated plans submitted 8/2005.  Signed by licensed 
architect.  La Union discussing how to proceed with bidding the building.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$83,651.25Fund Balance:

Project Amount

DesignProject Phase:

$90,000.00Grant Amount:

Loan Amount:
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La Union MDS&WA

2006-1110-GF

JLK

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including a new waterline, for the La Union mutual domestic 
water consumers association in La Union in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Las Cruces, City of

2006-1108-GF

JLK

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including the replacement of a well, in Las Cruces in Dona 
Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$450,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$450,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2002-0086-STB

JLK

$55,000.00

Estrada Road Water System Extension

Consultant: Molzen-Corbin & Assoc.

A $30,000 STB grant to extend the water distribution system at the south end of Estrada Road in Mesilla in Dona Ana 
County. NMED has received all grant agreement documentation and has reviewed the RFP for engineering design 
services and approved selection of consultant.  Awaiting submittal of design documents. Design plans and specs 
submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at Molzen.   Design Plans approved, 
project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction started 5/05.  Construction is 
proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Mesilla, Town of

2002-0134-STB

JLK

$25,000.00

Water System Extension

Consultant: Molzen-Corbin & Assoc.

A $25,000 STB grant to extend the water distribution lines to loop the water system in the northern area of Mesilla in 
Dona Ana County. NMED has received all grant documentation and has reviewed the RFP for design services. NMED 
awaiting receipt of consultant selection documentation. Design plans and specs submitted 1/21/05.  Comments mailed 
and emailed on 1/28/05 to John Montoya at Molzen.  Design Plans approved, project advertised on 2/27/05.  Project 
awarded to Burn Construction.  Construction started 5/05.   Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2002-0135-STB

JLK

$5,000.00

Water Line Extension (Mesilla-Calle Oeste/Estrada/Arenales)

Consultant: Molzen-Corbin & Assoc.

A $5,000 STB grant for water line extensions on Calle de Oeste, Estrada and Arenales Road in Mesilla in Dona Ana 
County. NMED has received all grant agreement documentation and has reviewed the RFP for design services. 
Engineering design work now underway.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed 
on 1/28/05 to John Montoya at Molzen.   Design Plans approved, project advertised on 2/27/05.  Project awarded to 
Burn Construction.  Construction started 5/05.   Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$5,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2002-0136-STB

JLK

$5,000.00

Water Line Extension (Mesilla-Snow Road)

Consultant: Molzen-Corbin & Assoc.

A $5,000 STB grant for water line extensions on Snow Road in Mesilla in Dona Ana County. NMED has received all 
grant agreement documentation and has reviewed the RFP. Preliminary engineering design now underway.  .Design 
plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at Molzen.  Design 
Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction started 5/05.   
Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$5,000.00Grant Amount:

Loan Amount:
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Mesilla, Town of

2003-0024-GF

JLK

$21,000.00

Improve Collection System

Consultant: Molzen-Corbin & Assoc.

$21,000.00 to improve the Callejon Guerra sewer collection system.  NMED has received executed grant agreements 
on 11/03/03.  Consultant has been selected and preliminary engineering design is now underway.  .Design plans and 
specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at Molzen. Design Plans 
approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction started 5/05.  
Construction is proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$21,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2003-0320-STB

JLK

$20,500.00

Installation of a New Sewer Line

Consultant: Molzen-Corbin & Assoc.

$20,500 for installation of a new sewer line on Callejon Guerra in Mesilla .  NMED received executed grant agreement 
on 11/13/03.  Consultant selection has been approved by NMED and preliminary engineering design is now underway.  
.Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at Molzen.   
Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction started 
5/05.  Construction is proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$20,500.00Grant Amount:

Loan Amount:

Mesilla, Town of

2003-0387-STB

JLK

$46,000.00

Waterline Extension

Consultant: Molzen-Corbin & Assoc.

$46,000 for a water line extension near Estrada road in Mesilla.  Grant agreement has been executed and design 
consultant selected.  Preliminary engineering design is now underway.  .Design plans and specs submitted 1/21/05.  
Comments mailed and emailed on 1/28/05 to John Montoya at Molzen.   Design Plans approved, project advertised on 
2/27/05.  Project awarded to Burn Construction.  Construction started 5/05.  Construction is proceeding on time and on 
budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$46,000.00Grant Amount:

Loan Amount:
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Mesilla, Town of

2003-1751-CP

JLK

$90,000.00

Phase 1 of Wastewater Lift Station Improvements (wet well)

Consultant: Molzen-Corbin & Assoc.

$90,000 for phase 1 of wastewater lift station improvements, being a wet well, in Mesilla.  NMED received executed 
grant agreement on 11/3/03.Consultant has been selected and approved by NMED and engineering design work is now
underway.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John Montoya at 
Molzen. Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  Construction 
started 5/05.   Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2004-0192-STB

JLK

Paisano Road Water Distribution Improvements

Consultant: Molzen-Corbin & Assoc.

$100,000 for water distribution system improvements on Paisano road in Mesilla in Dona Ana county.  Awaiting return 
of grant agreement.  Reminder letter sent 10/21/04.  New copy of grant agreement sent on 1/21.05.  Mesilla could not 
locate previous copy.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John 
Montoya at Molzen.   Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  
Construction started 5/05.  Construction is proceeding on schedule and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Mesilla, Town of

2004-0585-CP

JLK

Calle del Oeste Water System Improvements

Consultant: Molzen-Corbin & Assoc.

$20,000 for water distribution system improvements on Calle del Oeste in Mesilla in Dona Ana county.  Grant 
agreement executed 7/9/04.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to 
John Montoya at Molzen.   Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn 
Construction.  Construction started 5/05.  Construction is proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Mesilla, Town of

2004-2147-CP

JLK

Water System Extensions & Improvements

Consultant: Molzen-Corbin & Assoc.

$100,000 for water line extensions and water system improvements in La Mesilla in Dona Ana county.  Awaiting return 
of grant agreement.  Reminder letter sent 10/21/04.  New copy of grant agreement sent 1/21/05 - Mesilla could not find 
previous copy.  .Design plans and specs submitted 1/21/05.  Comments mailed and emailed on 1/28/05 to John 
Montoya at Molzen.   Design Plans approved, project advertised on 2/27/05.  Project awarded to Burn Construction.  
Construction started 5/05.  Construction is proceeding on time and on budget.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Mesquite MDWC&MSWA

2005-0068-STB

JLK

Water System & Building & Grounds

Consultant: Gannett Fleming West Inc.

$130,000 to plan, design, construct and equip water system and building and grounds improvements, including water 
meters, water lines, hydrants and an office building, for the Mesquite mutual domestic water consumers and mutual 
sewage works association serving the communities of Mesquite, Vado and Del Cerro in Dona Ana county.  RUS has 
the majority of the funding for this project.  Grant agreements have not been returned as of 12/2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$130,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$130,000.00Grant Amount:

Loan Amount:

Mesquite MDWC&MSWA

2005-1101-GF

JLK

Water System & Building & Grounds

Consultant: Gannett Fleming West Inc.

$100,000 to plan, design, construct and equip water system and building and grounds improvements, including water 
meters, water lines, hydrants and an office building, for the Mesquite mutual domestic water consumers and mutual 
sewage works association serving the communities of Mesquite, Vado and Del Cerro in Dona Ana county.  RUS has 
the majority of the funding for this project.  Grant agreements have not been returned as of 12/2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Mesquite MDWC&MSWA

2006-1100-GF

JLK

Water System Improvements

Consultant:

to plan, design, construct and equip water system improvements, including replacement and extension of water lines, 
for the Mesquite mutual domestic water consumers and mutual sewage works association in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$105,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$105,000.00Grant Amount:

Loan Amount:

Otero County Commission

2005-0093-STB

DBW

Solid Waste Transfer Station

Consultant:

$430,000 to purchase land for, plan, design, construct and equip a solid waste transfer station to serve the 
unincorporated community of Chaparral in Otero county. 11-14-05 grant agreement was executed by NMED secretary.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$430,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$430,000.00Grant Amount:

Loan Amount:

San Pablo MDWCA

2003-2043-STB

JLK

$35,000.00

Wastewater Collection System

Consultant: Engineers Inc.

This grant was reauthorized in 2003 for $35,000 to construct water and wastewater improvements to the system in San 
Pablo in Dona Ana county.  Reauthorized grant agreement executed 12/10/04.  Project bids opened on 2/24/2005.  
Contract awarded to Morrow Enterprises, Inc.  Total bid is $727,982 plus GRT.  Construction to begin on June 30, 2005 
and conclude by Oct. 2005.  Majority of funding is RUS.  Executed contract received.  No pay requests have been 
submitted to date.  12/16/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$35,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$35,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Sunland Park, City of

2004-0190-STB

JLK

Collection and Water Distribution System Improvements

Consultant: Molzen-Corbin & Assoc.

$500,000 for improvements to the collection and water distribution systems in Sunland Park in Dona Ana county.  
Awaiting return of grant agreement.  Grant agreement returned 8/30/04.  Waiting for signature from Sec. Curry.  Grant 
agreement executed 2/9/05.  Grant is being utilized for the water tank replacement and the repair and replacement of 
existing water wells.  Well rehab plans approved 5/31/2005.  Water tank plans were approved in December 2004.  Well 
Rehab project bid for $86,958.02.  CO 1 for increase in cost of 7,700 due to Sunland Park having to stop contractor 
during work because of a water shortage.  Approved 8/26/2005.  Water tank replacement bid at $787,000.  NMFA 
funding the remaining Water tank cost.  Both  projects are under construction.  Well rehab completed and inspected on 
11/16/2005 by jlk.  Tank construction is progressing on schedule.  Well rehab compete and closeout documents rec'd 
2/16/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Sunland Park, City of

2006-1102-GF

JLK

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Sunland Park in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Sunland Park, City of

2006-1111-GF

JLK

wastewater system improve

Consultant:

to plan, design and construct wastewater system improvements in Sunland Park in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Sunland Park, City of

2006-1115-GF

JLK

Water/WWater System Improve

Consultant:

to plan, design and construct improvements to the water and wastewater system in Sunland Park in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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CONSTRUCTION PROGRAMS BUREAU

Talavera MDWCA

2005-1102-GF

JLK

Well Improvements

Consultant: Souder, Miller & Associates

$35,000 to plan, design and construct improvements to the well in Talavera in Dona Ana county.  Talavera needs 
additional funding to complete this project.  They applied for a RIP loan, but were unable to provide necessary financial 
information to qualify.  Plans for new well and upgrades reviewed on 11/28/2005 and comments transmitted to the 
engineer and community.  Plans approved 1/13/2006.  Bid opening is 1/13/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$35,000.00Fund Balance:

Project Amount

DesignProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Talavera MDWCA

2006-1103-GF

JLK

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system for the Talavera mutual domestic water consumers 
association in Las Cruces in Dona Ana county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Dona Ana

$45,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$45,000.00Grant Amount:

Loan Amount:

Artesia, City of

2002-0088-STB

DBW

$40,810.00

Artesia Wastewater Treatment Plant Expansion

Consultant: Smith Engineering Co.

Expansion and construction of the wastewater treatment plant, phase I in Artesia in Eddy County. This grant is being 
used in combination with a federal EPA grant. EPA reviewed and approved plans for construction. 9-23-04 CPB 
reviewed and commented on the draft RFP and engineering agreement for phase II of the WWTP. Comments must be 
addressed, prior to advertising. 10-12-04 CPB approved the RFP for advertisement.  6-30-05 Smith Engineering stated 
that Constructor's Inc. was the only bid received for Artesia wastewater effluent storage pond and the City will pay the 
additional money to build the entire projet with both additive alternatives. Grant is being used in combination with a 
Governor's tax relief grant, which requires a finding of no significant impact. 7-6-05 CPB issued letter to the City of 
Artesia stating that plans and specifications were not reviewed and approved by CPB, but CPB is aware that the project 
was advertised for bids on 6-8-05 to meet expiration date of the grant. As of 8-5-05 CPB has received all NEPA 
correspondence letters and issued a supplemental report to DFA for signature and approval. Once issued by DFA, the 
notice to proceed (NTP) with construction may be issued to Constructor's Inc. 10-10-05 the NTP was issued to 
Constructors Inc and complete the work within 120 calendar days. As of 12-16-05 construction is approximately 30% 
complete. Construction is approximately 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$2,040.50Fund Balance:

Project Amount

CloseoutProject Phase:

$40,810.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Artesia, City of

2003-0324-STB

DBW

$50,000.00

Construct phase 2 at the Wastewater Treatment Plant

Consultant: Smith Engineering Co.

$50,000 to construct phase 2, including effluent ponds and a major sewer interceptor, to meet environmental protection 
agency regulations for the Artesia wastewater treatment plant. 9-23-04 CPB reviewed and commented on the draft RFP 
and engineering agreement for phase II of the WWTP. Comments must be addressed, prior to advertising. 10-12-04 
CPB approved the RFP for advertisement. 6-30-05 Smith Engineering stated that Constructor's Inc. was the only bid 
received for Artesia wastewater effluent storage pond and the City will pay the additional money to build the entire projet
with both additive alternatives. Grant is being used in combination with a Governor's tax relief grant, which requires a 
finding of no significant impact. 7-6-05 CPB issued letter to the City of Artesia stating that plans and specifications were 
not reviewed and approved by CPB, but CPB is aware that the project was advertised for bids on 6-8-05 to meet 
expiration date of the grant. As of 8-5-05 CPB has received all NEPA correspondence letters and issued a 
supplemental report to DFA for signature and approval. Once issued by DFA, the notice to proceed (NTP) with 
construction may be issued to Constructor's Inc. 10-10-05 the NTP was issued to Constructors Inc and complete the 
work within 120 calendar days.  Construction is approximately 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Artesia, City of

2003-1754-CP

DBW

$25,000.00

Construct phase 2 at the Wastewater Treatment Plant

Consultant: Smith Engineering Co.

$25,000 to construct phase 2, including effluent ponds and a major sewer interceptor, to meet environmental protection 
agency regulations at the Artesia wastewater treatment plant. 9-23-04 CPB reviewed and commented on the draft RFP 
and engineering agreement for phase II of the WWTP. Comments must be addressed, prior to advertising. 10-12-04 
CPB approved the RFP for advertisement by phone with purchasing director. 6-30-05 Smith Engineering stated that 
Constructor's Inc. was the only bid received for Artesia wastewater effluent storage pond and the City will pay the 
additional money to build the entire projet with both additive alternatives. Grant is being used in combination with a 
Governor's tax relief grant, which requires a finding of no significant impact. 7-6-05 CPB issued letter to the City of 
Artesia stating that plans and specifications were not reviewed and approved by CPB, but CPB is aware that the project 
was advertised for bids on 6-8-05 to meet expiration date of the grant. As of 8-5-05 CPB has received all NEPA 
correspondence letters and issued a supplemental report to DFA for signature and approval. Once issued by DFA, the 
notice to proceed (NTP) with construction may be issued to Constructor's Inc. 10-10-05 the NTP was issued to 
Constructors Inc and complete the work within 120 calendar days. As of 12-16-05 construction is approximately 30% 
complete. Construction is approximately 50% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$25,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Artesia, City of

2006-0168-STB

JAC

Wastewater System Improvements

Consultant:

to plan, design and construct improvements to the wastewater system in Artesia in Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Artesia, City of

2006-1120-GF

JAC

Wastewater System Improvements

Consultant:

to plan, design and construct improvements to the wastewater system in Artesia in Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Carlsbad, City of

2002-0089-STB

DBW

$30,000.00

Golf Course Effluent Reuse Project

Consultant: Washington Group International

Phase III of the Wastewater Effluent Reuse Project consists of the installation of one or more storage ponds at the 
Carlsbad Municipal Golf Course. The project also calls for the installation of a pumping station at the largest storage 
pond, and for improvements to the existing irrigation system at the municipal golf course. On 12/23/02 approved 
engineering contract with Washington Group. On 5-30-03 reviewed and commented on the draft version of the 
preliminary engineering report (PER). CPB stated that the engineer coordinate with the Ground Water Quality Bureau 
(GWQB) for wastewater reuse and submit the final PER when completed. As of 12-21-04 Mayor Luis Camero is 
reviewing their funding needs to determine what can be completed and will arrange the PER following RUS guidelines 
to apply for EPA or RUS funding. One option the City is considering at this time is to use an existing pond and install a 
waterline for irrigation. As of 6-24-05 City is going out for a new RFP to hire engineering services for improvements to 
the wastewater treatment plant. No activity as of 12-16-05. Spoke with Anna Beason regarding available funds on 
1/13/2006. Received a fax with Bid Summary on trenching for power and effluent line. Dwhite approved award to M&M 
excavation low bidder ($21,314.44). Refer to the project folder for discussion notes. City chose not to award to M&M 
excavating. New bid documents were submitted for trenching with provisions to include power in the same trench as the
water line. Dwhite approved new bid/spec documents pending submittal of a site certificate on 4/4/06. Site certificate 
sent by email on 4/5/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Carlsbad, City of

2005-0070-STB

DBW

Golf Course Effluent Reuse Project

Consultant:

$150,000 for construction of the effluent reuse project at the Carlsbad municipal golf course in Carlsbad in Eddy county. 
10-17-05 grant agreement has been executed by the NMED secretary. . No activity as of 12-16-05. Spoke with Anna 
Beason regarding funding of work on 1/13/2006. Received fax with Bid Summary for trenching work. Dwhite approved 
award to low bidder ($21,314.44) M&M Excavating. Refer to project folder for conversation notes. City chose not to 
award to M&M for trenching but had the work include the trench for power above the water line. Anna Beason was 
given approval of bid documents pending submittal of site certificate on 4/4/06. Site certificate was sent by email 4/5/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Carlsbad, City of

2005-1105-GF

DBW

Golf Course Effluent Reuse Project

Consultant:

$20,000 for construction of the effluent reuse project at the Carlsbad municipal golf course in Carlsbad in Eddy county. 
10-17-05 grant agreement has been executed by the NMED secretary. No activity as of 12-16-05. Spoke with Anna 
Beason on 1/13/2006 regarding funding of the project Received fax with Bid Summary for trenching work. Dwhite 
approved award to low bidder ($21,314.44) M&M Excavating. Refer to project file for converstation notes. City chose 
not to award to M&M excavating. New bid/spec. documents revised to include provisions for power above water line 
were approved pending submittal of site certificate by Dwhite on 4/4/06. Site certificate sent by email on 4/5/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Carlsbad, City of

2006-0165-STB

JAC

Golf Course Effluent Reuse Project

Consultant:

for construction of the effluent reuse project at the Carlsbad municipal golf course in Carlsbad in Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Carlsbad, City of

2006-1117-GF

JAC

Golf Course Effluent Reuse Project

Consultant:

for construction of the effluent reuse project at the Carlsbad municipal golf course in Carlsbad in Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$375,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$375,000.00Grant Amount:

Loan Amount:

Cottonwood RW Co-Op

2003-0325-STB

DBW

$25,000.00

Construction of ph 2 Water System Improvements & Additional Loop Lines

Consultant: Smith Engineering Co. Roswell

$25,000 for construction of phase 2 water system improvements, which include 3,000 linear feet of waterline with 
fittings and valves, a softening system with a chemical feed pump to reduce the hardness and the iron manganese 
level, a 100-gallon tank in the existing pump house, and a chemical storage room. This grant will be used in 
combination with remaining funding from NMFA. As of 11-2003 Smith Engineering is working on the design for 
Cottonwood's water system. As of 4-14-04 In order for the remaining funds to be spent, Smith Engineering is drawing 
up a plan set for additional waterlines to loop a problem area along the highway that will tie into the new system 
crossing the highway. As of 6-17-04 Smith Engineering is waiting for Cottonwood's council to determine what they want 
completed. CPB told engineer to spend remaining NMFA funds only on the waterlines and closeout the project. The 
water chlorination they are looking at (ozonation vs. ultra violet) will be covered with the state funds. 12-13-04 CPB 
received Highway Department right-of-way permit and State Historic Preservation Office (SHPO) approval for additional 
waterlines. 5-24-05 CPB reviewed and commented on plans and specifications for 2 booster pumps, 3 electrical valves, 
and a SCADA system. Comments must be addressed, prior to advertising. 8-11-05 CPB received an executed set of 
contract documents, in which the project was awarded to Constructor's Inc. in the amount of $111,540 without CPB 
approval. Only one bid was received. 10-31-05 the notice to proceed with construction was issued to Constructor's Inc. 
to complete the project by 12-28-05. As of 12-15-05 construction is on schedule and approximately 85% complete. 
Construction is complete. Final adjusting change order No. 1 for a reduction of $1000.00 was approved on 3/29/06. 
Closeout documents were approved 3/29/06. Files sent to SF office 4/5/06

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Cottonwood RW Co-Op

2003-1753-CP

DBW

$20,000.00

Phase 2 Water System Improvements & Additional Loop Lines

Consultant: Smith Engineering Co. Roswell

$20,000 for phase 2 water system improvements, which include 3,000 linear feet of waterline with fittings and valves, a 
softening system with a chemical feed pump to reduce the hardness and the iron manganese level, a 100-gallon tank in 
the existing pump house, and a chemical storage room. This grant will be used in combination with remaining funding 
from NMFA. As of 4-14-04 Smith Engineering is drawing up a new waterline plan set to loop in a problem area along the
highway that will tie into the new system where it crosses the highway. As of 6-17-04 Smith Engineering is waiting for 
Cottonwood's council to determine what they want completed. CPB told engineer to spend remaining NMFA funds only 
on the waterlines and closeout the project. The water chlorination they are looking at (ozonation vs. ultra violet) will be 
covered with the state funds. 12-13-04 CPB received Highway Department right-of-way permit and State Historic 
Preservation Office (SHPO) approval for additional waterlines.  5-24-05 CPB reviewed and commented on plans and 
specifications for 2 booster pumps, 3 electrical valves, and a SCADA system. Comments must be addressed, prior to 
advertising. 8-11-05 CPB received an executed set of contract documents, in which the project was awarded to 
Constructor's Inc. in the amount of $111,540 without CPB approval. Only one bid was received. 10-31-05 the notice to 
proceed with construction was issued to Constructor's Inc. to complete the project by 12-28-05. As of 12-15-05 
construction is on schedule and approximately 85% complete. Construction complete. Closeout documents provided. 
Folder sent to SF office 3/5/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Cottonwood RW Co-Op

2004-0588-CP

DBW

Water System Improvements ph 2

Consultant: Smith Engineering Co. Roswell

$20,000 for phase 2 water system improvements, which include 3,000 linear feet of waterline with fittings and valves, a 
softening system with a chemical feed pump to reduce the hardness and the iron manganese level, a 100-gallon tank in 
the existing pump house, and a chemical storage room. This grant will be used in combination with remaining funding 
from NMFA. As of 11-2003 Smith Engineering is working on the design for Cottonwood's water system. As of 4-14-04 
In order for the remaining funds to be spent, Smith Engineering is drawing up a plan set for additional waterlines to loop 
a problem area along the highway that will tie into the new system crossing the highway. As of 6-17-04 Smith 
Engineering is waiting for Cottonwood's council to determine what they want completed. CPB told engineer to spend 
remaining NMFA funds only on the waterlines and closeout the project. The water chlorination they are looking at 
(ozonation vs. ultra violet) will be covered with the state funds. 12-13-04 CPB received Highway Department right-of-
way permit and State Historic Preservation Office (SHPO) approval for additional waterlines. 5-24-05 CPB reviewed and
commented on plans and specifications for 2 booster pumps, 3 electrical valves, and a SCADA system. Comments 
must be addressed, prior to advertising. 8-11-05 CPB received an executed set of contract documents, in which the 
project was awarded to Constructor's Inc. in the amount of $111,540 without CPB approval. Only one bid was received. 
10-31-05 the notice to proceed with construction was issued to Constructor's Inc. to complete the project by 12-28-05. 
As of 12-15-05 construction is on schedule and approximately 85% complete. Construction is complete. Final adjusting 
change order No. 1 for a reductin of $1000.00 was approved on 3/29/06. Closeout documents were approved on 
3/29/06. The folder was sent to SF office on 4/5/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Cottonwood RW Co-Op

2004-0589-CP

DBW

Water System Improvements

Consultant: Smith Engineering Co. Roswell

$60,000 for phase 2 water system improvements, which include 3,000 linear feet of waterline with fittings and valves, a 
softening system with a chemical feed pump to reduce the hardness and the iron manganese level, a 100-gallon tank in 
the existing pump house, and a chemical storage room. This grant will be used in combination with remaining funding 
from NMFA. As of 4-14-04 Smith Engineering is drawing up a new waterline plan set to loop in a problem area along the
highway that will tie into the new system where it crosses the highway. As of 6-17-04 Smith Engineering is waiting for 
Cottonwood's council to determine what they want completed. CPB told engineer to spend remaining NMFA funds only 
on the waterlines and closeout the project. The water chlorination they are looking at (ozonation vs. ultra violet) will be 
covered with the state funds. 12-13-04 CPB received Highway Department right-of-way permit and State Historic 
Preservation Office (SHPO) approval for additional waterlines. 5-24-05 CPB reviewed and commented on plans and 
specifications for 2 booster pumps, 3 electrical valves, and a SCADA system. Comments must be addressed, prior to 
advertising. 8-11-05 CPB received an executed set of contract documents, in which the project was awarded to 
Constructor's Inc. in the amount of $111,540 without CPB approval. Only one bid was received. 10-31-05 the notice to 
proceed with construction was issued to Constructor's Inc. to complete the project by 12-28-05. As of 12-15-05 
construction is on schedule and approximately 85% complete. Construction is complete and closeout documents have 
been submitted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$34,669.17Fund Balance:

Project Amount

ConstructionProject Phase:

$60,000.00Grant Amount:

Loan Amount:

Eddy County

2003-1752-CP

DBW

$67,500.00

Water Line Improvements

Consultant: Engineers Inc.

$67,500 to plan, design, construct and install a water line. Eddy County is administering this grant for Otis Cooperative 
because they are currently working on becoming a mutual domestic. 7-13-05 CPB reviewed and commented on plans 
and specifications for booster station and tank installation. Comments must be addressed, prior to advertising. 9-26-05 
CPB approved plans and specs for bid advertisement of the booster station & tank installation. 10-2005 Bids were 
rejected because they exceeded the project budget. The job was rebid on Nov. 9, 2005 but there was no response. 
After the second bid, the County negotiated successfully negotiated a construction contract with three different 
contractors to perform work on the tank, electric, and pump house. Waiting on executed contract from County. 4-14-06 
received agreement between Eddy County and Columbian Tech Tank ($83,272); agreement with Walker Electric 
($65,748); agreement with WW Construction ($157,553). 4-18-06 CPB approved change order #1 for decrease in 
contract price to remove mobilization fee and add 40 feet of 6" drain pipe. 5-9-06 CPB received letter to revert the 
remaining $0.15.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.15Fund Balance:

Project Amount

ClosedProject Phase:

$67,500.00Grant Amount:

Loan Amount:
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Eddy County

2005-0071-STB

DBW

Water System Improvements

Consultant: Engineers Inc.

$225,000 to plan, design and construct improvements for the Otis water users cooperative in Eddy county. 7-13-05 
CPB reviewed and commented on plans and specifications for booster station and tank installation. Comments must be 
addressed, prior to advertising.  9-26-05 CPB approved plans and specs for bid advertisement of the booster station & 
tank installation. 10-2005 Bids were rejected because they exceeded the project budget. The job was rebid on Nov. 9, 
2005 but there was no response. After the second bid, the County negotiated successfully negotiated a construction 
contract with three different contractors to perform work on the tank, electric, and pump house. Waiting on executed 
contract from County. 4-14-06 received agreement between Eddy County and Columbian Tech Tank ($83,272); 
agreement with Walker Electric ($65,748); agreement with WW Construction ($157,553). 4-18-06 CPB approved 
change order #1 for decrease in contract price to remove mobilization fee and add 40 feet of 6" drain pipe. 5-22-06 CPB
approved change order #2, $3051 increase for the relocation of a fire hydrant requested by Frank Weldon of the Eddy 
County Road Department and the plumbing items necessary to install the auxiliary pump.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$225,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$225,000.00Grant Amount:

Loan Amount:

Eddy County

2005-1106-GF

DBW

Water Improvements

Consultant: Engineers Inc.

$20,000 to plan, design and construct improvements for the Otis water users cooperative in Eddy county. Grant will pay 
for the preparation of a PER. As of 5-22-06 PER is being reviewed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$6,648.43Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Eddy County

2006-0167-STB

JAC

Water and W/Water Improvements

Consultant:

to plan, design and construct water and wastewater improvements to the Morningside and lower subdivision area of 
Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Page 62 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Eddy County

2006-1119-GF

JAC

Water and W/Water Improvements

Consultant:

to plan, design and construct water and wastewater improvements to the Morningside and lower subdivision area of 
Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Eunice, City of

DBW

Water System Improvements

Consultant:

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Eddy

Fund Balance:

Project Amount

ApplicationProject Phase:

Grant Amount:

Loan Amount:

Loving, Village of

2004-0586-CP

DBW

Wastewater Collection & Treatment System Upgrades

Consultant: Engineers Inc.

$47,000 to upgrade the wastewater collection and treatment system in Loving in Eddy county. 12-8-04 grant agreement 
executed. 4-15-05 CPB reviewed and approved plan and profile sheet for emergency procurement for the replacement 
of 100 feet of sewer line. Line was video inspected showing the cause of the stoppage to be corrosion of the line. 5-11-
05 CPB approved change order no. 1 in the amount of $1515 for the replacement of two cubic yards of concrete on the 
existing box culvert and to secure the steel casing of the sewer line. As of 12-8-05 Engineers Inc. is 95% complete with 
the PER. Draft PER submitted on 3/8/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$1,432.48Fund Balance:

Project Amount

ConstructionProject Phase:

$47,000.00Grant Amount:

Loan Amount:

Page 63 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Loving, Village of

2004-1551-STB

DBW

Wastewater Collection & Treatment System Upgrades

Consultant: Engineers Inc.

$100,000 to upgrade the wastewater collection and treatment system in Loving in Eddy county. 12-8-04 grant 
agreement executed. 4-15-05 CPB reviewed and approved plan and profile sheet for emergency procurement for the 
replacement of 100 feet of sewer line. Line was video inspected showing the cause of the stoppage to be corrosion of 
the line. 5-11-05 CPB approved change order no. 1 in the amount of $1515 for the replacement of two cubic yards of 
concrete on the existing box culvert and to secure the steel casing of the sewer line. As of 12-8-05 Engineers Inc. is 
95% complete with the PER. Draft PER submitted 3/8/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$75,339.18Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Loving, Village of

2005-0124-STB

DBW

Wastewater Treatment Plant

Consultant:

$75,000 to plan, design and construct improvements, including sewer line replacements, to the wastewater treatment 
plant in Loving in Eddy county. As of 12-16-05 CPB waiting for forms to execute the grant agreement. Draft  PER 
submitted 3/8/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Loving, Village of

2005-1103-GF

DBW

Refuse Collection Truck

Consultant: N/A

$60,000 to purchase and equip a refuse collection truck in Loving in Eddy county. 1-4-06 NMED secretary executed 
grant agreement. 4-18-06 CPB approved purchase of 1997 refuse collection trucks and side loaders based upon 
emergency procurement. Village of Loving's one refuse collection truck was down, requiring refuse collectors to use a 
flat bed truck for refuse collection, which was unsuitable because its bed was too high, thus creating a potential for job 
related injuries. CPB did not require closeout documents because this is an equipment purchase and Village provided 
copy of the truck title.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$60,000.00Grant Amount:

Loan Amount:
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Loving, Village of

2005-1104-GF

DBW

Wastewater Treatment Plant

Consultant:

$50,000 to plan, design and construct improvements, including sewer line replacements, to the wastewater treatment 
plant in Loving in Eddy County. As of 12-16-05 CPB waiting for forms to execute the grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Loving, Village of

2006-1116-GF

JAC

Wastewater Treatment System Improvements

Consultant:

to plan, design and construct improvements to the wastewater collection and treatment system in Loving in Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Otis Mutual Domestic Water Consumers & Sewage Works Association

2006-0166-STB

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements for the Otis water users cooperative in Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Otis Mutual Domestic Water Consumers & Sewage Works Association

2006-1118-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements for the Otis water users cooperative in Eddy county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Eddy

$110,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$110,000.00Grant Amount:

Loan Amount:
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Arenas Valley MDWCA

2006-1126-GF

JLK

Purchase Vehicles & Equipment & Construct Maintenance Building

Consultant:

to purchase vehicles and equipment and to plan, design and construct a maintenance building for the Arenas valley 
water development association in Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Bayard, City of

JLK

Regional Wastewater Facility

Consultant:

for planning, design and construction of a regional wastewater facility with the city of Bayard for the village of Santa 
Clara in Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Bayard, City of

2000-0047-STB

JLK

$90,000.00

Wastewater System Improvements for Bayard, Santa Clara, and Ft. Bayard Hospital

Consultant: Molzen-Corbin & Assoc.

The money will be used to supplement other funding for an on-going regional wastewater study. Grant agreement 
signed. Engineer is preparing final design with the intention of starting construction in January, 2002. Bayard will submit 
invoices for aerial photography for reimbursement. Plans and specifications have been submitted for review and 
approved. As of 6/24/02, a disbursement request for the remainder of the engineering fees is pending re-submittal by 
Bayard. Project is on hold pending resolution of issues with NMED permitting raised by RUS. New permit pending 
submittal to NMED (7/7/03). Project still on Hold 9/16/03. Still Holding 12/10/03. 6/2/04 Still holding.   (7/28/04) RUS has
accepted contract. Engineer hoping to Advertise in September 2004.(8/13/04) Met with Christina at City Hall to discuss 
status of project.  New NEPA work required. Expected to be a six month process. Asked Irene to verify engineering 
contract. To see if it is still valid. (9/8/04)Engineers are preparing an addendum to the PER and are redoing the 
Environmental document for this project. 12/15/04 Public hearing held in Bayard for public input on NEPA process. 
12/27/04 Engineer is responding to comments and concerns regarding Environmental Information Document..  EA and 
Draft FONSI submitted to EPA on 4/19/2005 by hand.  FONSI issued 9/13/2005 by EPA.  Plans have been submitted 
for review 12/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$0.00Fund Balance:

Project Amount

DesignProject Phase:

$90,000.00Grant Amount:

Loan Amount:
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Bayard, City of

2004-0591-CP

JLK

Installation of Wells

Consultant: Engineers Inc

$50,000 to drill and equip two wells for the drilling of new water wells in Bayard in Grant county. 5/26/05 Plans and 
Specifications submitted for review. Plans and specs approved and project bid.  Project construction almost complete 
1/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Bayard, City of

2004-0592-CP

JLK

Regional Wastewater Project PH 2

Consultant: Molzen-Corbin & Assoc.

$250,000 for phase 2 improvements to the regional wastewater project in Bayard in Grant county. 6/27/05 Waiting for 
issuance of Finding of no Significant Impact by EPA.  FONSI issued by EPA on September 13, 2005.  Plans have been 
submitted for review 12/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$250,000.00Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Bayard, City of

2005-0072-STB

JLK

Regional Wastewater Treatment Facility

Consultant:

$100,000 to plan, design and construct the regional wastewater treatment facility in Bayard in Grant county.  BONDS 
NOT SOLD IN JUNE 2005.  Plans have been submitted for review 12/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Bayard, City of

2005-0073-STB

JLK

Wells and Well Improvements

Consultant:

$50,000 to plan, design and construct wells and well improvements in Bayard in Grant county.  No updates as of 12/05. 
Well inprovements under construction along with line extensions paid for by CDBG.  Construction to be completed by 
end of January 2006.  Construction complete and all closeout documents have been received.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Bayard, City of

2005-0075-STB

JLK

Regional Wastewater Facility

Consultant: Molzen-Corbin & Assoc.

$400,000 for planning, design and construction of a regional wastewater facility with the city of Bayard for the village of 
Santa Clara in Grant county.  BONDS NOT SOLD IN JUNE 2005.  Plans have been submitted for review 12/2005

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Bayard, City of

2006-1121-GF

JLK

Regional Wastewater System Construction

Consultant:

to plan, design, construct, equip and furnish a regional wastewater system in Bayard in Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Bayard, City of

2006-1122-GF

JLK

Wastewater System

Consultant:

to plan, design and construct a regional wastewater system in Santa Clara in Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Grant County

2006-1127-GF

JLK

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$1,036,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,036,000.00Grant Amount:

Loan Amount:
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Hachita MDWCA

2006-1125-GF

JLK

Water System Improve

Consultant:

to plan, design, construct and improve the water system at Hachita domestic mutual water consumers association in 
Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hanover MDWCA

2005-0074-STB

JLK

Water System Improvements

Consultant: Souder, Miller & Assoc.

$200,000 to plan, design and construct improvements to the water system in Hanover in Grant county. PER comments 
given to Souder Miller verbally 5/05.  Per approved 8/23/2005 for water system improvements.   Hanover cannot afford 
to operate and maintain the system proposed.  They also have an outstanding RIP loan which they have not made a 
payment on since October 2004.  CPB, Rural Water, Souder Miller, NMFA, SWCOG, drinking water, and RUS met with 
Hanover on August 31, 2005 to try and see how Hanover could move forward with water system improvements.  They 
submitted a letter to CPB with a proposed loan repayment schedule that would only cover the interest part of the 
payment until they pay off their RUS loan.  CPB responded with a letter asking for a complete financial analysis of how 
they could afford an upgraded sytem on 9/21/2005. No response received as of 12/16/2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Hanover MDWCA

2005-1107-GF

JLK

Water System Improvements

Consultant: Souder, Miller & Assoc.

$50,000 to plan, design and construct improvements to the water system in Hanover in Grant county.  PER comments 
given to Souder Miller verbally 5/05.   PER approved 8/23/2005 for water system improvements.   Hanover cannot 
afford to operate and maintain the system proposed.  They also have an outstanding RIP loan which they have not 
made a payment on since October 2004.  CPB, Rural Water, Souder Miller, NMFA, SWCOG, drinking water, and RUS 
met with Hanover on August 31, 2005 to try and see how Hanover could move forward with water system 
improvements.  They submitted a letter to CPB with a proposed loan repayment schedule that would only cover the 
interest part of the payment until they pay off their RUS loan.  CPB responded with a letter asking for a complete 
financial analysis of how they could afford an upgraded sytem on 9/21/2005. No response received as of 12/16/2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Hurley, Town of

2006-1123-GF

JLK

Wastewater System Construction

Consultant:

to plan, design, construct and equip a wastewater system in Hurley in Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Hurley, Town of

2006-1124-GF

JLK

Water System Construction

Consultant:

to plan, design and construct a water system in Hurley in Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Silver City, Town of

2006-0169-STB

JLK

Wastewater Treatment Plant Improve

Consultant:

to plan, design and construct improvements to the wastewater treatment plant in Silver City in Grant county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$225,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$225,000.00Grant Amount:

Loan Amount:

Southwest Solid Waste Authority

2004-0590-CP

JLK

Solid Waste Expansion Project

Consultant:

$72,000 for expansion at the solid waste facility in Silver City in Grant county. (6/27/05) Project is scheduled for 
construction in late 2005.  Liner was bid on 9/15/205.;  Bid awarded to Snow Company in the amount of 160,033.80.  
Liner delivery delayed due to factory being hit by hurricane.  Delivery of liner now scheduled for December 2005.  Liner 
installation taking place week of 12/12/2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Grant

$72,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$72,000.00Grant Amount:

Loan Amount:
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Dilia MDWCA

TLA

Water System Improvements

Consultant: Souder, Miller & Assoc.

$6,000 to plan, design and construct water system improvements for the Dilia mutual domestic water consumers 
association in Dilia in Guadalupe County. 30,000-gallon tank construction completed 5/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Guadalupe

$6,000.00Fund Balance:

Project Amount

ApplicationProject Phase:

Grant Amount:

$6,000.00Loan Amount:

Dilia MDWCA

2002-1417-GF

TLA

$50,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

Project is waterline replacement and extension and tank replacement. Plans & specs approved for new tank and level 
controller. Level controller installed. Geo-technical investigation completed.  Tank design in progress.  Pre-bid 
scheduled for 10/6/04.  Cost estimate exceeds existing funding so the Association is awaiting a 2005 grant to be 
available before completing the project. See 05-0125-STB.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Dilia MDWCA

2005-0125-STB

TLA

Water System Improvements

Consultant:

$50,000 to plan, design and construct water system improvements for the Dilia mutual domestic water consumers 
association in Dilia in Guadalupe County. 30,000-gallon tank under construction 5/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Guadalupe County

2005-1108-GF

TLA

Water Improvements

Consultant: Souder, Miller & Associates

$30,000 to plan, design, construct and replace water lines and storage tanks, refurbish wells, add fire protection and 
expand water lines in Guadalupe County. GA executed 9/12/05. Final construction Plans and Specifications approved 
May 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$30,000.00Fund Balance:

Project Amount

DesignProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Guadalupe County

2006-1128-GF

TLA

Water System Improvements

Consultant:

to plan, design, construct and replace water lines and storage tanks, refurbish wells, add fire protection and expand 
water lines in Guadalupe County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$1,000,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Pastura MDWCA

2003-0362-STB

TLA

$30,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

$30,000 for the planning, designing, constructing and equipping of a water system in the community of Pastura .  Grant 
Agreement executed.  A PER has been reviewed and approved.  Awaiting preliminary design documents for review.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Puerto De Luna MDWC & SWA

2004-2698-STB

TLA

$47,500.00

Water Tank Construction - RET

Consultant: Engineers Inc.

Project is construction of a water line to connect with Santa Rosa's system to supply water to Table Top residents.  
Reauthorization of this grant to PdL has been approved, for construction of a water tank in Table Top.  The Table Top 
MDWCA will be dissolved and the members absorbed by the Puerto de Luna MDWCA.  Engineers, Inc. is updating the 
PER to include the tank at Table Top and a water line connected to Santa Rosa.  PER nearly complete. Construction 
nearly complete, June 2006

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$47,500.00Fund Balance:

Project Amount

ConstructionProject Phase:

$47,500.00Grant Amount:

Loan Amount:

Rio Pecos Villa MDWSA

2006-1129-GF

TLA

Water System Improvements

Consultant:

To improve and repair the water system for the Rio Pecos Villa domestic mutual water system association in 
Guadalupe County. Mike Maestas work phone is 472-5049.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$80,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Page 72 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Santa Rosa, City of

2003-1755-CP

TLA

$100,000.00

Wastewater Effluent Reuse Irrigation System

Consultant: Soleil West

$100,000 for a wastewater effluent reuse line in Santa Rosa.  The grant has been reauthorized for use on the reuse 
irrigation systems, not the reuse line.  Plans and specifications approved with comments. Construction is underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Santa Rosa, City of

2002-12

TLA

$72,000.00

Landfill Closure

Consultant: Engineers Inc.

Closure of landfill. Closure plan is in progress.  Baseline samples completed.  Hydraulic conductivity and depth of cover 
analysis complete.  Revision of closure plan to include additional landfill area in progress.  No change in status as of 
12/2005. Dan Fuqua is SWB contact.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Guadalupe

$50,439.84Fund Balance:

Project Amount

DesignProject Phase:

$72,000.00Grant Amount:

Loan Amount:

Vaughn, Town of

2006-1130-GF

JAC

Landfill Constuct

Consultant:

to plan, design and construct a landfill in Vaughn in Guadalupe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Guadalupe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Mosquero, Village of

2005-1110-GF

TLA

Water Distribution System

Consultant:

$50,000 to plan, design, construct and equip a water distribution system in Mosquero in Harding County.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$25,833.21Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Mosquero, Village of

2006-1131-GF

TLA

Wastewater System Improvements

Consultant:

to plan, design and construct wastewater system improvements, including purchase and installation of equipment, in 
Mosquero in Harding county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Mosquero, Village of

2006-1133-GF

TLA

Water System Improve

Consultant:

to plan, design and construct water system improvements, including purchase and installation of equipment, in 
Mosquero in Harding county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Roy, Village of

2004-1536-STB

TLA

Improve Water Lines

Consultant: Dennis Engineering

$25,000 to improve water lines in Roy in Harding County.  Awaiting submittal of plans for review. See SAP- 04-2129-CP

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Roy, Village of

2005-0076-STB

TLA

Water System Improvements

Consultant:

$200,000 to plan, design and construct a water system, including storage and distribution, in Roy in Harding County. 
See SAP 2005-1109-GF also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Roy, Village of

2005-1109-GF

TLA

Water & Wastewater System Improvements

Consultant:

$25,000 to plan, design and construct water and wastewater system improvements, including water storage and 
distribution, in Roy in Harding County. See SAP 2005 0076-STB also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Roy, Village of

2006-1132-GF

TLA

Water System Storage/Distribution Improvements

Consultant:

to plan, design and construct a water system, including storage and distribution, in Roy in Harding county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Harding

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2004-0595-CP

JLK

Water Line Replacement

Consultant: Engineers Inc

$50,000 for water line replacement in Lordsburg in Hidalgo county. Related to SAP 2004-0596-CP $300,000, SAP 2004
0597-CP $250,000, SAP 2004-1558-STB $50,000)   (7/30/04)  Grant Agreement received.  (7/30/04)  Wants to 
schedule meeting to discuss funding for project and grant procedures. (8/13/04) Meeting held to discuss Grant 
Agreements and procedures for completing. (12/28/04) City has obtained engineer and project is currently in design. It 
is expected to bid in Feb. 2005.   Lordsburg bid project without plans and specifications being reviewed by CPB.  Plans 
and specifications were submitted and comments sent to Engineers, Inc on 9/27/2005.  Revised plans were submitted 
and approved on 10/14/2005.  Lordsburg will issue NTP to Smithco for the construcion of the water lines.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Lordsburg, City of

2004-0596-CP

JLK

Water Lines Replacement

Consultant: Engineers Inc

$300,000 for replacement of water lines in Lordsburg in Hidalgo county.  Related to SAP 2004-0595-CP $50,000, SAP 
2004-0597-CP $250,000, SAP 2004-1558-STB $50,000)  (7/30/04)  Grant Agreement received.  (7/30/04)  Wants to 
schedule meeting to discuss funding for project and grant procedures. (8/13/04) Meeting held to discuss Grant 
Agreements and procedures for completing.  (12/28/04) City has obtained engineer and project is currently in design. It 
is expected to bid in Feb. 2005.   Lordsburg bid project without plans and specifications being reviewed by CPB.  Plans 
and specifications were submitted and comments sent to Engineers, Inc on 9/27/2005.  Revised plans were submitted 
and approved on 10/14/2005.  Lordsburg will issue NTP to Smithco for the   construction of the water lines. 
Construction is progressing as of 5/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$269,332.56Fund Balance:

Project Amount

ConstructionProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2004-0597-CP

JLK

Fluoride Reduction equipment

Consultant: Souder, Miller & Assoc.

$250,000 to plan, design and construct a water supply system to reduce the fluoride in the water supply in Lordsburg.  
Related to SAP 2004-0595-CP $50,000,SAP 2004-0596-CP $300,000, SAP 2004-1558-STB $50,000).  (7/30/04)  Grant
Agreement received. (7/30/04)  Wants to schedule meeting to discuss funding for project and grant procedures. 
(8/13/04) Meeting  held with Irene  to discuss Grant Agreements and procedures for completing.  PER for Flouride 
treatment was approved 8/15/2005.  Design is underway.  Plans and specs submitted 3/06 - rejected by drinking water 
for more information.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$187,035.85Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2004-1558-STB

JLK

Water Line Replacement

Consultant: Engineers Inc.

$50,000 for water line replacement in Lordsburg in Hidalgo county. Related to SAP 2004-0595-CP $50,000, SAP 2004-
0597-CP $250,000,SAP 2004-0596-CP $300,000).  (7/30/04)  Wants to schedule meeting to discuss funding for project 
and grant procedures. (8/13/04) Meeting held to discuss Grant Agreements and procedures for completing.  (12/28/04) 
City has obtained engineer and project is currently in design. It is expected to bid in Feb. 2005.  Lordsburg bid project 
without plans and specifications being reviewed by CPB.  Plans and specifications were submitted and comments sent 
to Engineers, Inc on 9/27/2005.  Revised plans were submitted and approved on 10/14/2005.  Lordsburg will issue NTP 
to Smithco for the construction of the water lines.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$7,152.98Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Lordsburg, City of

2005-0077-STB

JLK

Water System Improvements

Consultant: Souder, Miller & Assoc.

$150,000 to plan, design and construct water system improvements in Lordsburg in Hidalgo county.   PER comments 
mailed to Souder Miller on 5/12/2005.  PER approved 8/15/2005.  Design is ongoing.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2005-0078-STB

JLK

Water System Fluoride

Consultant: Souder, Miller & Assoc.

$100,000 to plan, design and construct water system fluoride improvements in Lordsburg in Hidalgo county.  PER 
comments mailed to Souder Miller on 5/12/2005.  PER approved on 8/15/2005.  Design is ongoing.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2005-1111-GF

JLK

Water System

Consultant: Souder, Miller & Assoc.

$35,000 to plan, design and construct water system improvements in Lordsburg in Hidalgo county.   PER comments 
mailed to Souder Miller on 5/12/2005.  PER approved on 8/15/2005.  Design is ongoing.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo

$35,000.00Fund Balance:

Project Amount

DesignProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2006-0170-STB

JLK

Sewer & Water Line Extension

Consultant:

to plan, design, construct and equip a southern extension of the sewer and water line in Lordsburg in Hidalgo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo 

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Page 77 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Lordsburg, City of

2006-1134-GF

JLK

Water System Fluoride Improvements

Consultant:

to plan, design and construct water system fluoride improvements in Lordsburg in Hidalgo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo 

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2006-1135-GF

JLK

Sewer & Water Line Extension

Consultant:

to plan, design, construct and equip a southern extension of the sewer and water line in Lordsburg in Hidalgo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo 

$450,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$450,000.00Grant Amount:

Loan Amount:

Lordsburg, City of

2006-1136-GF

JLK

Water/Wastewater Infrastructure

Consultant:

to plan, design and construct water and wastewater system infrastructure in Lordsburg in Hidalgo county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Hidalgo 

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Eunice, City of

2005-0080-STB

DBW

Affordable Housing Sewer Lines

Consultant:

$39,300 to plan, design and construct sewer lines for an affordable housing project in Eunice in Lea county. 10-17-05 
grant agreement executed by the NMED secretary. No activity as of 12-16-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$39,300.00Fund Balance:

Project Amount

AgreementProject Phase:

$39,300.00Grant Amount:

Loan Amount:
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Eunice, City of

2005-0081-STB

JAC

Affordable Housing Water System

Consultant:

$24,560 to plan, design and construct water system improvements for an affordable housing project in Eunice in Lea 
county. 10-17-05 grant agreement executed by the NMED secretary.  Awaiting submittal of documetnation for 
engineering services.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$24,560.00Fund Balance:

Project Amount

PlanningProject Phase:

$24,560.00Grant Amount:

Loan Amount:

Eunice, City of

2005-0082-STB

JAC

Wastewater Treatment Plant

Consultant:

$1,000,000 to plan, design, construct and upgrade a wastewater treatment plant in Eunice in Lea county.  The grant 
funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978. 10-17-05 grant 
agreement executed by the NMED secretary.  NMED reviewed RFP for engineering services and have approved 
selection of consultant. Awiting re-submittal of contract and cost for approval for PER and EID work.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$990,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$990,000.00Grant Amount:

Loan Amount:

Eunice, City of

2006-0173-STB

JAC

Water System Wells/Storage/Booster Station

Consultant:

to plan, design and construct water system improvements, including water wells, storage tanks and a booster station, in 
Eunice in Lea county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Eunice, City of

2006-1139-GF

JAC

Water System Well/Storage/Booster Station

Consultant:

to plan, design and construct water system improvements, including water wells, storage tanks and a booster station, in 
Eunice in Lea county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Hobbs, City of

2005-0079-STB

DBW

Wastewater Treatment Plant

Consultant: CDM W/ HDR

$1,050,000 to plan, design, construct and equip a wastewater treatment plant in Hobbs in Lea county.  The grant funds 
include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978.  Final design  plans are 
completed and approved for bidding by NMED.  Construction set to begin in Fall 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$245,749.44Fund Balance:

Project Amount

Ad/BidProject Phase:

$1,039,500.00Grant Amount:

Loan Amount:

Hobbs, City of

2005-1112-GF

DBW

Wastewater Treatment Plant

Consultant: CDM W/ HDR

$175,000 to plan, design, construct and equip a wastewater treatment plant in Hobbs in Lea county.  The grant funds 
include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978.  The final design plans 
have been completed and approved by NMED for bidding.  Construction is tentatively scheduled to begin in Fall 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$103,907.24Fund Balance:

Project Amount

Ad/BidProject Phase:

$173,250.00Grant Amount:

Loan Amount:

Jal, City of

2003-0380-STB

DBW

$100,000.00

Purchase & Install Water System Security

Consultant: N/A

$100,000 to purchase and install fencing for the Jal water system storage tanks. 9-3-03 CPB reviewed and approved 
the bid specifications for bid advertisement. 10-15-03 CPB reviewed the bid tabulation and recommended that the City 
of Jal reject all bids and re-advertise the project. 11-7-03 CPB reviewed the second bid tabulation awarding G&O Fence
the construction contract in the amount of $29,642.44. 6-14-04 CPB approved specifications for advertisement of 
materials and installation for security cameras at the water storage tanks and the booster station at West Field. 12-15-
04 CPB conducted site visit. All security cameras installed on corners of fence, however wiring was run along the fence 
line instead of buried. 2-1-05 CPB approved change order no. 1 for the burial of the security camera wiring.  Awaiting 
submittal of final DR and closeout documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$22,490.61Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Jal, City of

2004-1550-STB

DBW

Sewer Improvements

Consultant: Smith Engineering Co.

$70,000 to replace the sewer system, install sewer mains and connect residences to the main in the general addition in 
Jal in Lea county. 4-23-04 CPB reviewed contract documents and plans. Comments needs to be addressed prior to 
advertising. 6-7-04 CPB received copy of sewer ordinance and letter stating that the proposed sewer lines will be 
rerouting an old existing line currently located on private property and put into City owned property and that 
maintenance of the sewer line well be the responsibility of the private property owner after construction is completed. 7-
6-04 CPB approved project for bid advertisement and approved L.W. Ragain's resume as the resident inspector. 9-13-
04 S.DuBois approved bid tabulation awarding Constructors Inc. in the amount of $549,520.31 for the sewer system 
improvements. As of 11-30-04 construction is 58% complete with 4500 linear feet of 8" sewer pipe, 20 manholes, and 
service laterals installed. 12-15-04 CPB conducted site visit in which all the sewer line was installed, with the contractor 
working on finishing the manholes. 5-12-05 CPB approved engineering change order for design and construction 
observation for additional sewer lines in scout camp. 5-13-05 CPB approve engineering contract amendment for 
additional sewer line design and construction observation. As of 12-16-05 construction is 100% completed. City is 
working on getting closeout documents together to submit to CPB for final payment. Closeout documents and copies of 
final payment arrived on 2/28/06 and were approved on 3/1/06 by Dwhite.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$12,440.75Fund Balance:

Project Amount

CloseoutProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Jal, City of

2004-2141-CP

DBW

Water Storage Tank Renovation

Consultant: N/A

$65,000 to renovate the water storage tank at the west field booster station in Jal in Lea county. 9-1-04 CPB reviewed 
and commented on the specifications for the tank renovation. Comments must be addressed prior to bid advertisement. 
10-12-04 CPB reviewed and agreed with the City to reject all  bids due to bids over the available funding amount. 11-4-
04 CPB approved the second bid tabulation awarding Brown Minneapolis Tank the contract for storage tank 
renovations. 12-15-04 CPB attended pre-construction meeting. CPB and Drinking Water Bureau (DWB) will review the 
submittals for the City since there is no engineer on staff. 1-19-05 CPB notified Brown Minneapolis Tank that submittals 
were reviewed and approved by the DWB and to proceed with construction. 2-2-05 CPB approved change order no.1 
for a one week time extension. 2-16-05 CPB approved  change order no 2 for the replacement of the weir box that 
developed a hole during the sandblasting of the tank interior. 5-17-05 CPB approved final pay request for 100% of 
construction of the ladder, safety climb, top platform, exterior and interior tank repairs.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$65,000.00Grant Amount:

Loan Amount:
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Jal, City of

2005-0126-STB

DBW

Wastewater Treatment Plant Upgrades

Consultant: Smith Engineering Albuq.

$100,000 to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county. 8-1-05 CPB 
reviewed and approved the request for proposals in hiring engineering services for advertisement. 9-29-05 CPB 
received the ranking sheet in which Smith Engineering is the most qualified firm to provide engineering services for the 
City. 11-22-05 CPB reviewed and commented on the engineering agreement between the City of Jal and Smith 
Engineering. Comments must be addressed, prior to execution of the contract. 12-6-05 CPB approved engineering 
contract. Preliminary Design work by SEC underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Jal, City of

2005-1113-GF

DBW

Water Storage Tank

Consultant: CORP of Engineers

$200,000 to design, construct and acquire land for a water storage tank in Jal in Lea county. 8-22-05 grant agrement 
executed by NMED secretary. 11-19-05 meeting held to determine how CORP of Engineers funding can be spent in 
combination with state funding. CORP decided to see if state funds that are held in trust can be considered as matching 
funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Jal, City of

2005-1115-GF

DBW

Water Storage Tank

Consultant:

$400,000 to plan, design and construct a one-million-gallon water storage tank to provide forty-eight hours of water 
usage in an emergency for Jal in Lea county. 8-22-05 grant agrement executed by NMED secretary. 11-19-05 meeting 
held to determine how CORP of Engineers funding can be spent in combination with state funding. CORP decided to 
see if state funds that are held in trust can be considered as matching funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$400,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$400,000.00Grant Amount:

Loan Amount:
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Jal, City of

2005-1180-GF

DBW

Wastewater Treatment Plant Upgrades

Consultant: Smith Engineering Albuq.

$50,000 to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county. 8-1-05 CPB 
reviewed and approved the request for proposals in hiring engineering services for advertisement. 9-29-05 CPB 
received the ranking sheet in which Smith Engineering is the most qualified firm to provide engineering services for the 
City. 11-22-05 CPB reviewed and commented on the engineering agreement between the City of Jal and Smith 
Engineering. Comments must be addressed, prior to execution of the contract. 12-6-05 CPB approved engineering 
contract.  Engieer working on PER planning document, currently 65% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$24,444.26Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Jal, City of

2006-0171-STB

JAC

Wastewater Treatment Plant Upgrade

Consultant:

to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county.  Awaiting return of 
excuted grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Jal, City of

2006-1137-GF

JAC

Wastewater Treatment Plant Upgrade

Consultant:

to plan, design and construct upgrades at the wastewater treatment plant in Jal in Lea county.  Awaiting return of 
executed grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Lovington, City of

1438148

DBW

$4,211,650.00

Water and Wastewater System Improvements

Consultant: Larkin Group

$4,211,650 to be used as match portion for the Environmental Protection Agency (EPA) grant. Other sources of funds 
are from the Department of Agriculture, RUS, Department of Commerce, Economic Development, Local Share. 
Improvements include a sequential batch reactor-activated sludge process, new aeration basins, chlorination building, 
blower building, refurbish lift stations, install two new pivots for land application of treated effluent, install new water 
supply force main, electrical generators, telemetry system at water wells, reline, and recoat water storage tanks. 10-31-
03 CPB approved engineering contract between the City of Lovington and Larkin Group. 9-4-02 reviewed and approved 
Preliminary Engineering Report (PER) and Environmental Information Document (EID). 6-16-03 the Environmental 
Assessment (EA) that CPB ghost wrote for EPA-NEPA Department was submitted to Billy Black of EPA. 8-22-03 CPB 
requested correspondence from the Drinking Water Bureau to satisfy NEPA requirements. 10-8-03 CPB received fax 
copy of Drinking Water Bureau approval that there are no adverse impacts. 11-3-03 EA went out to all appropriate state 
agencies for 30 day comment period. 12-15-03 the Findings of No Significant Impact (FNSI) was approved. 7-21-04 
CPB and the Water Utilities Technical Assistance Program (WUTAP) reviewed and commented on the preliminary plan 
set. 8-23-04 CPB reviewed and accepted letter from Larkin, which addressed previous comments. Noted that  the 
revised plans and specifications must be submitted to CPB for final approval. 12-10-04 CPB reviewed and commented 
on the plans and specifications. Comments need to be addressed, prior to advertising for bids. 12-21-04 CPB approved 
plans/specs for bid advertisement. As of 8-1-05 Larkin stated that project will be advertised for bids on 8-9-05. 9-30-05 
CPB reviewed the bid tabulation and recommended that RM Wright Construction Co. be awarded the bid in the amount 
of $5,903,826.25. 11-21-05 CPB attended pre-construction meeting and notice to proceed with construction will be 
issued on 12-5-05. 12-2-05 CPB received letter from the City requesting help in reviewing the engineering amendment 
for additional fees. Conference call was held with the City, CPB, and Larkin to discuss additional charges. CPB 
recommends that the City not pay the full amount. City will review and put letter together to Larkin as to what they will 
pay. Larkin submitted new engineering contract with phase one and phase two breakdown for the treatment plant 
design and construction on 4/3/06.  Construction is approximately 40% complete at this time.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Lea

$2,448,275.14Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$4,211,650.00Loan Amount:
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Lovington, City of

2002-0141-STB

DBW

$50,000.00

Water/Wastewater System Rehab

Consultant: Larkin Group

$50,0000 for improvements include a sequential batch reactor-activated sludge process, new aeration basins, 
chlorination building, blower building, refurbish lift stations, install two new pivots for land application of treated effluent, 
install new water supply force main, electrical generators, telemetry system at water wells, reline, and recoat water 
storage tanks. 10-31-03 CPB approved engineering contract between the City of Lovington and Larkin Group. 9-4-02 
reviewed and approved Preliminary Engineering Report (PER) and Environmental Information Document (EID). 6-16-03
the Environmental Assessment (EA) that CPB ghost wrote for EPA-NEPA Department was submitted to Billy Black of 
EPA. 8-22-03 CPB requested correspondence from the Drinking Water Bureau to satisfy NEPA requirements. 10-8-03 
CPB received fax copy of Drinking Water Bureau approval that there are no adverse impacts. 11-3-03 EA went out to 
all appropriate state agencies for 30 day comment period. 12-15-03 the Findings of No Significant Impact (FNSI) was 
approved. 7-21-04 CPB and the Water Utilities Technical Assistance Program (WUTAP) reviewed and commented on 
the preliminary plan set. 8-23-04 CPB reviewed and accepted letter from Larkin, which addressed previous comments. 
Noted that  the revised plans and specifications must be submitted to CPB for final approval. 12-10-04 CPB reviewed 
and commented on the plans and specifications. Comments need to be addressed, prior to advertising for bids. 12-21-
04 CPB approved plans/specs for bid advertisement. As of 8-1-05 Larkin stated that project will be advertised for bids 
on 8-9-05. 9-30-05 CPB reviewed the bid tabulation and recommended that RM Wright Construction Co. be awarded 
the bid in the amount of $5,903,826.25. 11-21-05 CPB attended pre-construction meeting and notice to proceed with 
construction will be issued on 12-5-05. 12-2-05 CPB received letter from the City requesting help in reviewing the 
engineering amendment for additional fees. Conference call was held with the City, CPB, and Larkin to discuss 
additional charges. CPB recommends that the City not pay the full amount. City will review and put letter together to 
Larkin as to what they will pay. Received construction contract, award recommendation, notice to proceed, bid 
tabulation and preconstruction conference agenda a minutes on 2-21-06 from Larkin Group. Received closeout 
documents from Lovington on 2-24-06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Lovington, City of

2003-0025-GF

DBW

$50,000.00

Replace Waterlines & Water System Improvements

Consultant: Larkin Group

$50,000.00 to replace water lines and make water system improvements. As of 7-20-06 the City has purchased piping 
material and pipe adjoiner and will submit a pay request for the reimbursement of those items.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Lovington, City of

2003-0326-STB

DBW

$50,000.00

Replace Waterlines & Water System Improvements

Consultant: Larkin Group

$50,000 to replace water lines and make water system improvements in Lovington. 7-28-04 CPB approved pay request 
for purchase of piping materials. As of 6-6-06 the City has purchased piping material and pipe adjoiner and will submit a 
pay request for the reimbursement of those items.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$24,810.04Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Lovington, City of

2006-0174-STB

JAC

Water Distribution System

Consultant:

to plan, design and construct improvements, including replacement of pumps and related equipment, to the water 
distribution system in Lovington in Lea county. Awaiting return of grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Lovington, City of

2006-0175-STB

JAC

Water Wells Drill

Consultant:

to drill and construct water wells in Lovington in Lea county.  Awaiting return of grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$240,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$240,000.00Grant Amount:

Loan Amount:

Monument MDWU

2005-1114-GF

DBW

Water System Improvements

Consultant: Smith Engineering

$125,000 to plan, design and construct water system improvements for the Monument mutual domestic water users 
association in Monument in Lea county. 10-13-05 grant agreement executed by the NMED secretary.12-7-05 CPB 
received preliminary engineering report (PER), plans and specifications for water storage tank. 1/4/06 PER review was 
sent to SEC with corrections required- not approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$100,952.74Fund Balance:

Project Amount

DesignProject Phase:

$125,000.00Grant Amount:

Loan Amount:
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Monument MDWU

2006-1140-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including water storage and distribution, for the Monument 
mutual domestic water users association in Monument in Lea county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Tatum, Town of

2006-0172-STB

JAC

Garbage Trucks Purchase

Consultant:

to purchase and equip garbage trucks in Tatum in Lea county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Tatum, Town of

2006-1138-GF

JAC

Garbage Trucks Purchase

Consultant:

to purchase and equip garbage trucks in Tatum in Lea county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Tatum, Town of

2006-1141-GF

JAC

Water System Improvements

Consultant:

to plan, design, construct and improve the water system in Tatum in Lea county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lea

$250,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Page 87 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Carrizozo, Town of

2004-0599-CP

DBW

Water System Improvements

Consultant: Engineers Inc

$20,000 to design and construct improvements to the water system in Carrizozo in Lincoln county. No activity on this 
grant as of 6-24-05. Town looking at other sources of funding to complete a full project. 10-03-05 CPB approved 
engineering agreement with Engineers Inc. and design is underway.  Plans and specs were submitted in early July and 
NMED sent out comments on July 20th.  Awaiting final as-bid set.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$3,992.81Fund Balance:

Project Amount

DesignProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Carrizozo, Town of

2005-0083-STB

DBW

Water System Improvements

Consultant: Engineers Inc.

$200,000 to plan, design and construct water system improvements in Carrizozo in Lincoln county  10-03-05 CPB 
approved engineering agreement with Engineers Inc. 9-16-05 grant agreement executed by the NMED secretary. As of 
12-5-05, the engineer's construction cost estimate for the tank design is over the funding amount. Town will continue 
with the original scope of the tank and go to the legislature hoping to receive additional grant funding for the 
construction of the tank. Engineers Inc. scheduled delivery of plans and specs for the water tank but have not submitted 
as of 7/1/06.  The City requested using approximately $35,000 of this grant to by and install new meters so that they 
can determine what their water loss in the system is.  JAC agreed to this plan and gave apporval to purchase the 
meters on state contract.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Carrizozo, Town of

2006-1142-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Carrizozo in Lincoln county.  Awaiting return of executed 
grant agreement and other documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$660,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$660,000.00Grant Amount:

Loan Amount:
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Corona, Village of

2003-2000-STB

DBW

$209,750.00

Water Tank Construct-Water Sys. Improvements

Consultant: Bohannan-Huston

Project was reauthorized (combined grants 02-0092 and 02-0145) in 2003 in the amount of $244,750 from construction 
of a water storage tank to water system improvements in Corona in Lincoln County.  As of 12-23-03 the reauthorization 
of the grant has yet to be approved by the Board of Finance. Corona is awaiting approval of the reauthorization so they 
may determine what can be completed with the available funding. 8-11-04 CPB approved the PER for BHI to start 
design of water system improvements, which includes the installation of an alarm system, relocation of an existing 
altitude valve, installation of a second PRV near the existing deteriorated PRV, replacement of existing PRV with 4-inch 
PRV, reconstruction of well No. 7&8, modification of control logic, and disinfection system update. 9-30-04 CPB 
reviewed and commented on plans and specifications. Comments need to be addressed prior to advertising for bids. 11-
10-04 CPB comments were adequately addressed and approved plans/specifications for bids. 12-14-04 CPB approved 
bid tabulation awarding Carl Kelly Construction the contract. 1-26-05 CPB received an executed set of contract 
documents. 1-31-05 Notice to Proceed with construction was issued to Carl Kelly Construction. 6-30-05 construction is 
95% complete on well head rehab, pump control buiding 100% complete, and SCADA system installed. 7-15-05 CPB 
approved change order 2 for installation of pressure tank and pump. 7-28-05 final site inspection conducted. 
Construction is approximately 100% complete. BHI will issue a punch list of items that must be resolved, prior to 
accepting the project as complete. 10-14-05 punch list items resolved and Corona is working on getting closeout 
documents completed. As of 12-16-05 the power at the tank site has not been installed and Corna will not submit 
closeout documents until that is resolved. The cost for the electric line extension was not included in the construction 
contract and will be paid by the grant after submittal of paid invoice from the Village of Corona. CPB received all close-
out documents on 1/20/06. Corona does not want to revert grant funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$47,211.99Fund Balance:

Project Amount

ConstructionProject Phase:

$209,750.00Grant Amount:

Loan Amount:

Corona, Village of

2005-1181-GF

RPR

Wastewater System

Consultant:

$100,000 to design and construct a wastewater system in Corona in Lincoln county. 9-1-05 grant agreement executed 
by the NMED secretary. 11-18-05 CPB reviewed and commented on the request for proposals to hire and engineer. 12-
2-05 CPB approved RFP for advertisement to hire an engineer. SEC was selected by Corona to complete the 
engineering. Engineering Contract was submitted on 3/28/06. Has not been approved as of 4/4/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Corona, Village of

2006-0176-STB

RPR

Wastewater System

Consultant:

to plan, design and construct or acquire a wastewater management system in Corona in Lincoln county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$380,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$380,000.00Grant Amount:

Loan Amount:
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High Sierra Estates MDWUA

2004-03

DBW

$80,000.00

Water System Improvements

Consultant: Livingston & Associates

$80,000 loan for new distribution lines, installation of an automatic chlorinator, installation of fire hydrants, and 
connection of meters to new lines. 12-23-03 the RIP loan will be used in combination with remaining NMFA funding to 
complete the scope of work. May 2004, CPB spoke with Bob Vickors the new board president, who stated that the 
remaining funds will be spent on the chlorinator and Eddie Livingston is working on submitting the final set of plans for 
the additional waterlines (RIP Loan to be used) and chlorinator. As of 11-30-05 engineer stated that company is behind 
in work load and will eventually start desing of additonal water lines. Engineering contract must be amended because it 
has expired.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Lincoln

$80,000.00Fund Balance:

Project Amount

DesignProject Phase:

Grant Amount:

$80,000.00Loan Amount:

Lincoln County SWA

2005-1116-GF

DBW

Solid Waste Transfer Station

Consultant: Souder, Miller & Associates

$65,000 for construction, including additions and a heating, ventilation and air conditioning system, at the solid waste 
transfer station in Ruidoso in Lincoln county. 8-31-05 CPB received copy of plans and specifications for the grading of 
the transfer station site. Project already awarded and under construction. Project broken down into three separate bid 
packages 1-grading, 2-site improvements, 3-drilling of well. As of 12-16-05 construction is 100% complete for the 8" 
test well. 12-20-05 received all closeout documents and grant is considered closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$65,000.00Grant Amount:

Loan Amount:

Lincoln County SWA

2005-1184-GF

DBW

Waste Recycling Center

Consultant: Souder, Miller & Associates

$100,000 for construction, including additions and a heating, ventilation and air conditioning system, at the solid waste 
transfer station in Ruidoso in Lincoln county. 8-31-05 CPB received copy of plans and specifications for the grading of 
the transfer station site. Project already awarded and under construction. Project broken down into three separate bid 
packages 1-grading, 2-site improvements, 3-drilling of well. 11-28-05 CPB received copy of engineering agreement with
Souder Miller for water well construction design and oversight. As of 12-16-05 construction is 100% complete for the 8" 
test well.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Lincoln County SWA

2006-0178-STB

JAC

Solid Waste Transfer Station/Admin Bldg

Consultant:

to plan, design and construct the Green Tree solid waste transfer station and administration building for the Lincoln 
county solid waste authority in Ruidoso Downs in Lincoln county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2004-0194-STB

DBW

Wastewater Treatment Facility

Consultant: Molzen-Corbin & Assoc.

$150,000 to plan, design and construct the wastewater treatment facility to meet the requirements of the environmental 
protection agency in Ruidoso Downs in Lincoln county. Grant is for a new influent lift station with submersible sewage 
lift pumps (replacing old screw lift pumps) and the installation of a new mechanical bar screen and aerated grit 
chamber.  NMED has received and is completing review of the PER and EID.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$150,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2004-0195-STB

DBW

Sewer Collection Expansion

Consultant: ASCG

$200,000 to expand the sewer collection system to areas in housing subdivisions in Ruidoso Downs in Lincoln county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$200,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Ruidoso Downs, City of

2004-0195-STB

DBW

Water Storage Tank

Consultant: ASCG Inc.

$200,000 to design and construct a water storage tank for Ruidoso Downs in Lincoln county. On 5-2-03, approved 
contract documents and specifications to advertise the project for bid. 12-8-03 one bid was received and rejected due to
being over budget. The City will restructure and expand the scope to increase storage capacity and request additional 
funding to assist in completing the project. 4-22-04 CPB reviewed and approved the RFP and ranking for engineering 
services, awarding ASCG the contract. ASCG was the only firm to respond. 6-17-04 City will use funding in  
combination with 2004 legislative funds to construct a 1-million gallon water storage tank with appurtenances. 8-4-04 
CPB approved the draft contract agreement between the City and ASCG for execution. 8-7-04 CPB conducted site visit 
with the City clerk. Received executed contract agreement and grant agreement forms. Engineer will begin design of 
the tank. 10-15-04 CPB reviewed and commented on a PER that the City of Ruidoso Downs requested that ASCG 
complete for the water storage tank. The PER is not required under this source of funding. 11-9-04 CPB conducted site 
visit for project update. ASCG working on design plans for water tank. 2-21-05 CPB approved the revised PER. 2-22-05 
CPB reviewed and commented on the design plans. Comments must be addressed, prior to bid advertisement. 3-18-05 
CPB reviewed and approved comment letter, which adequately addresses letter dated 2-22-05.  4-25-05 Carl Kelley 
Construction, LLC was awarded the construction contract for the 1-million gallon tank in the amount of $497,532.63 
(includes tax). As of 12-13-2005 construction of the 1-million gallon tank is 100% complete.  NMED needs to do a final 
construction inspection and receive final close-out documents

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$200,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2004-0601-CP

DBW

Water Tank

Consultant: ASCG Inc.

$150,000 to purchase a water tank for Ruidoso Downs in Lincoln county. On 5-2-03, approved contract documents and 
specifications to advertise the project for bid. 12-8-03 one bid was received and rejected due to being over budget. The 
City will restructure and expand the scope to increase storage capacity and request additional funding to assist in 
completing the project. 4-22-04 CPB reviewed and approved the RFP and ranking for engineering services, awarding 
ASCG the contract. ASCG was the only firm to respond. 6-17-04 City will use funding in  combination with 2004 
legislative funds to construct a 1-million gallon water storage tank with appurtenances. 8-4-04 CPB approved the draft 
contract agreement between the City and ASCG for execution. 8-7-04 CPB conducted site visit with the City clerk. 
Received executed contract agreement, grant agreement forms. Engineer will begin design of the tank. 10-15-04 CPB 
reviewed and commented on a PER that the City of Ruidoso Downs requested that ASCG complete for the water 
storage tank. The PER is not required under this source of funding. 11-9-04 CPB conducted site visit for project update. 
ASCG working on design plans for water tank. 2-21-05 CPB approved the revised PER. 2-22-05 CPB reviewed and 
commented on the design plans. Comments must be addressed, prior to bid advertisement. 3-18-05 CPB reviewed and 
approved comment letter, which adequately addresses letter dated 2-22-05. Project may be advertised for bids. 4-25-05
Carl Kelley Construction, LLC was awarded the construction contract for the 1-million gallon tank in the amount of 
$497,532.63 (includes tax). As of 12-13-2005 construction of the 1-million gallon tank is 22% complete with the tank 
ringwall foundation work, reinforcing steel, other site improvement work completed. Project is not on schedule due to 
Gulf Coast hurricanes impacting delivery of steel material. Only 50% of the steel material has been received by the tank 
fabricator.  As of site visit on 4/13/06, majority of the tank is erected and project is being completed.  Anticipate final 
closeout by July 1, 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$7,500.00Fund Balance:

Project Amount

ConstructionProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Ruidoso Downs, City of

2005-0085-STB

DBW

Water Well & Chlorination Facility

Consultant: ASCG

$500,000 to plan, design and construct, including drilling, a water well and chlorination facility in Ruidoso Downs in 
Lincoln county.  The grant funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 
1978. David White attended project kick-off meeting on 3/17/06.  Project is now underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$495,000.00Fund Balance:

Project Amount

DesignProject Phase:

$495,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2005-1117-GF

DBW

Water System Improvements

Consultant:

$200,000 to plan, design and construct water system improvements in Ruidoso Downs in Lincoln county. 11-8-05 CPB 
reviewed and approved the request for proposals for advertisement to hire an engineer. As of 4/26/06 CPB waiting for 
forms to execute the grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2005-1183-GF

DBW

Water Well & Chlorination Facility

Consultant:

$25,000 to plan, design and construct, including drilling, a water well and chlorination facility in Ruidoso Downs in 
Lincoln county.  NMED received plans and specs for review on 4/13/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Ruidoso Downs, City of

2006-0177-STB

JAC

Wastewater Facility

Consultant:

to plan, design, construct and equip the expansion of the wastewater treatment plant jointly owned by Ruidoso and 
Ruidoso Downs in Lincoln county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$161,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$161,000.00Grant Amount:

Loan Amount:

Page 93 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Ruidoso Downs, City of

2006-1144-GF

JAC

Wastewater System Improvements

Consultant:

to plan, design and construct improvements to the wastewater system in Ruidoso Downs in Lincoln county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Ruidoso, Village of

2004-0598-CP

DBW

Grindstone Dr. & Resort Dr. Sewer Line Extension

Consultant: Wilson & Company

$25,000 to design and construct a sewer line extension on Grindstone drive and Resort drive in Ruidoso in Lincoln 
county. 6-24-05 Meeting conducted to discuss the replacement of septic tanks with new sewerlines will increase the 
flow to the wastewater treatment plant and how the Village cannot afford operation and maintenance costs of the 
preferred alternative that will meet the phosphorus limit and future population projection. 8-1-05 CPB approved the 
request for proposals in hiring engineering services for advertisement. 10-14-05 CPB reviewed and commented on the 
plans and specifications for Grindston Canyon Rd. sewer line improvements. As of 12-16-05 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Ruidoso, Village of

2004-0600-CP

DBW

Sewer Line Extensions

Consultant: Wilson & Company

$250,000 for sewer line extensions in Ruidoso in Lincoln county. 6-24-05 Meeting conducted to discuss the 
replacement of septic tanks with new sewerlines will increase the flow to the wastewater treatment plant and how the 
Village cannot afford operation and maintenance costs of the preferred alternative that will meet the phosphorus limit 
and future population projection. 8-1-05 CPB approved the request for proposals in hiring engineering services for 
advertisement. 10-14-05 CPB reviewed and commented on the plans and specifications for Grindston Canyon Rd. 
sewer line improvements. As of 12-16-05 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$250,000.00Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Page 94 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Ruidoso, Village of

2006-1143-GF

JAC

Regional Wastewater Facility

Consultant:

to plan, design, construct and equip a regional wastewater facility in Ruidoso in Lincoln county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$489,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$489,000.00Grant Amount:

Loan Amount:

Ruidoso/Ruidoso Downs Joint Use Board

2006-0179-STB

JAC

Regional Wastewater Facility

Consultant:

to plan, design, construct and equip a regional wastewater facility in Ruidoso in Lincoln county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Ruidoso/Ruidoso Downs Treatment Plant Expansion

2005-0084-STB

JAC

Treatment Plant Expansion

Consultant: Molzen-Corbin & Assoc.

$350,000 to plan, design, construct and equip the expansion of the treatment plant jointly owned by Ruidoso and 
Ruidoso Downs in Lincoln county.  The grant funds include one percent (1%) for Art in Public Places, pursuant to 
Section 13-4A-4 NMSA 1978.  As of 3-10-04 Molzen Corbin is working on the preliminary engineering report (PER) and 
environmental information document (EID). The Village & City is awaiting the administrative order for phosphorus levels 
from EPA, which will determine the recommended design alternative for the WWTP. 8-6-04 CPB conducted site visit to 
get an update on where Molzen is at with the PER. John Waters-Ruidoso Downs stated that EPA has not yet issued the
administrator order (AO) that was supposed to be received January 2004. Molzen will not look at alternatives  until the 
AO is received. 11-9-04 CPB conducted site visit for project update. City is still awaiting the AO from EPA and has been 
in contact with Taylor Sharp of the EPA enforcement branch, but not yet received anything. 5-18-05 CPB reviewed and 
commented on the draft PER. 6-24-05 Meeting conducted to discuss operation and maintenance costs of the preferred 
alternative that will meet the phosphorus limit and future population projection. NMED met with Ruidoso and consultant 
(MCA) and visited existing WWTP on April 12, 2006 and NMED has reviewed draft PER.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$346,500.00Fund Balance:

Project Amount

PlanningProject Phase:

$346,500.00Grant Amount:

Loan Amount:
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Ruidoso/Ruidoso Downs Treatment Plant Expansion

2005-1182-GF

DBW

Treatment Plant Expansion

Consultant: Molzen-Corbin & Assoc.

$25,000 to plan, design, construct and equip the expansion of the treatment plant jointly owned by Ruidoso and 
Ruidoso Downs in Lincoln county. 5-18-05 CPB reviewed and commented on the draft PER. 6-24-05 Meeting 
conducted to discuss operation and maintenance costs of the preferred alternative that will meet the phosphorus limit 
and future population projection.  Awaiting return of the grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Lincoln

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Los Alamos County

1438143

JAC

$13,000,000.00

Bayo WWTP Renovate/Replace

Consultant: Molzen-Corbin & Assoc.

See also SAP-2002-0093-STB. Project includes renovation/replacement of the Los Alamos County (Bayo Canyon) 
WWTP. CDM prepared the PER and the EID. Molzen-Corbin was selected for the design. FNSI issued January 23, 
2003. Final Determination of FNSI issue March 27, 2003. Project BID, but bids were 50% higher than the budgeted 
amount.  Project has been re-designed and was re-bid in November 2005.  Contractor has been procured and 
construction began in late January 2006 and is anticipated to go through July 2007.  Construction currently at 20% 
complete as of 7/15/06.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Los Alamos

$10,265,821.65Fund Balance:

Project Amount

ConstructionProject Phase:

Grant Amount:

$13,000,000.00Loan Amount:

Los Alamos County

2005-0086-STB

JAC

Wastewater Treatment Plant

Consultant: Molzen-Corbin & Assoc.

$100,000 to restore the site for, demolish the old building and plan, design and construct the Bayo wastewater 
treatment plant in Los Alamos county.  Grant Agreement not yet executed.  Project bagan construction in January 2006 
and is currently 20% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Los Alamos

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Los Alamos County

2006-0180-STB

JAC

Wastewater Treatment Plant

Consultant:

to restore the site for, demolish the old building and plan, design and construct the Bayo wastewater treatment plant in 
Los Alamos county.  Awaiting return of grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Los Alamos

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Los Alamos County

2006-1145-GF

JAC

Wastewater Treatment Plant

Consultant:

to restore the site for, demolish the old building and plan, design and construct the Bayo wastewater treatment plant in 
Los Alamos county.  Awaiting the return of the grant agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Los Alamos

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Columbus, Village of

2004-0605-CP

JLK

Wastewater Line extensions

Consultant: Parkhill Smith and Cooper

$200,000 for wastewater line extensions in Columbus in Luna county.  Funds reauthorized in 2005 to make wastewater 
system improvements in Columbus.  Engineering services being RFP for design work.  PER was done under BECC 
contract procedures.  Engineering contract approved and design is moving forward.  Project is projected to go to bid the 
end of June 2006.  Plans for the wastewater treatment plant upgrades and system expension approved 6/21/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$163,343.51Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Columbus, Village of

2004-1562-STB

JLK

Water System Improvements

Consultant: Bohannan-Huston

$50,000 to improve the water system, including distribution, supply and storage, and bring it into compliance with 
federal environmental regulations in Columbus in Luna county.  Bonds sold in December 2004.  Met with Mayor and 
Village officials on 12/6/04 to discuss the proposed improvements to the water system.  Encouraged them to go forward 
with the RO system.  The council voted on 12/8/04 to move forward with RO system.  Design services are being RFP.  
PER was performed using BECC funds.  Engineering contract approved 8/8/2005.  Design is underway.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Columbus, Village of

2005-0127-STB

JLK

Wastewater System Improvements

Consultant: Parkhill

$150,000 to plan, design, construct and equip wastewater system improvements in Columbus in Luna county.  
Engineering contract approved and design is moving forward.  Project is projected to go to bid the end of June 2006.  
Plans for the wastewater treatment plant upgrades and system expension approved 6/21/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$90,683.83Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Columbus, Village of

2005-1118-GF

JLK

Wastewater System Improvements

Consultant: Parkhill Smith and Cooper

$240,000 to plan, design, construct and equip wastewater system improvements in Columbus in Luna county. 
Engineering contract approved and design is moving forward.   Project is projected  to be bid the end of June 2006.  
Plans for the wastewater treatment plant upgrades and system expension approved 6/21/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$183,291.00Fund Balance:

Project Amount

DesignProject Phase:

$240,000.00Grant Amount:

Loan Amount:
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Columbus, Village of

2006-1146-GF

JLK

Wastewater System Improvements

Consultant: Parkhill Smith and Cooper

to plan, design, construct and equip wastewater system improvements and expansion, including acquiring land, in 
Columbus in Luna county.  Plans for the wastewater treatment plant upgrades and system expension approved 
6/21/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Deming, City of

2004-0602-CP

JLK

Peru Hill Mill Remediation

Consultant:

$180,000 to complete remediation, demolition and construction in accordance with the department of environment-
approved work plan for the Peru Hill mill remediation activities in Deming in Luna county.    Requested copy of approved
work plan from the City.  Have not received it to date.  Work plan under revision and subject to approval by the surface 
water burea.  12/05 - Deming requested permissionto purchase a front end loader with this funding for ongoing 
maintenance of the Peru Mill site and the landfill.  NMED ok's  pending Groundwater bureau indicating this was 
necessary, part of the workplan and that Deming had sufficient funds to complete the work at the site prior to 
purchasing the fron end loader.  Letter from GWB send May 2, 2006 requesting documentaion of available funds to 
complete the remediation of the Peru Mill Site.  No response as of 5/17/2006..

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$180,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$180,000.00Grant Amount:

Loan Amount:

Deming, City of

2004-0603-CP

JLK

Landfill Facilities

Consultant:

$172,000 to plan, design and construct city and county landfill facilities in Deming in Luna county.  8/17/04 reviewed 
RFP for engineering contract with Engineers Inc.  Does not meet procurement code - not project specific.  Sent letter to 
Tom Bates with comments on eng. Contract.   Engineering contract approved 9/21/2005.  Part of ongoing project that 
Deming is constructing using their own forces.  No permit has been issued for the new landfill.  Permit application is 
under review by the Solid Waste Bureau.  Engineering contract expired on 3/2006.  Have not heard from Deming 
regarding RFP that was supposed to be issued in November 2005 if they have hired a new engineer. 5/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$172,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$172,000.00Grant Amount:

Loan Amount:
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Deming, City of

2004-0604-CP

JLK

Regional Landfill Project

Consultant: Engineers Inc

$500,000 for the Deming and Luna county regional landfill project.  8/17/04 reviewed RFP for engineering contract with 
Engineers Inc.  Does not meet procurement code - not project specific.  Sent letter to Tom Bates with comments on 
eng. Contract.  Engineering contract approved 9/21/2005.  Part of ongoing project that Deming is constructing using 
their own forces.  No permit has been issued for the new landfill.  Permit applicationis under review by the Solid Waste 
Bureau.  Notified Tom Bates on 4/24/2006 that the engineering contract is expired.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$422,870.89Fund Balance:

Project Amount

DesignProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Deming, City of

2004-1561-STB

JLK

Storm Sewer & Water Reuse

Consultant: Engineers Inc.

$100,000 for a storm sewer and water reuse project in Deming in Luna county.  Executed grant agreement received.  
Have not received any additional information from Deming as of 10/2005.  Deming has RFP'd for engineering services 
11/2005.  No additional information from Deming has been received.  5/06.  Deming is unsure how they wish to proceed
on this project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$80,226.15Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Deming, City of

2004-2152-CP

JLK

Peru Hill Mill Remediation

Consultant:

$100,000 to complete remediation, demolition and construction in accordance with the department of environment 
approved work plan for the Peru Hill mill remediation activities in Deming in Luna county.  Requested copy of approved 
work plan from the City.  Have not received it to date.  Work plan under revision and subject to approval by the surface 
water bureau.  12/05 - Deming requested permissionto purchase a front end loader with this funding for ongoing 
maintenance of the Peru Mill site and the landfill.  NMED ok's pending Groundwater bureau indicating this was 
necessary, part of the workplan and that Deming had sufficient funds to complete the work at the site prior to 
purchasing the fron end loader.  Letter from GWB send May 2, 2006 requesting documentaion of available funds to 
complete the remediation of the Peru Mill Site.  No response as of 5/17/2006..

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Deming, City of

2004-2153-CP

JLK

Landfill Facilities

Consultant: Engineers Inc.

$63,000 to plan, design and construct city and county landfill facilities in Deming in Luna county.  8/17/04 reviewed RFP 
for engineering contract with Engineers Inc.  Does not meet procurement code - not project specific.  Sent letter to Tom 
Bates with comments on eng. Contract.  Engineering contract approved on 9/21/2005.  Part of ongoing project that 
Deming is constructing using their own forces.  No permit has been issued for the new landfill.  Permit application is 
under review by the Solid Waste Bureau.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$63,000.00Fund Balance:

Project Amount

DesignProject Phase:

$63,000.00Grant Amount:

Loan Amount:

Deming, City of

2005-0087-STB

JLK

New Landfill & Transfer Station

Consultant:

$250,000 to close the existing landfill and to construct and purchase equipment for a new landfill and transfer station on 
property owned by Deming in Luna county.  Part of ongoing project that Deming is constructing using their own forces.  
No permit has been issued for the new landfill.  Permit applicationis under review by the Solid Waste Bureau.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$250,000.00Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Deming, City of

2005-1119-GF

JLK

Landfill Closure & New Landfill & Transfer Station

Consultant: Engineers Inc.

$200,000 to close the existing landfill and to construct and purchase equipment for a new landfill and transfer station on 
property owned by Deming in Luna county. Part of ongoing project that Deming is constructing using their own forces.  
No permit has been issued for the new landfill.  Permit applicationis under review by the Solid Waste Bureau.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Deming, City of

2005-1120-GF

JLK

Peru Hill Mill Remediation, Demolition, Construction & Reclamation

Consultant:

$75,000 for remediation, demolition, construction and reclamation at the Peru Hill mill in Luna county.  Peru Mill 
remediation is under construction by the City of Deming in house forces.  Work plan is under revision and subject to 
review by the Ground water bureau.  12/05 - Deming requested permissionto purchase a front end loader with this 
funding for ongoing maintenance of the Peru Mill site and the landfill.  NMED ok's  pending Groundwater bureau 
indicating this was necessary, part of the workplan and that Deming had sufficient funds to complete the work at the site
prior to purchasing the fron end loader.  Letter from GWB send May 2, 2006 requesting documentaion of available 
funds to complete the remediation of the Peru Mill Site.  No response as of 5/17/2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$75,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Deming, City of

2006-1147-GF

JLK

Water System Improvements

Consultant:

to plan, design and improve the water system in Deming in Luna county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Deming, City of

2006-1148-GF

JLK

Wasewater System Improvements

Consultant:

to plan, design, construct and equip wastewater system improvements, including an intercept line and force main, in 
Deming in Luna county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Deming, City of

2006-1149-GF

JLK

Wastewater Plant Renovate

Consultant:

to plan, design, construct and renovate the wastewater plant in Deming in Luna county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Luna

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:
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Bluewater Lake MDWCA

2006-0185-STB

AHE

Engineering Study

Consultant:

$50,000 to plan and design an engineering study for the Bluewater Lake mutual domestic water consumers association 
in McKinley county.  7/6/06 Grant Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Gallup, City of

2002-0095-STB

AHE

$183,810.00

Wastewater Treatment Plant Expansion

Consultant: Souder, Miller & Assoc.

Current funding for this project being administered by CPB includes three stag Grants ( FY03- $433,600.00, FY02 
$727,500 and FY04 $289,300) and four SAPs (2002-0095-STB - $183,810.00, 2003-0390-STB- $50,000.00, 2002-0147
STB-$50,000.00, 2004-2148-CP -$100,000). See SAP 2004-2148 for Status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$183,810.00Fund Balance:

Project Amount

DesignProject Phase:

$183,810.00Grant Amount:

Loan Amount:

Gallup, City of

2002-0147-STB

AHE

$50,000.00

Wastewater Treatment Plant Improve/Expansion

Consultant: Souder, Miller & Assoc.

Current funding for this project being administered by CPB includes three stag Grants ( FY03- $433,600.00, FY02 
$727,500 and FY04 $289,300) and four SAPs (2002-0095-STB - $183,810.00, 2003-0390-STB- $50,000.00, 2002-0147
STB-$50,000.00, 2004-2148-CP -$100,000). See SAP 2004-2148 for Status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Gallup, City of

2003-0390-STB

AHE

$50,000.00

Wastewater Treatment Plant Improve/Expansion

Consultant: Souder, Miller & Assoc.

Current funding for this project being administered by CPB includes three stag Grants ( FY03- $433,600.00, FY02 
$727,500 and FY04 $289,300) and four SAPs (2002-0095-STB - $183,810.00, 2003-0390-STB- $50,000.00, 2002-0147
STB-$50,000.00, 2004-2148-CP -$100,000). See SAP 2004-2148 for Status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Gallup, City of

2003-0391-STB

AHE

Maloney Street Waterline Replacement

Consultant: Gallup, City of

$50,000 to replace the water line on Maloney street in Gallup in McKinley county.7/6/06  Project is under construction. 
Expected completion date 8/1/06

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Gallup, City of

2004-0608-CP

AHE

Canyon Project

Consultant:

$50,000 to plan, design and construct the Canyon project, including redirecting treated wastewater within the Gallup 
service area, in McKinley county. Related to SAP 2005-1206-GF. See SAP 2005-1206-GF for Update.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Gallup, City of

2004-2148-CP

AHE

Wastewater Treatment Plant Expansion

Consultant: Souder, Miller & Assoc.

Current funding for this project being administered by CPB includes three stag Grants ( FY03- $433,600.00, FY02 
$727,500 and FY04 $289,300) and four SAPs (2002-0095-STB - $183,810.00, 2003-0390-STB- $50,000.00, 2002-0147
STB-$50,000.00, 2004-2148-CP -$100,000).7/6/06 Project under construction 5% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Gallup, City of

2005-1206-GF

AHE

Water Reclamation Study Federal Match

Consultant: BLM

$50,000 to match federal funds for a water reclamation study in Gallup.   7/6/06 Grant Agreement has not been 
returned. Project is under operational phase. Gallup is waiting for report from BLM to complete project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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McKinley County

2006-1151-GF

AHE

Regional Water System

Consultant:

$30,000 to plan, design and construct a regional water system in McKinley county. 7/6/06 Grant Agreement mailed

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:

McKinley County for Gamerco Townsite W&SD

2002-0096-STB

AHE

$60,000.00

Water Improvements

Consultant: Marc Depauli

$60,000 for construction improvements for the Gamerco Water and Sanitation District. Related to SAP 2006-0181-STB 
($70,000), and SAP 2005-1121-GF ($100,000).  7/6/06 Project has been advertised for Bid.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$60,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$60,000.00Grant Amount:

Loan Amount:

McKinley County for Gamerco Townsite W&SD

2006-0181-STB

AHE

Water System Improvements

Consultant:

$70,000 for improvements to the Gamerco water and sanitation district water system in McKinley county.  Related to 
SAP 2002-0096-STB ($60,000) and SAP 2005-1121-GF ($100,000). See SAP 2002-0096-STB for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$70,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$70,000.00Grant Amount:

Loan Amount:

McKinley County for Gamerco Water and Sanitation

2005-1121-GF

AHE

Water System Improvements

Consultant: De-Pauli Engineering

$100,000 for improvements to the Gamerco water and sanitation district water system in McKinley county. Related to 
SAP 2002-0096-STB $60,000 and SAP 2006-0181-STB ($70,000).  See SAP 2002-0096 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Northwest NM Regional SWA

2006-1150-GF

AHE

Maintenance Facility

Consultant:

$100,000 to plan, design and construct a maintenance facility for the northwest New Mexico solid waste authority in 
Thoreau in McKinley county. Related to SAP 2006-1162-GF ($200,000) and SAP  2005-1188-GF ($6,500). See SAP 
2006-1162-GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Northwest NM Regional SWA

2006-1158-GF

AHE

Solid Waste Authority Trucks & Trailer

Consultant:

$100,000 to purchase solid waste transportation trucks and trailers for the northwest New Mexico regional solid waste 
authority in Cibola and McKinley counties. 7/6/06 grant agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Northwest NM Regional SWA

2006-1162-GF

AHE

Regional Solid Waste Authority Landfill

Consultant:

$200,000 to plan, design and construct a regional landfill for the northwest New Mexico regional solid waste authority in 
Cibola and McKinley counties. Related to SAP  2005-1188-GF ($6,500) and 2006-1150-GF ($100,000). 7/6/06 Grant 
Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Ramah water and sanitation district

2005-1122-GF

AHE

Wastewater Treatment Standby Generators & a Transfer Switch

Consultant:

$28,000 to purchase and install wastewater treatment standby generators and a transfer switch for the Ramah water 
and sanitation district in McKinley county. Related to SAP 2005-1185-GF $28,000. Grant Ageement has not been 
returned. 7/6/06 Equipment specifications have been written and project will soon be put out to bid. District wants to 
install equipment in house to reduce costs.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$28,000.00Fund Balance:

Project Amount

DesignProject Phase:

$28,000.00Grant Amount:

Loan Amount:
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Ramah water and sanitation district

2005-1185-GF

AHE

Wastewater Treatment Standby Generators & a Transfer Switch

Consultant:

$28,000 to purchase and install wastewater treatment standby generators and a transfer switch for the Ramah water 
and sanitation district in McKinley county. Related to SAP 2005-1122-GF $28,000 See SAP 2005-1185.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$28,000.00Fund Balance:

Project Amount

DesignProject Phase:

$28,000.00Grant Amount:

Loan Amount:

White Cliffs MDWUA, Inc.

2004-0607-CP

AHE

Sewer System Replacement

Consultant: Marc Depauli

To replace failing sewer plant and disposal system in White Cliffs.  Related to  NMFA 1352PG ($ 25,000), SAP 2005-
0090-STB ($100,000), SAP 2006-0184-STB ($450,000) and SAP 2004-1553-STB ($75,000). See SAP 2005-0090-STB 
for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

White Cliffs MDWUA, Inc.

2005-0090-STB

AHE

Wastewater System

Consultant:

$100,000 To Plan Design and Construct Improvements to the Wastewater System in White Cliffs.  W Related to  NMFA 
1352PG ($ 25,000), SAP  2004-0607-CP ($100,000) ,  SAP 2006-0184-STB ($450,000) and SAP 2004-1553-STB 
($75,000).  7/6/06 Project  is on hold pending purchase agreement with BLM of 20 acres of land for a lagoon system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

White Cliffs MDWUA, Inc.

2006-0184-STB

AHE

Water/Wastewater System

Consultant:

$450,00- to plan, design and construct a water and wastewater system for the White Cliffs mutual domestic water users 
association in McKinley county. Related to  NMFA 1352PG ($ 25,000), SAP  2004-0607-CP ($100,000) , SAP 2005-
0090-STB ($100,000), and SAP 2004-1553-STB ($75,000). See SAP 2005-0090-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$450,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$450,000.00Grant Amount:

Loan Amount:
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White Cliffs Mutual DWUA, Inc.

2004-1553-STB

AHE

Sewer System Replacement

Consultant: Marc Depauli

$100,000 to replace failing sewer plant and disposal system in White Cliffs.  Related to  NMFA 1352PG ($ 25,000), 
SAP  2004-0607-CP ($100,000) , SAP 2005-0090-STB ($100,000), and SAP 2006-0184-STB ($450,000). See SAP 
2005-0090-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$75,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Williams Acres SD

2004-1554-STB

AHE

Treatment Facility Replacement

Consultant: Marc Depauli

Replacement of the existing treatment facility with a new sewage pump station and force main for improvements of the 
Williams Acres water and sanitation district wastewater system in McKinley county.  Project is related to  SAP 2005-
0089-STB ($100,000), Sap 2006-0182-STB $225,000 and SAP 2005-0128-STB ($50,000). 7/6/06  District still needs 
addition funds before project can begin.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Williams Acres SD

2005-0089-STB

AHE

Wastewater Treatment System

Consultant:

$100,000 to plan, design and construct the Williams Acres water and sanitation district wastewater treatment system 
project in McKinley county. Related to SAP 2005-0128- STB ($50,000) and SAP 2004-1454-STB ($50,000) SEE SAP 
04-1554 for Updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Williams Acres SD

2005-0128-STB

AHE

Treatment System Project

Consultant:

$50,000 to plan, design and construct the Williams Acres water and sanitation district treatment system project in 
McKinley county.   Project is related to  SAP 2004-1554-STB ($50,000), SAP 2005-0089-STB ($100,000), and  Sap 
2006-0182-STB $225,000. See SAP 2004-114-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Williams Acres SD

2006-0182-STB

AHE

Water Treatment System

Consultant:

$225,000 to plan, design and construct the Williams Acres water and sanitation district water treatment system project 
in McKinley county.  Project is related to  SAP 2004-1554-STB ($50,000), SAP 2005-0089-STB ($100,000), and SAP 
2005-0128-STB ($50,000).  See SAP 2004-1558-STB for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$225,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$225,000.00Grant Amount:

Loan Amount:

Ya-Tah-Hey W&SD

2006-0183-STB

AHE

Water System Improvements

Consultant:

$100,000 to plan, design and construct water system improvements for the Ya-Tah-Hey water and sanitation district in 
McKinley county. 7/6/06 Grant Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Zuni, Pueblo of

2002-0148-STB

AHE

$15,000.00

Wastewater Treatment Study

Consultant: ASCG Inc.

$15,000 for wastewater treatment plant study. 12-16-05  Engineer has completed draft preliminary engineering report 
and submitted it to Zuni for review. No change in Status

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: McKinley

$15,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$15,000.00Grant Amount:

Loan Amount:
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Agua Pura MDWC&MSWA

2004-0609-CP

TLA

Chacon Water System Improvements

Consultant:

$25,000 for Agua Pura mutual domestic water consumers association water system improvements in Chacon in Mora 
County.  RFP is being prepared for engineer to prepare palns and specifications for new tank and water line 
replacement and extension as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Agua Pura MDWC&MSWA

2004-0623-CP

TLA

$250,000.00

Chacon Water System

Consultant: Souder, Miller & Assoc.

$250,000 for a water system in Chacon in Mora county.  See project SAP 2004-0609-CP also. RFP is being prepared 
for engineer to prepare palns and specifications for new tank and water line replaxcement and extension as of June 
2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$103,796.25Fund Balance:

Project Amount

PlanningProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Agua Pura MDWC&MSWA

2005-0130-STB

TLA

$50,000.00

Water Treatment System

Consultant:

$50,000 to plan, design and construct a water treatment system, including a supply well and touch read water meters, 
for the Agua Pura mutual domestic water consumers association in Chacon in Mora County. See SAP 2005-1186-GF. 
RFP is being prepared for engineer to prepare palns and specifications for new tank and water line replaxcement and 
extension as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Agua Pura MDWC&MSWA

2005-1123-GF

TLA

Water Line Extension

Consultant:

$20,000 to plan, design and construct water systems improvements for  the Agua Pura Mutual Domestic Water 
Consumers Association in Chacon in Mora County. RFP is being prepared for engineer to prepare palns and 
specifications for new tank and water line replacement and extension as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$20,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Agua Pura MDWC&MSWA

2005-1186-GF

TLA

Water Treatment System

Consultant:

$30,000 to plan, design and construct a water treatment system, including a supply well and touch read water meters, 
for the Agua Pura mutual domestic water consumers association in Chacon in Mora County. See SAP 05-0130-STB. 
RFP is being prepared for engineer to prepare palns and specifications for new tank and water line replacement and 
extension as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Agua Pura MDWC&MSWA

2006-0186-STB

TLA

Water System Construction

Consultant:

to plan, design and construct improvements to the Agua Pura mutual domestic water consumers association, including 
purchasing and installing a water tank, upgrading water lines, constructing a building and acquiring property, in Mora 
County. RFP is being prepared for engineer to prepare palns and specifications for new tank and water line 
replaxcement and extension as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$125,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$125,000.00Grant Amount:

Loan Amount:
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Agua Pura MDWC&MSWA

2006-1153-GF

TLA

Water System Construction

Consultant:

to plan, design and construct improvements to the Agua Pura mutual domestic water consumers association, including 
purchasing and installing a water tank, upgrading water lines, constructing a building and acquiring property, in Mora 
County. RFP is being prepared for engineer to prepare palns and specifications for new tank and water line 
replaxcement and extension as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Buena Vista MDWC&SWA

2004-2127-CP

TLA

Water Line Improvements

Consultant: SMA

$25,000 for water line improvements for Buena Vista Mutual Domestic Water Consumers Association in Mora County. 
GA executed 05/27/05. Preparing plans and specifications for line extensions.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Buena Vista MDWC&SWA

2005-1124-GF

TLA

Water System Improvements

Consultant:

$20,000 to plan, design and construct water system improvements in Buena Vista in Mora County. Grant Agreement 
executed 10/11/05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$12,691.00Fund Balance:

Project Amount

DesignProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Buena Vista MDWCA

2006-1154-GF

TLA

Water System Improvements

Consultant:

to plan, design and construct water system improvements for the Buena Vista mutual domestic water consumers and 
sewage works association in Buena Vista in Mora county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$85,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$85,000.00Grant Amount:

Loan Amount:
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Cleveland MDWC&SWA

2004-0610-CP

TLA

Water Improvements

Consultant: Souder, Miller & Assoc.

$30,000 to design and construct improvements for the Cleveland mutual domestic water consumers association in 
Mora county.  Met with community 8/12/04 to discuss project and grant agreement.  Construction underway Fall 2005. 
See 2005-1126-GF and NMFA 1070-WW. 4//6/06 - Construction completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cleveland MDWC&SWA

2005-1126-GF

TLA

Water System & Infrastructure

Consultant: Souder, Miller & Assoc.

$10,000 to plan, design and construct water system and infrastructure improvements for the Cleveland mutual domestic 
water association in Mora County. Project completed in April 2006

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$5,381.25Fund Balance:

Project Amount

CloseoutProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Cleveland MDWC&SWA

2006-1156-GF

TLA

Water/Wastewater System

Consultant:

to design and construct a water and wastewater system for the Cleveland mutual domestic water consumers and 
sewage works association in Mora county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Del Rio MDWC&SWA

2004-2125-CP

TLA

Water Line Repairs & Replacement

Consultant: Souder, Miller & Assoc.

$25,000 for water line repairs and replacement for Del Rio mutual domestic water consumers association in Mora 
county.  SMA doing bid documents for tie-in to Mora Association system, June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Ledoux MDWC&SWA

2004-2126-CP

TLA

Water Line Improvements

Consultant:

$50,000 for water line improvements for Ledoux mutual domestic water association in Mora County.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Mora County

2003-1757-CP

TLA

$170,000.00

Landfill Closure

Consultant: Gannett Fleming West Inc.

$70,000 for landfill closure in Mora and Rainsville.  The County has selected and engineer.  NMED awaiting plan and 
invoices for review. 4/4/06 - Meeting to be scheduled w/Commission and Staff for April/May 2006. See 2003-1756-CP 
also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$133,438.47Fund Balance:

Project Amount

PlanningProject Phase:

$170,000.00Grant Amount:

Loan Amount:

Mora MDWC&MSA

2005-0092-STB

TLA

Drinking Water System Improvements

Consultant:

$50,000 to plan, design, engineer and construct improvements to the drinking water system, including the storage tank, 
well and distribution lines, for the Mora mutual domestic water and sewer association in Mora County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Mora MDWC&MSA

2006-1155-GF

TLA

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system, including the storage tank, well and distribution lines, 
for the Mora mutual domestic water and sewer association in Mora county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$90,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$90,000.00Grant Amount:

Loan Amount:
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Ojo Feliz MDWCA

2005-1125-GF

TLA

Water System Improvements

Consultant:

$20,000 to plan, design and construct improvements to the water system in Ojo Feliz in Mora County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Rainsville W&SD

2003-0334-STB

TLA

$50,000.00

Purchase & Install a Water Tank

Consultant: Souder, Miller & Assoc.

$50,000 to purchase and install a water tank for the Rainsville domestic water and sanitation district.  NMED has sent 
out original comments to plans and specs.   Awaiting on re-submitted for final approval prior to construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$0.00Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Wagon Mound, Village of

2004-0611-CP

TLA

Water & Wastewater Systems

Consultant: Gannett Fleming West Inc.

$40,000 to plan, design and construct improvements for and inspect the water and wastewater systems in Wagon 
Mound in Mora county.  Plans & specs for water line project approved 9/10/04.  Project construction 100% closure-ot 
documents requested. See SAP 2005-0091-STB

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Wagon Mound, Village of

2004-1530-STB

JAC

Water Improvements

Consultant: Gannett Fleming West Inc.

$50,000 for water improvements in Wagon Mound in Mora county.  Plans & specs approved 9/10/04.  NMED approves 
payment to engineer for design services (see 2004-2128-CP) for remaining funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Wagon Mound, Village of

2004-2128-CP

TLA

Water System Improvements

Consultant: Gannett Fleming West Inc.

$25,000 for water system improvements for Wagon Mound in Mora County.  Plans & specs approved 9/10/04.  Project 
set for construction as of 5/1/05. Project completed and closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Wagon Mound, Village of

2005-0091-STB

TLA

Water System Improvements

Consultant:

$200,000 to plan, design and construct improvements to the water system in Wagon Mound in Mora County.  The grant 
funds include one percent (1%) for Art in Public Places, pursuant to Section 13-4A-4 NMSA 1978. See SAP-04-0611-
CP.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$135,688.58Fund Balance:

Project Amount

ConstructionProject Phase:

$198,000.00Grant Amount:

Loan Amount:

Wagon Mound, Village of

2006-1157-GF

TLA

Water System/Tank Improvements

Consultant:

for water system improvements, including the purchase, construction and installation of a water tank, in Wagon Mound 
in Mora county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Watrous MDWCA

2005-0129-STB

TLA

Water System Improvements

Consultant:

$60,000 to plan, design and construct water system improvements in Watrous in Mora County.  .

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$60,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$60,000.00Grant Amount:

Loan Amount:
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Watrous MDWCA

2006-1152-GF

TLA

Water System Improvements

Consultant:

to plan, design and construct a potable water system for the Watrous mutual domestic water consumers association in 
Mora County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Mora

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Alamogordo, City of

2004-0197-STB

DBW

Reclaimed Water System

Consultant: Molzen-Corbin & Assoc.

$107,000 to design, purchase and install a reclaimed water system in Alamogordo in Otero county. 11-14-05 CPB 
reviewed the plans and specifications for construction of a reclaimed surface water reservoir. Comments must be 
addressed, prior to advertising. 11-29-05 CPB approved plans and specifications for bid advertisement.  As of 3-30-06 
construction is approximately 20% complete on the 1-million gallon tank. The dirt reservoir with piping and controls have
been completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$35,231.71Fund Balance:

Project Amount

ConstructionProject Phase:

$107,000.00Grant Amount:

Loan Amount:

Alamogordo, City of

2004-2118-CP

DBW

Reclaimed Water Storage System

Consultant: Molzen-Corbin & Assoc.

$111,000 to design, purchase and install a storage system for reclaimed water in Alamogordo in Otero county. 11-14-05
CPB reviewed the plans and specifications for construction of a reclaimed surface water reservoir. Comments must be 
addressed, prior to advertising. 11-29-05 CPB approved plans and specifications for bid advertisement. As of 3-30-06 
construction is approximately 20% complete on the 1-million gallon tank. The dirt reservoir with piping and controls have
been completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$39,231.72Fund Balance:

Project Amount

ConstructionProject Phase:

$111,000.00Grant Amount:

Loan Amount:
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Alamogordo, City of

2006-1164-GF

JAC

Reclaimed Water Distribution System

Consultant:

to plan, design and construct a reclaimed water distribution and storage system in Alamogordo in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Alamogordo, City of

2006-1168-GF

JAC

Desalinization Plant

Consultant:

for Alamogordo to plan, design and construct a water desalinization plant in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Alamogordo, City of

2006-1173-GF

JAC

Salt Basin Pipeline

Consultant:

to plan, design, construct and improve the salt basin pipeline in Alamogordo in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2004-0200-STB

RPR

Wastewater Treatment Plant

Consultant: Livingston & Associates

$100,000 to plan, design and construct a wastewater treatment plant in Cloudcroft in Otero county. As of 6-21-05 this 
grant to be used in combination with Governor's innovative funding to construct improvements to the wastewater plant 
to produce potable drinking water.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Cloudcroft, Village of

2004-1544-STB

RPR

Wastewater Treatment Plant Final Phase

Consultant: Livingston & Associates

$200,000 for the final phase of the replacement and upgrade of the wastewater treatment plant in Cloudcroft in Otero 
county. As of 6-21-05 this grant to be used in combination with Governor's innovative funding to construct 
improvements to the wastewater plant to produce potable drinking water.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2004-2134-CP

RPR

Wastewater Treatment Plant Final Phase

Consultant: Livingston & Associates

$200,000 for the final phase of the replacement and upgrade of the wastewater treatment plant in Cloudcroft in Otero 
county. As of 6-21-05 this grant to be used in combination with Governor's innovative funding to construct 
improvements to the wastewater plant to produce potable drinking water.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$200,000.00Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2005-0131-STB

RPR

Water Storage Facilities & Wastewater Reclamation System

Consultant: Livingston & Associates

$100,000 to plan, design and construct water storage facilities and a wastewater reclamation system, including drilling 
water wells, in Cloudcroft in Otero county. As of 6-21-05 this grant to be used in combination with Governor's innovative 
funding to construct improvements to the wastewater plant to produce potable drinking water.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Cloudcroft, Village of

2005-0132-STB

RPR

Water & Wastewater System

Consultant: Livingston & Associates

$100,000 to plan, design and construct improvements to the water and wastewater system in Cloudcroft in Otero 
county. As of 6-21-05 this grant to be used in combination with Governor's innovative funding to construct 
improvements to the wastewater plant to produce potable drinking water. Plans have been approved for purchase of 
wastewater equipment.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2005-1131-GF

RPR

Water Storage Facilities & a Wastewater Reclamation System

Consultant: Livingston & Associates

$100,000 to plan, design and construct water storage facilities and a wastewater reclamation system, including drilling 
water wells, in Cloudcroft in Otero county. As of 6-21-05 this grant to be used in combination with Governor's innovative 
funding to construct improvements to the wastewater plant to produce potable drinking water.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2005-1132-GF

RPR

Water & Wastewater System

Consultant: Livingston & Associates

$100,000 to plan, design and construct improvements to the water and wastewater system in Cloudcroft in Otero 
county. As of 6-21-05 this grant to be used in combination with Governor's innovative funding to construct 
improvements to the wastewater plant to produce potable drinking water.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Cloudcroft, Village of

2006-1166-GF

JAC

Water Storage and Wastewater Reclamation

Consultant:

to plan, design and construct water storage facilities and a wastewater reclamation system, including drilling water 
wells, in Cloudcroft in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Cloudcroft, Village of

2006-1167-GF

JAC

Water and Wastewater System Improvements

Consultant:

to plan, design, construct and equip improvements to the water and wastewater system in Cloudcroft in Oero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

La Luz MDWCA

2006-0188-STB

JAC

Water System Improvements

Consultant:

to renovate, expand and improve the drinking water and wastewater systems for La Luz mutual domestic water 
consumers association in La Luz in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:

La Luz MDWCA

2006-1170-GF

JAC

Water System Improvements

Consultant:

to renovate, expand and improve the drinking water and wastewater systems for La Luz mutual domestic water 
consumers association in La Luz in Otero county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$178,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$178,000.00Grant Amount:

Loan Amount:

Pineywoods Estates WA

2006-0189-STB

JAC

Water Distribution System

Consultant:

to design and construct a water distribution system for the Pineywoods estates water association in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Timberon W&SD

2004-0198-STB

DBW

Operating Wells

Consultant: Engineers Inc.

$100,000 to plan and drill two operating wells to replace the fire station well and Sacramento well in the Timberon water 
and sanitation district in Otero county. 6-16-04 CPB reviewed and commented on the plans and specifications for well 
rehabilitation. Comments need to be addressed, prior to advertising the project for bids. 9-8-04 previous comments 
were adequately addressed. CPB reviewed and approved plans and specifications for bid advertisement, pending 
Drinking Water Bureau approval regarding the gravel packed material being excluded as a deductive alternative. 9-13-
04 CPB spoke with Chuck Thomas of the Drinking Water Bureau and both bureaus agreed upon not requiring the 
gravel packed material because of the rocky area of the proposed well site. Verbally approved plans and specifications 
for bid, per phone conversation with the engineer.  As of 12-10-04, bids came in over the funding amount available and 
project will be re-bid. 6-16-05 CPB commented on the plans and specifications for the re-bid of water wells drilling, the 
day the bids were opened. One bid was received, but there were issues with the plans and specifications, in which CPB 
noted that the contractor would have to agree to the terms outlined. 10-4-05 CPB accepted the plans and specifications 
as complete. It is of CPB understanding that KD Huey Company was awared the contract in the amount of $213,900.44 
since only one bid was received and accepted the changes to the contract documents. As of 12-16-05 construction has 
not began and there has been no other activity. Notice to proceed issued on 10-3-05 with construction start of 12-31-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Timberon W&SD

2004-0199-STB

DBW

Main Water Storage Tank Improvements

Consultant: Engineers Inc.

$100,000 to plan, design and construct the main water storage tank in the Timberon water and sanitation district in 
Otero county.  BONDS NOT SOLD IN JUNE 2005. 6-16-05 CPB commented on the plans and specifications for the re-
bid of water wells drilling, the day the bids were opened. One bid was received, but there were issues with the plans and
specifications, in which CPB noted that the contractor would have to agree to the terms outlined. 10-4-05 CPB accepted
the plans and specifications as complete. It is of CPB understanding that KD Huey Company was awared the contract 
in the amount of $213,900.44 since only one bid was received and accepted the changes to the contract documents. As
of 12-16-05 construction has not began and there has been no other activity. No file for this project at this time because 
bonds have not been sold. Notice to proceed issued on 10-3-05 with construction start of 12-31-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Timberon W&SD

2004-0199-STB

JAC

Main Water Storage Tank Improvements

Consultant:

to plan, design and construct the main water storage tank in the Timberon water and sanitation district in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Timberon W&SD

2004-1546-STB

DBW

Well Rehabilitation & Drilling

Consultant: Engineers Inc.

$75,000 for well rehabilitation and drilling for the Timberon water and sanitation district in Otero county. 6-16-04 CPB 
reviewed and commented on the plans and specifications for well rehabilitation. Comments need to be addressed, prior 
to advertising the project for bids. 9-8-04 previous comments were adequately addressed. CPB reviewed and approved 
plans and specifications for bid advertisement, pending Drinking Water Bureau approval regarding the gravel packed 
material being excluded as a deductive alternative. 9-13-04 CPB spoke with Chuck Thomas of the Drinking Water 
Bureau and both bureaus agreed upon not requiring the gravel packed material because of the rocky area of the 
proposed well site. Verbally approved plans and specifications for bid, per phone conversation with the engineer.  As of 
12-10-04, bids came in over the funding amount available and project will be re-bid. 6-16-05 CPB commented on the 
plans and specifications for the re-bid of water wells drilling, the day the bids were opened. One bid was received, but 
there were issues with the plans and specifications, in which CPB noted that the contractor would have to agree to the 
terms outlined. 10-4-05 CPB accepted the plans and specifications as complete. It is of CPB understanding that KD 
Huey Company was awared the contract in the amount of $213,900.44 since only one bid was received and accepted 
the changes to the contract documents. As of 12-16-05 construction has not began and there has been no other 
activity. Notice to proceed issued 10-3-05 with construction start 12-31-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$59,744.27Fund Balance:

Project Amount

ConstructionProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Timberon W&SD

2004-2136-CP

DBW

Well Rehabilitation & Drilling

Consultant: Engineers Inc.

$25,000 for well rehabilitation and drilling for the Timberon water and sanitation district in Otero county. 6-16-04 CPB 
reviewed and commented on the plans and specifications for well rehabilitation. Comments need to be addressed, prior 
to advertising the project for bids. 9-8-04 previous comments were adequately addressed. CPB reviewed and approved 
plans and specifications for bid advertisement, pending Drinking Water Bureau approval regarding the gravel packed 
material being excluded as a deductive alternative. 9-13-04 CPB spoke with Chuck Thomas of the Drinking Water 
Bureau and both bureaus agreed upon not requiring the gravel packed material because of the rocky area of the 
proposed well site. Verbally approved plans and specifications for bid, per phone conversation with the engineer.  As of 
12-10-04, bids came in over the funding amount available and project will be re-bid. 6-16-05 CPB commented on the 
plans and specifications for the re-bid of water wells drilling, the day the bids were opened. One bid was received, but 
there were issues with the plans and specifications, in which CPB noted that the contractor would have to agree to the 
terms outlined. 10-4-05 CPB accepted the plans and specifications as complete. It is of CPB understanding that KD 
Huey Company was awared the contract in the amount of $213,900.44 since only one bid was received and accepted 
the changes to the contract documents. As of 12-16-05 construction has not began and there has been no other 
activity. Notice to Proceed issued on 10-3-05 with construction start date of 12-31-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$25,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Timberon W&SD

2004-2137-CP

DBW

Improve Water System & Replace Water Tanks

Consultant: Engineers Inc.

$100,000 to improve the water system and replace water tanks for the Timberon water and sanitation district in Otero 
county. 6-16-04 CPB reviewed and commented on the plans and specifications for well rehabilitation. Comments need 
to be addressed, prior to advertising the project for bids. 9-8-04 previous comments were adequately addressed. CPB 
reviewed and approved plans and specifications for bid advertisement, pending Drinking Water Bureau approval 
regarding the gravel packed material being excluded as a deductive alternative. 9-13-04 CPB spoke with Chuck 
Thomas of the Drinking Water Bureau and both bureaus agreed upon not requiring the gravel packed material because 
of the rocky area of the proposed well site. Verbally approved plans and specifications for bid, per phone conversation 
with the engineer. As of 12-10-04, bids came in over the funding amount available and project will be re-bid. 6-16-05 
CPB commented on the plans and specifications for the re-bid of water wells drilling, the day the bids were opened. 
One bid was received, but there were issues with the plans and specifications, in which CPB noted that the contractor 
would have to agree to the terms outlined. 10-4-05 CPB accepted the plans and specifications as complete. It is of CPB 
understanding that KD Huey Company was awared the contract in the amount of $213,900.44 since only one bid was 
received and accepted the changes to the contract documents. As of 12-16-05 construction has not began and there 
has been no other activity. Notice to proceed issued on 10-3-05 with construction start of 12-31-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$88,015.60Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Timberon W&SD

2006-1172-GF

JAC

Water Line Expand

Consultant:

to expand, improve and replace water lines in the Timberon water and sanitation district in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Tularosa, Village of

2004-2117-CP

DBW

Potable Water Storage Tank

Consultant: Gannett Fleming West Inc.

$200,000 to purchase and install a potable water storage tank in Tularosa in Otero county. 8-23-04 CPB received the 
request for proposals (RFP) and qualifications ranking sheet, in which Gannet Fleming (GF) was awarded the 
engineering contract. 8-23-04 CPB received the request for proposals (RFP) and qualifications ranking sheet, in which 
Gannet Fleming (GF) was awarded the engineering contract. 9-20-04 CPB reviewed and commented on the 
engineering contract agreement between the Village and GF. Comments must be addressed, prior to execution of the 
contract. 9-20-04 CPB reviewed and commented on the engineering contract agreement between the Village and GF. 
Comments must be addressed, prior to execution of the contract. 9-30-04 CPB received comments addressing 
previous letter and approved the engineering contract for execution. 11-9-04 CPB conducted site visit. Gannett currently
working on design plans for storage tank. 2-7-04 CPB received copy of executed engineering agreement. 3-21-05 
Gannet Fleming stated that geotechnical results and analysis conclude that the proposed tank site location would 
require extensive structural enhancement to prevent settlement. 4-1-05 CPB reviewed and commented on the 
environmental information document (EID). 4-11-05 CPB received a letter from the Village requesting a 15 month time 
extension, which puts the project completion date to December, 2006. 4-20-05 Gannett determined that the most cost 
effective solution is to relocate the tank to an alternative site. The alternative site location will be based upon the results 
of a geotechnical investigation performed by Testing Laboratories Inc. This alternative will also require a new cultural 
resource survey and revised environmental assessment. As of 5-12-05 design is approximately 80% complete. 10-26-
05 Enginer stated that they are going to the Governor to request a time extension on the tax relief grant that is being 
used in combination with this state grant. As of 12-16-05 there has been no activity. Plans and specs scheduled for 
delivery to CPB in mid March 06. As of 4/6/06 they have not arrived.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$165,685.59Fund Balance:

Project Amount

DesignProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Tularosa, Village of

2006-1165-GF

JAC

Water/WW Lines Improvements

Consultant:

to make improvements to the water and wastewater lines in Tularosa in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Tularosa, Village of

2006-1171-GF

JAC

Wastewater Reservoirs Construct

Consultant:

to plan, design and construct wastewater reservoirs in Tularosa in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Twin Forks MDWCA

2006-0187-STB

JAC

Drinking Water System Improvements

Consultant:

to plan, design, construct and improve the drinking water system for the Twin Forks mutual domestic water consumers 
association in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Twin Forks MDWCA

2006-1169-GF

JAC

Drinking Water System Improvements

Consultant:

to plan, design, construct and improve the drinking water system for the Twin Forks mutual domestic water consumers 
association in Otero county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$103,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$103,000.00Grant Amount:

Loan Amount:

Weed WUA

2004-1545-STB

DBW

Water System Improvements

Consultant: Bohannon-Huston

$75,000 for water system improvements, including drilling a well and purchasing and installing a storage tank, for the 
Weed water users association in Otero county. 8-6-04 CPB met with grant administrator to discuss options of the 
proposed tank and well site. Weed does not wish to hire an engineer for the design of the tank and drilling of a new well 
and use all funding toward construction. Weed is working with the State Engineers Office (SEO) for the transfer of 
water rights from an existing well to the proposed well. 9-28-04 CPB noted that the Drinking Water Bureau (DWB) 
requires a professional engineer's stamp on any type of water system improvements and it is in the best interest for 
Weed to hire an engineering firm to look at the immediate and future needs of the water system. 11-4-04 CPB provided 
list of engineering firms and sample request for proposals (RFP) for engineering services. 8-19-05 CPB received copy 
of Weed's executed engineering proposal with BHI for construction of a new well. 8-23-05 CPB reviewed and 
commented on plans and specifications for drilling a water well. Comments must be addressed, prior to advertising. 9-
22-05 CPB approved plans and specs for bid advertisement. As of 12-15-05 engineer stated that bids came in over the 
available funding and recommends the bid be rejected and Weed must go to the state legislature this year and request 
more money to complete the drilling of the well. As of April 2006 Weed went out to get quotes for drilling a new well and 
submitted the quote to BHI for review to see what can be done to drill the well for less.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$67,717.10Fund Balance:

Project Amount

Ad/BidProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Page 126 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Weed WUA

2004-2135-CP

DBW

Water System Improvements

Consultant: Bohannon-Huston

$48,000 for water system improvements, including drilling a well and purchasing and installing a storage tank, for the 
Weed water users association in Otero county. 8-6-04 CPB met with grant administrator to discuss options of the 
proposed tank and well site. Weed does not wish to hire an engineer for the design of the tank and drilling of a new well 
and use all funding toward construction. Weed is working with the State Engineers Office (SEO) for the transfer of 
water rights from an existing well to the proposed well.  9-28-04 CPB noted that the Drinking Water Bureau (DWB) 
requires a professional engineer's stamp on any type of water system improvements and it is in the best interest for 
Weed to hire an engineering firm to look at the immediate and future needs of the water system. 11-4-04 CPB provided 
list of engineering firms and sample request for proposals (RFP) for engineering services. 8-19-05 CPB received copy 
of Weed's executed engineering proposal with BHI for construction of a new well. 8-23-05 CPB reviewed and 
commented on plans and specifications for drilling a water well. Comments must be addressed, prior to advertising. 9-
22-05 CPB approved plans and specs for bid advertisement. As of 12-15-05 engineer stated that bids came in over the 
available funding and recommends the bid be rejected and Weed must go to the state legislature this year and request 
more money to complete the drilling of the well. As of April 2006 Weed went out to get quotes for drilling a new well and 
submitted the quote to BHI for review to see what can be done to drill the well for less.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Otero

$48,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$48,000.00Grant Amount:

Loan Amount:

Logan, Village of

2006-0191-STB

TLA

Sewer System

Consultant:

to plan, design and construct a sewer system, including purchase and installation of equipment, in Logan in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Logan, Village of

2006-1175-GF

TLA

Sewer System

Consultant:

to plan, design and construct a sewer system, including purchase and installation of equipment, in Logan in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Logan, Village of

2006-1177-GF

TLA

Water/WWater System Improvements

Consultant:

to plan, design and construct improvements to the water and wastewater system in Logan in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

San Jon, Village of

2005-0134-STB

TLA

Water & Wastewater System

Consultant:

$50,000 to plan, design and construct in San Jon in Quay County.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

San Jon, Village of

2005-1134-GF

TLA

Water & Wastewater System & Expansion

Consultant:

$75,000 to plan, design and construct water and wastewater system improvements and expansion in San Jon in Quay 
County. Engineering Report 100% completed. Preliminary Design at 75%.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$19,587.65Fund Balance:

Project Amount

PlanningProject Phase:

$75,000.00Grant Amount:

Loan Amount:

San Jon, Village of

2006-0193-STB

TLA

Water/Wastewater System Improvements

Consultant:

to plan, design and construct water and wastewater system improvements, including purchase and installation of 
equipment in San Jon in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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San Jon, Village of

2006-1176-GF

TLA

Water/Wastewater System Improvements

Consultant:

to plan, design and construct water and wastewater system improvements, including purchase and installation of 
equipment, in San Jon in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$250,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2002-0099-STB

TLA

$25,000.00

Sewage Plant Renovation

Consultant: Souder, Miller & Assoc.

Project is upgrades to the WWTP. RFP reviewed and approved. Engineer selected, engineering contract for PER 
reviewed and approved. Plans and specs reviewed and approved and project now 80% complete in construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$5,000.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2002-0151-STB

TLA

$50,000.00

Water/Sewer Infrastructure Improvements

Consultant: ASCG Inc.

Project is water/sewer infrastructure improvements.  RFP & ranking approved for engineering services.  Engineering 
contract approved.  Water & wastewater PER's approved.  Project is in completion of final design phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$11,109.77Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2003-0370-STB

TLA

$64,000.00

Improvements to Wastewater Treatment Facility

Consultant: Souder, Miller & Assoc.

$64,000 for improvements to the wastewater treatment facility in Tucumcari .  Emergency funding from NMFA has also 
been secured for this project.  Design has been completed, construction in progress.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$90.00Fund Balance:

Project Amount

ConstructionProject Phase:

$64,000.00Grant Amount:

Loan Amount:
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Tucumcari, City of

2004-0201-STB

TLA

Wastewater Treatment Facility

Consultant: Souder, Miller & Assoc.

$70,000 to plan, design, repair, renovate and construct a wastewater treatment facility in Tucumcari in Quay county.  
Grant to be used on emergency head-works project.  Construction in progress.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$69,033.03Fund Balance:

Project Amount

CloseoutProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2004-0615-CP

TLA

Wastewater Project

Consultant: Souder, Miller & Assoc.

$350,000 for the wastewater project in Tucumcari in Quay county.  Grant to be used on emergency head-works 
project.  Construction in progress.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$350,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2004-1539-STB

TLA

Water & Sewer Improvements

Consultant: ASCG Inc.

$50,000 for water and sewer improvements, including designing and constructing underground infrastructure, in 
Tucumcari in Quay County.  The City has bought radio read meters with half of the funds to date. BPS rebid and still too
high. Will obtain quotes.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$16,777.40Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2004-2132-CP

TLA

Water & Sewer Improvements

Consultant: Souder, Miller & Assoc.

$100,000 for water and sewer improvements, including designing and constructing underground infrastructure, in 
Tucumcari in Quay County.  Water & wastewater PER's approved.  Design of project underway. Re-bid too high; going 
to take package BPS and Chlorination Building.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$49,774.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Tucumcari, City of

2005-0133-STB

TLA

Water & Wastewater System Improvements

Consultant:

$100,000 to plan, design and construct water and wastewater system improvements in Tucumcari in Quay County.GA 
approved 8/9/05

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2005-1133-GF

TLA

Water & Wastewater System

Consultant:

$200,000 to plan, design and construct water and wastewater system improvements in Tucumcari in Quay County. GA 
approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$143,661.93Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2006-0190-STB

TLA

Water and Wastewater System lmprovements

Consultant:

to plan, design and construct water and wastewater system improvements in Tucumcari in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2006-0192-STB

TLA

Landfill Improvements

Consultant:

to plan, design, construct and equip improvements to the landfill in Tucumcari in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Tucumcari, City of

2006-1174-GF

TLA

Water and Wastewater System Improvements

Consultant:

to plan, design and construct water and wastewater system improvements in Tucumcari in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2006-1178-GF

TLA

New Landfill

Consultant:

to acquire land for and plan, design and construct a new landfill in Tucumcari in Quay county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Quay

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

1997-05

JAC

$500,000.00

Solid Waste - Construction of Regional Landfill

Consultant: Engineers Inc.

Project is construction of a regional landfill and equipment purchase.  New compactor purchased.  A new landfill site 
has been purchased.  Site investigation complete.  Work on road into landfill and water supply to landfill complete.  A 
final well to determine the depth to groundwater has been required by the SWB.  Part of the proposed site appears to 
be unsuitable for the new landfill.  Design will continue on the suitable area.  Permit application completed and 
submitted to NMED for review.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Quay

$288,505.09Fund Balance:

Project Amount

DesignProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Tucumcari, City of

2002-15

JAC

$100,000.00

Landfill Construction

Consultant: Engineers Inc.

Project is construction of a regional landfill. A new landfill site has been purchased. Site investigation nearly complete. 
Work on road into landfill and water supply to landfill complete. A final well to determine the depth to groundwater has 
been required by the SWB.  Part of the proposed site appears to be unsuitable for the new landfill.  Design will continue 
on the suitable area.  Permit application is nearly complete and under partial submittal review by the SWB to determine 
if grant extension is warranted.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Quay

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Abiquiu MDWCA

2006-1189-GF

AHE

$100,000.00

Water & Wastewater System Construction

Consultant: P.E. McGinnis

$50,000 to plan, design, construct, equip and furnish a water and wastewater system for the Abiquiu mutual domestic 
water consumers association and sewage works association in Abiquiu in Rio Arriba county. Funds to be used for 
wastewater system improvements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Abiquiu MDWCA

2006-1192-GF

AHE

Water System Improvements

Consultant: P.E. McGinnis

$50,000 to plan, design and construct water system improvements for the Abiquiu domestic water users association in 
Rio Arriba county. 7/6/06 Grant Agreement mailed. Funds to be used for water meters and service connections.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Agua Sana WUA

2000-0056-STB

FK

$30,000.00

Water System Project - PHASE 2

Consultant: Souder, Miller & Assoc.

This grant was reauthorized in the 2005 Legislative Session as $30,000 to construct and acquire land for Phase 2 
improvements to the Agua Sana regional water system project in Rio Arriba county.  Funds used for land purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Agua Sana WUA

2000-0095-STB

FK

$25,000.00

Water System Project - PHASE 2

Consultant: Souder, Miller & Assoc.

$25,000 for Phase II improvements to the regional water system.  Construction phase complete.  Association utilized 
remaining funds for engineering services.  Project complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Agua Sana WUA

2002-0154-STB

FK

$40,000.00

Construction of Office Building

Consultant:

$40,000.00 for Agua Sana Water Users Assoc. office building.  Funds reauthorized for additional uses including land 
purchase.  Land purchased in Summer 2005.  Association currently preparing to procure construction services (water, 
wastewater, electrical) for installation of utilities to recently purchased land.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$15,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Agua Sana WUA

2003-0383-STB

FK

$25,000.00

Well Plumbing & Wiring

Consultant: Souder, Miller & Assoc.

$25,000 for plumbing and wiring for a well (Well #2) for the Agua Sana water users association.   Plans and 
Specifications are completed for the project.  Association seeking additional funds to complete project. No change in 
status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Agua Sana WUA

2003-0384-STB

FK

$25,000.00

Purchase Land

Consultant:

$25,000 to purchase land for the Agua Sana water users association.  Land purchase completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

Loan Amount:

Alcalde MDWC & SWA

2006-0194-STB

FK

Water System Extensions and Improvements

Consultant:

to plan, design and construct improvements and extensions to the water system for the Alcalde mutual domestic water 
consumers and mutual sewage works association in Rio Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$225,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$225,000.00Grant Amount:

Loan Amount:
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Alcalde MDWC & SWA

2006-1188-GF

FK

Water System Extensions and Improvements

Consultant:

to plan, design and construct improvements and extensions to the water system for the Alcalde mutual domestic water 
consumers and mutual sewage works association in Rio Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Canjilon MDWC&MSWA

2004-2143-CP

FK

$40,000.00

Water Tanks & Water System Improvements

Consultant: Souder, Miller & Assoc.

$40,000 to upgrade the water tanks and make water system improvements for the Canjilon mutual domestic water 
consumers association in Rio Arriba county.  Association received additional funding in 2005 to proceed with system 
improvements.  Approved construction  documents in May 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$40,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Canjilon MDWC&MSWA

2005-1190-GF

FK

Water System Improvements

Consultant:

$40,000 to plan, design and construct water system improvements for the Canjilon mutual domestic water consumers 
and mutual sewage works association in Rio Arriba county.  Approved contract documents in May 2006.  RFP currently 
advertised.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$40,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Canjilon MDWC&MSWA

2006-1181-GF

FK

Water Line Extension

Consultant:

to plan, design and construct water line extensions for the Canjilon mutual domestic water consumers and mutual 
sewage works association water system in Rio Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Canjilon MDWC&MSWA

2006-1182-GF

FK

Water Supply/Filtration System

Consultant:

to plan, design, construct and install a secondary water supply and filtration system for the Canjilon mutual domestic 
water consumers and mutual sewage works association in Rio Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Canones MDWC&MSWA

1998-200634-STB

FK

$30,000.00

Water System Improvements - tank, lines

Consultant: Gannett Fleming West Inc.

For the purpose of purchasing a new water tank and the installation of new water lines in Canones in Rio Arriba 
County.   Reauthorized by the state legislature in 2004.  2004 Reauthorization Language:  may also be expended to 
design and construct water system improvements for the Canones mutual domestic water consumers association in 
Rio Arriba county.  The period of time in which this appropriation may be expended is extended through fiscal year 
2005.  Grant expired 6/30/05 - remaining funds to be reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$110.31Fund Balance:

Project Amount

ClosedProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Cebolla MDWUA

2006-1187-GF

AHE

Water Metering System

Consultant:

$100,000 to purchase and install a water metering system for the Cebolla mutual domestic water consumers and 
sewage works association in Rio Arriba county.  7/6/06 Grant Agreement Mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Chama, Village of

2003-0385-STB

AHE

$50,000.00

Sewer Line Extension & Improvements to Sewer System

Consultant: Molzen-Corbin & Assoc.

$50,000 for sewer line extension and improvements to the sewer system in Chama.  Related to SAP 2004-0203-STB 
(350,000), SAP 2006-1179-GF ($400,000), and SAP 2005-0094-STB ($150,000). See SAP 2004-0203-STB for 
Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$8,630.38Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Chama, Village of

2004-0203-STB

AHE

Wastewater Treatment Facility Improvements

Consultant: Molzen-Corbin & Assoc.

$350,000 for improvements to the wastewater treatment facility in Chama in Rio Arriba county. Related to SAP  2003-
0385-STB ($50,000), SAP 2006-1179-GF ($400,000),  and SAP 2005-0094-STB ($150,000). 7/6/06 Chama has 
purchased a wastewater video camera and collecting data for Preliminary engineering report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$340,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$350,000.00Grant Amount:

Loan Amount:

Chama, Village of

2005-0094-STB

AHE

Water & Wastewater System

Consultant: Molzen-Corbin & Assoc.

$150,000 to plan, design, construct and improve the water and wastewater system in Chama in Rio Arriba county.  
Related to SAP 2004- 0203 ($150,000), SAP 2006-1179-GF ($400,000), and SAP 2003-0385-STB (50,000). See SAP 
2004-0203-STB for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Chama, Village of

2006-1179-GF

AHE

Water/Wastewater System Improvements

Consultant:

$400,000 to plan, design and construct improvements to the water and wastewater system in Chama in Rio Arriba 
county. Related to SAP  2003-0385-STB ($50,000)  and SAP 2005-0094-STB ($150,000). See SAP 2004-0203-STB for 
Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Chama, Village of

2006-1186-GF

AHE

Water System Construct

Consultant:

$25,000 to plan, design and construct water line extensions and a new well in Chama in Rio Arriba county. 7/6/06 Grant 
Agreement mailed

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Chamita MDWC&SWA

2004-0618-CP

FK

$15,000.00

Wastewater Engineering PER

Consultant:

$15,000 for planning a regional wastewater engineering report for the Chamita mutual domestic water consumers 
association in Chamita in Rio Arriba county.  Grant agreement executed.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$15,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$15,000.00Grant Amount:

Loan Amount:

Chamita MDWC&SWA

2005-0095-STB

FK

Water System Improvements

Consultant:

$50,000 to plan, design and construct improvements to the Chamita mutual domestic water consumers association 
water system in Rio Arriba county.  Grant agreement executed. Association is working on easment issues with San 
Juan Pueblo and Agua Sana prior to initiating design work. If easements cannot be secured, Association will use 
funding for upgrading water treatment system and design/construction of second well.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$44,906.48Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Chimayo MDWCA

2006-1163-GF

FK

Wastewater Treatment Facility and Rest Area

Consultant:

to acquire land for and plan, design and construct a wastewater treatment facility and a rest area with restroom facilities 
in Chimayo in Santa Fe and Rio Arriba counties

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Cordova MDWCA

2004-0617-CP

FK

$72,000.00

Wastewater System Development

Consultant: Souder, Miller & Assoc.

$72,000 for engineering, planning, design and construction of the sewer system for the Cordova mutual domestic water 
consumers association in Cordova in Rio Arriba county.  Phase 1 of construction project completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$72,000.00Grant Amount:

Loan Amount:
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Cordova MDWCA

2004-0621-CP

FK

$300,000.00

Wastewater System Development

Consultant: Souder, Miller & Assoc.

$300,000 to plan, design and construct a wastewater system in Cordova in Rio Arriba county.  PER for project 
developed using funds from National Onsite Demonstration Project.  Plans and Specifications for Phase 1 approved.  
Construction of Ph 1 of the wastewater collection, treatment and disposal system complete - CPB is waiting for closeout 
documents and final payment request (Ph 1).  Consultant finalizing plans and specification for Phae 2 in preparation for 
bidding.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$83,600.48Fund Balance:

Project Amount

ConstructionProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Cordova MDWCA

2005-1192-GF

FK

 Wastewater System Improvements

Consultant:

$50,000 to plan, design and construct wastewater system improvements for the Cordova mutual domestic water 
consumers association in Rio Arriba county.   Construction of Ph 1 of the wastewater collection, treatment and disposal 
system complete - CPB is waiting for closeout documents for Phase 1 construction project  and final payment request.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cordova MDWCA

2006-1184-GF

FK

Wastewater System Improvements

Consultant:

to plan, design and construct wastewater system improvements for the Cordova mutual domestic water consumers 
association in Rio Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$85,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$85,000.00Grant Amount:

Loan Amount:

Duranes Y Gavilan MDWA

2002-0102-STB

FK

$11,190.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

For improvements to the water system of the Duranes Y Gavilan MDWA.  PER Approved in May 2005.  Final 
construction documents approved in May 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$433.75Fund Balance:

Project Amount

CloseoutProject Phase:

$11,190.00Grant Amount:

Loan Amount:
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El Barranco MDWC&MSWA

2004-0616-CP

AHE

New Water System

Consultant: ACM Engineering

$50,000 to upgrade, improve, renovate and install a new water system for the El Barranco mutual domestic water 
consumers association in Abiquiu in Rio Arriba county. Related to SAP 2000-0932-GF ( $30,000), NMFA project 
1011WW ($312,030), SAP 04-0616-CP (50,000), SAP  2006-1180-GF ($50,000), and 02-0100-STB (30,000). 7/6/06 
New well has been drilled and is currently being developed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

El Barranco MDWC&MSWA

2006-1180-GF

AHE

Wastewater Improvements

Consultant:

$50,000 to plan, design and construct improvements to El Barranco mutual domestic water consumers and mutual 
sewage works association water system in Rio Arriba county.  Related to SAP 2000-0932-GF ( $30,000),  SAP 2002-
0100-STB  ($25,000) and SAP 04-0616-CP (50,000). See SAP  2004-0616-CP for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

El Barranco MDWCA

2002-0100-STB

AHE

$25,000.00

Distribution System Improvements

Consultant: ACM Engineering

$25,000  for water system improvements.  Related to SAP 2000-0932-GF ( $30,000), NMFA project 1011WW 
($312,030), , SAP  2006-1180-GF ($50,000), and SAP 04-0616-CP (50,000). See SAP  2004-0616-CP for Updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$1,045.45Fund Balance:

Project Amount

CloseoutProject Phase:

$25,000.00Grant Amount:

Loan Amount:

El Rito Regional W&WWA

2004-0620-CP

AHE

Regional Water System

Consultant: Souder, Miller & Assoc.

$100,000 for development of a regional water system in Rio Arriba county. 7/6/06  Engineering 99 % complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$86,036.76Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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El Rito Regional W&WWA

2005-1191-GF

AHE

Power Generator

Consultant:

$40,000 to purchase and install a power generator for El Rito regional water and wastewater association in Rio Arriba 
county. 7/6/06  Grant Agreement has not Been Returned

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Ensenada MDWC & MSWA

2006-1185-GF

AHE

Water System Improvements

Consultant: Souder, Miller & Associates

$50,000 to plan, design and construct water system improvements for the Ensenada mutual domestic water consumers 
and mutual sewage works association in Rio Arriba county. 7/6/06 Plans are 90% complete for improvements to 
distribution system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Espanola, City of

2004-0202-STB

FK

$2,000,000.00

Regional Water System

Consultant: Molzen-Corbin & Associates

$2,000,000 for construction of a regional water system in Española in Rio Arriba county.  Grant was reauthorized in 
2006 for other allowalbe uses - specifically to include the expansion of the existing wastewater treatment facility into a 
regional facility in Espanola.  Grant agreement should be sent out sometime in July.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$2,000,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$2,000,000.00Grant Amount:

Loan Amount:

Espanola, City of

2004-1460-STB

FK

$40,000.00

Well Restoration and Installation of Disinfection Unit

Consultant:

Formerly grant # 02-0152-STB.  Grant funding reauthorized and appropriated in 2004 (HB 293) to "restore Well #4 to 
reduce fluoride levels and install a disinfection unit".  City is proceeding with this project and is in planning phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$40,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$40,000.00Grant Amount:

Loan Amount:
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Espanola, City of

2005-0135-STB

FK

Wastewater Treatment Plant Expansion

Consultant: Molzen-Corbin & Associates

$250,000 to plan, design and construct the expansion of the wastewater treatment plant in Espanola in Rio Arriba 
county.  Project is in construction phase and approximately 5% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$250,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Espanola, City of

2005-1137-GF

FK

Wastewater Treatment Plant Expansion

Consultant: Molzen-Corbin & Associates

$500,000 to plan, design and construct the expansion of the wastewater treatment plant in Espanola in Rio Arriba 
county.  NMED is waiting for submittal of signed grant agreement.  Construction plans and specifications for this project 
have been reviewed and approved by NMED under separate grant.  Project currently under construction and 
approximately 5% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$500,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Espanola, City of

2006-1193-GF

FK

Water/WWater System Improvements

Consultant:

to plan, design, construct and improve the water and wastewater system in Espanola in Rio Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$800,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$800,000.00Grant Amount:

Loan Amount:

Espanola, City of

2006-1194-GF

FK

Surface Water Treatment Plant

Consultant:

To plan, design and construct a surface water treatment plant in Espanola in Rio Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Gallina MDWC&MSWA

2002-0101-STB

AHE

$25,000.00

Water System Upgrades

Consultant: Souder, Miller & Assoc.

$25,000 for water system upgrade. Project is related to 1998-0593-STB ($6,350). 6/28/05 current funding inadequate to 
complete project. Community wants additional funds. 12/16/05 No change in status. 7/6/06 No change in satus.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$25,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Greater Chimayo MDWCA

2004-0204-STB

FK

$1,000,000.00

Regional Water System

Consultant: Molzen-Corbin & Assoc.

$1,000,000 for construction of a regional water system in Chimayo in Rio Arriba county.  Project in the initial phase of 
construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$903,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Greater Chimayo MDWCA

2006-1160-GF

FK

Water System Improvements

Consultant:

to plan, design, construct and equip water infrastructure improvements for the greater Chimayo mutual domestic water 
consumers association in Rio Arriba and Santa Fe counties

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

La Asociacion de Agua de Los Brazos

2005-1136-GF

AHE

Water System Improvements  & Extensions

Consultant:

$95,000 to plan, design and construct improvements and extensions to la association de agua de los Brazos water 
system in Rio Arriba county. Related to SAP 2006-1183-GF ($50,000) 7/6/06 Community is writing RFP for engineering 
services. Wants to drill new well and inprove distribution.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$95,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$95,000.00Grant Amount:

Loan Amount:
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La Asociacion de Agua de Los Brazos

2006-1183-GF

AHE

Water System Improvements

Consultant:

$50,000 to plan, design and construct improvements and extensions to la asociacion de agua de los Brazos water 
system in Rio Arriba county. Related to SAP 2005-1136-GF ($95,000). See Sap 2005-1136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

La Petaca 

2006-1190-GF

FK

Water & WW System Master Plan

Consultant:

to create a water and wastewater system master plan for La Petaca land grant in Rio Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Lumberton MDWC&SWA

2004-0619-CP

AHE

Water System Improvements

Consultant: Souder, Miller & Assoc.

$250,000 to plan, design and construct a water system in Lumberton in Rio Arriba county. Related to 1317-WW 
$400,000 and SAP 2005-1189-GF ($30,000). 7/6/06 Project is stalled due to engineers failure to provide plans and 
specifications for the project. Will not provide another estimated construction start date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$250,000.00Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Lumberton MDWC&SWA

2005-1189-GF

AHE

Water System Improvements

Consultant:

$30,000 to plan, design and construct improvements to the Lumberton mutual domestic water consumers and sewage 
works association water system in Rio Arriba county. Related to NMFA 1317 ($400,000) and SAP 2004-0619-CP 
($250,000). See SAP 2004-0619-CP for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Merced Comunitaria de Juan Bautista Baldez

2006-1191-GF

FK

Wastewater System

Consultant:

to plan, design, construct and equip a wastewater system for the Merced comunitaria de Juan Bautista Baldez in Rio 
Arriba county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Rio Chiquito MDWC&MSWA

2004-0613-CP

FK

$50,000.00

Water Supply System Upgrade

Consultant: Souder, Miller & Assoc.

$50,000 to upgrade the Rio Chiquito water supply system in Rio Arriba and Santa Fe Counties.  Construction 
completed.  Received close out documents and approved final DR.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Rio Chiquito MDWC&MSWA

2005-1135-GF

FK

Water System Improvements

Consultant:

$40,000 to plan, design and construct water system improvements for the Rio Chiquito mutual domestic water 
consumers and mutual sewage works association in Rio Arriba county.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$40,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Rio Chiquito MDWC&MSWA

2006-1159-GF

FK

Water System Improvements

Consultant:

to plan, design, construct, equip and furnish water system improvements for the Rio Chiquito mutual domestic water 
consumers and mutual sewage works association in Rio Arriba and Santa Fe counties

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:
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Tierra Amarilla MDWA

2005-1138-GF

AHE

Water & Wastewater System Improvements

Consultant:

$20,000 to plan, design and construct improvements to the Tierra Amarilla mutual domestic water association water 
and wastewater system in Tierra Amarilla in Rio Arriba county. 7/6/06 Construction Project complete. Remaining funds 
to be used for second project to connect new government buildings to system

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Rio Arriba

$8,000.00Fund Balance:

Project Amount

DesignProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Elida 

2006-1195-GF

TLA

Water System and Storage Tank Improvements

Consultant:

to design and construct improvements to the water system, including replacing the water storage tank, in Elida in 
Roosevelt county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Floyd, Village of

2005-1139-GF

TLA

Water System

Consultant: Dennis Engineering Co.

GA executed 4/26/06. Study for Arsenic level compliance 56% complete

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$31,771.81Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Portales, City of

2006-0195-STB

TLA

Street Equipment Purchase

Consultant:

to purchase and equip garbage and rodder trucks for Portales in Roosevelt county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$125,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$125,000.00Grant Amount:

Loan Amount:
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Portales, City of

2006-0196-STB

TLA

Wastewater Improvements

Consultant:

to plan, design, construct, acquire, equip and install city wastewater improvements in Portales in Roosevelt county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Portales, City of

2006-1196-GF

TLA

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system in Portales in Roosevelt county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Village of Dora

2005-0096-STB

TLA

New Water Storage Tank

Consultant: Souder, Miller & Assoc.

$80,000 to plan, design and construct a new water storage tank in Dora in Roosevelt County. 11/2005 - Approved plans
and specifications. June 3, 2006 estimated completion date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$51,777.23Fund Balance:

Project Amount

Ad/BidProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Village of Dora

2005-1193-GF

TLA

New Water Storage Tank

Consultant: Souder, Miller & Assoc.

$50,000 to plan, design and construct a new water storage tank in Dora in Roosevelt County. 11/2005 - Approved plans
and specifications. June 3, 2006 estimated completiom date. June 3, 2006 estimated completion date.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Roosevelt

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Aztec, City of

2003-0341-STB

AHE

$219,000.00

Construct a Reservoir

Consultant: Smith Engineering Co.

$219,000 to construct a reservoir in Aztec.   Project is related to SAP 04-2140-CP ($340,000), SAP 2003-0293-STB 
($250,000), SAP 04-0206-STB ($340,000), SAP 04-1549-STB ($150,000) and NMFA DWSRF ($1,515,000). See SAP 
2004-2699-STB for project updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$163,613.91Fund Balance:

Project Amount

DesignProject Phase:

$219,000.00Grant Amount:

Loan Amount:

Aztec, City of

2004-0206-STB

AHE

Raw Water Storage Facility

Consultant: Smith Engineering Co.

$340,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water 
storage facility in Aztec in San Juan county. Project is related to SAP 2003-0341-STB ($219,000), SAP 2003-0293-STB 
($250,000), SAP 04-2140-CP ($340,000), SAP 04-1549-STB ($150,000) (5/6/04) and NMFA DW 1717 ($1,515,000). 
SEE SAP 2004-2699-STB for project updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$340,000.00Fund Balance:

Project Amount

DesignProject Phase:

$340,000.00Grant Amount:

Loan Amount:

Aztec, City of

2004-1549-STB

AHE

Raw Water Storage Facility

Consultant: Smith Engineering Co.

$150,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water 
storage facility in Aztec in San Juan county [Chapter 126, Laws 2004]. Project is related to SAP 2003-0341-STB 
($219,000), SAP 2003-0293-STB ($250,000), SAP 04-2140-CP ($340,000), SAP 04-0206-STB ($340,000) And NMFA 
DW 1717 ($1,515,000).   SEE SAP 2004-2699-STB for project updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Aztec, City of

2004-2140-CP

AHE

Raw Water Storage Facility

Consultant: Smith Engineering Co.

$50,000 to engineer, design and construct, including archaeological and environmental assessments, a raw water 
storage facility in Aztec in San Juan county.  Project is related to SAP 2003-0341-STB ($219,000), SAP 2003-0293-STB
($250,000), SAP 04-0206-STB ($340,000), SAP 04-1549-STB ($150,000) NMFA DW 1717 ($1,515,000).    SEE SAP 
2004-2699-STB for project updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Aztec, City of

2004-2699-STB

AHE

$250,000.00

Raw Water Storage Facility

Consultant: Smith Engineering Co.

$250,000 to construct a raw water reservoir # 3 in Aztec.  Project is related to SAP 2003-0341-STB ($219,000), SAP 04-
2140CP ($340,000), SAP 04-0206-STB ($340,000), SAP 04-1549-STB ($150,000) and NMFA 1717 DW (1,515,000). 
Design is 99% complete. 7/6/06 Project is waiting approval from State Engineers Office for Dam Breech Analysis.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$250,000.00Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Blanco MDWC&MSWA

2003-03

AHE

$40,000.00

Infiltration Gallery Improvements

Consultant: Souder, Miller & Assoc.

$40,000 to construct new infiltration gallery.  12/15/05 Request to extend loan not received.  Loan will be reverted on 
1/16/05.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: San Juan

$40,000.00Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$40,000.00Loan Amount:
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Blanco MDWC&MSWA

2005-1140-GF

AHE

Water System Improvements

Consultant: Souder, Miller & Assoc. (Farmin

$190,000 to plan, design and construct water system improvements, including connecting systems, for the Blanco 
mutual domestic water consumers and sewage works association in San Juan county.  9/7/05 Due to cost overuns on 
NMFA project number 1007 WW approximately $20,000 of these funds will be used for the bloomfield blanco 
connection. 7/6/06 Project design is being modified for construction bid.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$190,000.00Fund Balance:

Project Amount

DesignProject Phase:

$190,000.00Grant Amount:

Loan Amount:

Blanco MDWC&MSWA

2006-1199-GF

AHE

Water System Improvements

Consultant:

$150,000 to plan, design, construct and improve water line infrastructure for the Blanco mutual domestic water 
consumer and mutual sewage works association water distribution system in San Juan county. 7/6/06 Grant Agreement
mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Bloomfield, City

2003-0289-STB

AHE

Dredging of Bloomfield Reservoir

Consultant: SMA

$50,000 for dredging of Bloomfield reservoir. Related to SAP 03-0294 ($100,000). Project was delayed by State 
Engineers Office due to concerns with stability of reservoir dam. 7/6/06 Bloomfield has contracted with SMA to 
complete plans for dredging.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Bloomfield, City

2003-0294-STB

AHE

Dredging of Bloomfield Reservoir

Consultant: Souder, Miller & Assoc.

$100,000 for dredging of Bloomfield reservoir. Related to SAP 03-0289($50,000). See SAP 03-0289 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Bloomfield, City of

1438146

AHE

$2,700,000.00

Wastewater Treatment Plant Upgrade

Consultant: Molzen-Corbin & Assoc.

$2,700,000 For improvements to Wastewater Treatment Plant. This Project is related to NMFA 1126WW ($342,000) 
and Stag Grant FY 03 ($173,000). Project Closed 12-6-05

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: San Juan

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$2,700,000.00Loan Amount:

Bloomfield, City of

AHE

Water Rental Project

Consultant: Sullivan Design Group

Bloomfield Has Applied for $500,000 Rip Loan for improvements to Water Treatment plant.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: San Juan

Fund Balance:

Project Amount

AgreementProject Phase:

Grant Amount:

Loan Amount:

Bloomfield, City of

2003-04

AHE

$200,000.00

Water Rights

Consultant: N/A

$200,000 Rip Loan to Obtain additional water rights. Bloomfield has identified water rights that they wish to purchase 
and are proceeding with purchases.12/15/05 Bloomfield is currently waiting on State Engineer Approval of last Water 
Right Purchase. Approval expected in July 2006. 7/6/06 no change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: San Juan

$55,295.00Fund Balance:

Project Amount

PlanningProject Phase:

Grant Amount:

$200,000.00Loan Amount:

Bloomfield, City of

2006-0198-STB

AHE

Water and Wastewater Improvements

Consultant:

$250,000 to plan, design and construct improvements to the Bloomfield water and wastewater system in San Juan 
county. 7/6/06 Grant Agreement mailed. Project will be for replacement of main collector line to wastewater treatment 
plant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan 

$250,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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Bloomfield, City of

2006-1200-GF

AHE

Water and Wastewater Improvements

Consultant:

$ 50,000 to plan, design and construct improvements to the Bloomfield water and wastewater system in San Juan 
county. 7/6/06 Grant Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Bloomfield, City of

2006-1205-GF

AHE

Water Storage Tanks

Consultant:

$100,000 to plan, design, construct and improve water tanks in Bloomfield in San Juan county. 7/6/06 Grant Agreement 
mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Farmington, City of

1438040

AHE

$13,000,000.00

Wastewater Treatment Plant Upgrade

Consultant: HDR

Construct improvements to increase WWTP capacity. 6/30/06 Closeout documents received.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: San Juan

$169,837.50Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$13,000,000.00Loan Amount:

Farmington, City of

2006-1203-GF

AHE

Water System Improvements

Consultant:

$284,159 to plan, design and construct water system improvements in Farmington in San Juan county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$284,159.00Fund Balance:

Project Amount

AgreementProject Phase:

$284,159.00Grant Amount:

Loan Amount:
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Flora Vista WUA

2003-0027-GF

AHE

$100,000.00

Construct a Waterline

Consultant:

$100,000.00 to construct a water line.  This Project is related to SAP 2003-0376-STB. Flora Vista is a Coop and not 
eligible for funding. Currently discussing becoming a MDWCA or reallocating the funds to the county. Flora Vista is not 
going to reauthorize funds to county.   Project cannot proceed until Flora Vista becomes eligible for funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Lee Acres Water Users Association

2006-0199-STB

AHE

Water Line Construction

Consultant:

$75,000 to plan, design and construct a water line along county road 5793 for the Lee Acres water users association in 
San Juan county. Related to SAP 2006-1201-GF ($175,000). See SAP 2006-1201-GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Lee Acres Water Users Association

2006-1201-GF

AHE

Water/WW System Construction

Consultant:

$175,000.00 to plan, design and construct a water and wastewater system for Lee Acres water users cooperative 
association in San Juan county. Related to SAP 2006-0199-STB ( $75,000). Lee Acres is organized as a private 
Cooperative and is not elegible for State appropriations.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$175,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$175,000.00Grant Amount:

Loan Amount:

Navajo Dam DWCA

2004-0012

AHE

$1,200,000.00

Water Treatment Plant

Consultant: Souder, Miller & Assoc. ( Farmi

500,000 for water treatment. Project related to SAP 2006-1202-GF ($90,000)  7/6/06 Navajo Dam project scope has 
been reduced to meet available funding. Project will now consist of new backwash pond and piping to plant headworks.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: San Juan

$479,593.79Fund Balance:

Project Amount

Ad/BidProject Phase:

Grant Amount:

$500,000.00Loan Amount:
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Navajo Dam MDWCA

2006-1202-GF

AHE

Facility Construction

Consultant:

$90,000 to construct and equip a facility for the Navajo dam domestic water consumers and mutual sewage works 
cooperative in San Juan county. Project related to RIP 2004-12. See Rip 2004-12 for update

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$90,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$90,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2004-0207-STB

AHE

Distribution Upgrades

Consultant:

$150,000 to plan, design and construct water line improvements in the North Star water users association in San Juan 
county. Related to SAP 04-0207 ($150,000), SAP 04-2139 ($50,000), SAP 04-1548 ($50,000) and SAP 05-0136 
($100,000). SEE SAP 05-0136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2004-1548-STB

AHE

Distribution Upgrades

Consultant:

$50,000 for the North Star water users association United States highway 550 water line upgrades in San Juan county. 
Related to SAP 04-0207 ($150,000), SAP 04-2139 ($50,000), SAP 05-1142 ($90,000) and SAP 05-0136 ($100,000). 
SEE SAP 05-0136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2004-2139-CP

AHE

Distribution Upgrades

Consultant:

$50,000 for North Star water users association United States highway 550 water line upgrades in San Juan county. 
Related to SAP 04-0207 ($150,000), SAP 05-1142 ($90,000), SAP 04-1548 ($50,000) and SAP 05-0136 ($100,000). 
SEE SAP 05-0136 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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North Star DWC&MSW Co-Op Inc.

2005-0136-STB

AHE

Water Line Infrastructure

Consultant:

$100,000 to plan, design and construct water line infrastructure for the water distribution system for the North Star 
domestic water consumers and mutual sewage works cooperative in San Juan County. Related to SAP 04-0207 
($150,000), SAP 04-2139 ($50,000), SAP 04-1548 ($50,000) and SAP 05-1142 ($90,000). 7/6/06 Plans are 90% 
complete. Project expected to bid early August.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$100,000.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2005-1142-GF

AHE

Water Line Infrastructure

Consultant:

$90,000 to plan, design and construct water line infrastructure for the water distribution system for the North Star 
domestic water consumers and mutual sewage works cooperative in San Juan county.Related to SAP 04-0207 
($150,000), SAP 04-2139 ($50,000), SAP 04-1548 ($50,000) and SAP 05-0136 ($100,000). SEE SAP 05-0136 for 
updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$90,000.00Fund Balance:

Project Amount

DesignProject Phase:

$90,000.00Grant Amount:

Loan Amount:

North Star DWC&MSW Co-Op Inc.

2006-1198-GF

AHE

Water System Improvements

Consultant:

$300,000 to plan, design and construct improvements to water lines and to increase water line size to service the Cedar
Hill development and other areas along county road 2900 for the North Star domestic water consumers and mutual 
sewer works cooperative in San Juan county. 7/6/06 Grant Agreement has been mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:
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San Juan County

2005-0098-STB

AHE

Wastewater Collection System

Consultant:

$800,000 to plan, design and construct a wastewater collection system in Kirtland in San Juan county. Related to STAG
05 (866,000) SAP 2006-1197-GF ($450,000), and SAP 05-1143 ($585,952). 7/6/06 Grant Agreement has not been 
returned. County is waiting for the Kirtland area to form a Water and Sanitation district before executing grant 
agreement.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$800,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$800,000.00Grant Amount:

Loan Amount:

San Juan County

2005-1143-GF

AHE

Wastewater Collection System

Consultant:

$585,952 to plan, design and construct a wastewater collection system in Kirtland in San Juan county. Related to SAP 
05-0098 ($800,000), SAP 2006-1197-GF ($450,000)  and STAG 05 ($866,000). See SAP 05-0098 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$585,952.00Fund Balance:

Project Amount

AgreementProject Phase:

$585,952.00Grant Amount:

Loan Amount:

San Juan County

2006-1197-GF

AHE

Wastewater Treatment System

Consultant:

$450,000 to plan, design and construct a wastewater treatment system in Kirtland in San Juan county. Related to STAG
05 (866,000) and SAP 05-1143 ($585,952), and SAP 2005-0098-STB ($800,000). See SAP 2005-0098 for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$450,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$450,000.00Grant Amount:

Loan Amount:

San Juan County

2006-1204-GF

AHE

Water System

Consultant:

$357,962 to plan, design and construct a water system in the San Juan basin in San Juan county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$357,962.00Fund Balance:

Project Amount

AgreementProject Phase:

$357,962.00Grant Amount:

Loan Amount:
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San Juan County WA, Inc.

2005-1141-GF

AHE

Wastewater System

Consultant:

$50,000 to plan and design a wastewater system to identify the needs of the community of Flora Vista for the San Juan 
county water association in San Juan county. 7-6-06 Engineering contract has been negotiated and executed. Engineer 
has begun data collection for Preliminary Engineering Report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Upper La Plata DWC&MSW

2005-0097-STB

AHE

Water System Improvements

Consultant: Cheney, Walters, and Echols

$175,000 to plan, design and construct improvements to the water system for the upper La Plata water users 
association in San Juan county. Construction Completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$175,000.00Grant Amount:

Loan Amount:

Upper La Plata DWC&MSW

2006-0197-STB

AHE

Water Users Pipeline

Consultant:

$375,000 to plan, design and construct improvements to the water system, including a pipeline to connect the upper La 
Plata water system to the lower valley water system, for the upper La Plata water users association in San Juan county. 
7/6/06 Grant Agreement mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan 

$375,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$375,000.00Grant Amount:

Loan Amount:

West Hammond DWUCA, Inc.

2005-0099-STB

AHE

Radio Read Metering Network

Consultant:

$115,000 to design and construct a radio read metering network for the West Hammond mutual domestic water 
consumers association in Bloomfield in San Juan county.  Related to SAP 2005-1144 ($55,000). See SAP 2005-1144-
GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$115,000.00Fund Balance:

Project Amount

DesignProject Phase:

$115,000.00Grant Amount:

Loan Amount:
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West Hammond DWUCA, Inc.

2005-0099-STB

AHE

Radio Read Metering Network

Consultant:

$115,000 to design and construct a radio read metering network for the West Hammond mutual domestic water 
consumers association in Bloomfield in San Juan county. Related to

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$115,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$115,000.00Grant Amount:

Loan Amount:

West Hammond DWUCA, Inc.

2005-1144-GF

AHE

Radio Read Metering Network

Consultant:

$55,000 to design and construct a radio read metering network for the West Hammond mutual domestic water 
consumers association in Bloomfield in San Juan county. Related to SAP 2005-0099-STB ($115,000). 7/6/06 
Association has reorganized under Sanitary Project Act. STB funds have been sold. Meters to be purchased under 
state contract.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Juan

$55,000.00Fund Balance:

Project Amount

DesignProject Phase:

$55,000.00Grant Amount:

Loan Amount:

El Ancon MDWCA

2005-1196-GF

TLA

Water & Wastewater System

Consultant:

$10,000 to plan, design and construct water and wastewater system improvements for El Ancon mutual domestic water 
consumers association in San Miguel County. 2006 Session changed recipient to El Valle Water Alliance

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

El Ancon MDWCA

2006-1212-GF

TLA

Excavate & Wastewater Improvements

Consultant:

for excavation and to plan, design and construct wastewater improvements in El Alcon in San Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:
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El Valle Water Alliance

2006-0200-STB

TLA

Water Alliance Construct/Improve

Consultant:

to plan, design, construct and equip improvements, including storage tanks, supply wells, pumphouses, waterlines, new 
connections, meters and fire hydrants, for El Valle Water Alliance in San Miguel County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Gonzales Ranch WA

2000-0074-STB

TLA

$10,000.00

Water Tank Improvements

Consultant: Oden Miller & Associates

Project is installation of a water tank and water lines. San Miguel County will administer the project. W&WW Grant 
Funding has been authorized by the 2001 Legislature. Aerial survey and PER complete. A geo-hydraulic evaluation was
completed to verify adequate capacity of the well. PER approved. DR No. 1 approved.   Per meeting of 6/14/04, a new 
MOU will be drafted between San Miguel County and Gonzales Ranch WA.  Plans and specs reviewed, additional info 
required; a final draft will be submitted before approval.  Plans and specs approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$362.86Fund Balance:

Project Amount

ClosedProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Ilfeld MDWCA

2005-1195-GF

TLA

Water System Improvements

Consultant:

$20,000 to plan, design and construct improvements, including acquisition of land, design and construction of a water 
tank and purchase and installation of water meters and water lines, for the Ilfeld Mutual Domestic Water Consumers 
Association in San Miguel County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Las Vegas, City of

2004-0208-STB

TLA

Wastewater Treatment Plant Upgrades

Consultant: Molzen-Corbin & Assoc.

$1,000,000 for upgrades to the wastewater treatment plant in Las Vegas in San Miguel County.  EA nearly complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$1,000,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:
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Las Vegas, City of

2004-1535-STB

TLA

Romero St. Sewer Line Improvements

Consultant:

$50,000 for improvements to the sewer line on Romero street in Las Vegas in San Miguel county.  The City intends to 
ask for reauthorization of these funds for a different project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Las Vegas, City of

2006-1206-GF

TLA

Wastewater Treatment Plant Renovations

Consultant:

for renovations to the wastewater treatment plant in Las Vegas in San Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$1,100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,100,000.00Grant Amount:

Loan Amount:

Las Vegas, City of

2006-1213-GF

TLA

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Las Vegas in San Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$280,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$280,000.00Grant Amount:

Loan Amount:

Lower Colonias

2006-1209-GF

TLA

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including replacing waterlines, in Lower Colonias in San 
Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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North San Isidro MDWCA

2005-0138-STB

TLA

Water Supply Well

Consultant:

$50,000 to plan, design, construct and improve a water supply well, including related technology, for the north San 
Isidro mutual domestic water consumers association in San Miguel County.  BONDS NOT SOLD IN JUNE 2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

North San Isidro MDWCA

2005-1145-GF

TLA

Water Supply Well

Consultant:

$5,000 to plan, design, construct and improve a water supply well, including related technology, for the north San Isidro 
mutual domestic water consumers association in San Miguel County. See SAP 05- 0138-STB (bond sale in December, 
2005).

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$5,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$5,000.00Grant Amount:

Loan Amount:

Pecos, Village of

2004-0209-STB

TLA

Wastewater Facilities Improvements

Consultant: Wilson & Company

$1,000,000 to plan, design and construct improvements to the wastewater facilities in Pecos in San Miguel County.  The
Village has signed a contract with Wilson & Co. and preliminary engineering work is underway. See SAP 05-1149-GF.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$870,511.45Fund Balance:

Project Amount

DesignProject Phase:

$1,000,000.00Grant Amount:

Loan Amount:

Pecos, Village of

2005-1146-GF

TLA

Water & Wastewater System

Consultant:

$500,000 to plan, design and construct a water and wastewater system in Pecos in San Miguel County. See SAP 04-
0209-STB.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$500,000.00Fund Balance:

Project Amount

DesignProject Phase:

$500,000.00Grant Amount:

Loan Amount:
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Pecos, Village of

2006-1207-GF

TLA

Water/Wastewater System Improvements

Consultant:

to plan, design and construct improvements to the water and wastewater system, including replacing meters and 
pressure regulators, in Pecos in San Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Ribera MDWCA

2002-0106-STB

TLA

$10,000.00

Water System Improvements

Consultant: Engineers Inc.

Project is replacement of water line, including valves and some line extensions. Engineers Inc. has also signed a 
contract with El Ancon to coordinate their project with Ribera to save costs. Aerial photo done. Design complete. Bid 
received, contract awarded to Alcon & Son Excavating. Some additional line added by change order.  Construction 
complete on this portion of the project.  Additional work with remaining funds being contemplated includes a new 
master meter, well house and wellhead protection.  No change in status as of 4/25/06.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$4,873.32Fund Balance:

Project Amount

PlanningProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Ribera MDWCA

2006-1208-GF

TLA

Water System Improvements

Consultant:

to plan, design and construct water system improvements for the Ribera mutual domestic water consumers association 
in San Miguel County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Rowe MDWCA

2005-0137-STB

TLA

Water System Improvements

Consultant: Souder, Miller & Associates

$50,000 to plan, design and construct water system improvements in Rowe in San Miguel County. Plans and specs 
approved to extend water line on 11/14/05.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Rowe MDWCA

2006-0201-STB

TLA

Water System Improvements

Consultant:

to plan, design, construct and equip improvements for the Rowe mutual domestic water consumers association in San 
Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$60,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$60,000.00Grant Amount:

Loan Amount:

Rowe MDWCA

2006-1210-GF

TLA

Water System Improvement

Consultant:

to plan, design, construct and equip improvements for the Rowe mutual domestic water consumers association in San 
Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:

San Miguel County

2005-1129-GF

TLA

Solid Waste Collection Vehicles

Consultant:

$20,000 to purchase and equip solid waste collection vehicles in San Miguel and Mora Counties

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$20,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:

San Miguel County

2006-1211-GF

TLA

Solid Waste Equip

Consultant:

to purchase solid waste equipment for San Miguel county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$60,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$60,000.00Grant Amount:

Loan Amount:
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South San Ysidro MDWCA

2005-1194-GF

TLA

Water Supply Well

Consultant:

$20,000 to plan, design, construct and improve a water supply well, including related technology, for the south San 
Ysidro mutual domestic water consumers association in San Miguel County. In 2006 Session, recipient changed to El 
Valle Water Alliance.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Tecolote MDWCA

2005-0139-STB

TLA

Water System Improvements

Consultant:

$50,000 to plan, design and construct water system improvements in Tecolote in San Miguel County. Construction 
completed on this phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: San Miguel

$364.90Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Bernalillo, Town of

2005-0102-STB

SDD

Wastewater Treatment Plant

Consultant: Smith Engineering

$500,000 to plan, design, construct and equip improvements to the Bernalillo wastewater treatment plant in Sandoval 
county. 7/28/05 RFP approved for Phase 1. 7-22-05 PER reviewed. 8/9/05 EID approved. 3-14-06 CPB reviewed and 
commented on the specifications for the purchase of a belt filter press. 3-30-06 CPB approved the belt filter press 
specifications for advertisement. 5-24-06 CPB approved bid award to Applied Products Group, LLC to provide the belt 
filter press.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$500,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$500,000.00Grant Amount:

Loan Amount:
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Bernalillo, Town of

2005-1151-GF

SDD

Wastewater Treatment Plant

Consultant: Smith Engineering

$200,000 to plan, design, construct and equip improvements to the Bernalillo wastewater treatment plant in Sandoval 
county. 7/28/05 RFP approved for Phase 1. 7-22-05 PER reviewed. 8/9/05 EID approved. 3-14-06 CPB reviewed and 
commented on the specifications for the purchase of a belt filter press. 3-30-06 CPB approved the belt filter press 
specifications for advertisement. 5-24-06 CPB approved bid award to Applied Products Group, LLC to provide the belt 
filter press.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$200,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Bernalillo, Town of

2006-0205-STB

SDD

Water/Wastewater System/Facility Improvements

Consultant:

to plan, design, construct and equip water and wastewater system and facility improvements in Bernalillo in Sandoval 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$400,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Bernalillo, Town of

2006-0208-STB

SDD

Water/Wastewater System Improvements

Consultant:

to plan, design and construct improvements to the water and wastewater system in Bernalillo in Sandoval county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Bernalillo, Town of

2006-1218-GF

SDD

Water/Wastewater System/Facility Improvements

Consultant:

to plan, design, construct and equip water and wastewater system and facility improvements in Bernalillo in Sandoval 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$1,085,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,085,000.00Grant Amount:

Loan Amount:

Page 165 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Canon MDWC&SWA

2004-0214-STB

JAC

$500,000.00

Water System Upgrades Ph 3

Consultant: ASCG Inc.

$250,000 to plan, design and construct phase 3 water system upgrades for the Canon mutual domestic water 
consumers association in Sandoval county.  The grant was used to replace old waterlines and to study alternatives to 
the current water supply. Most of the funding is from NMFA grant. An audit of the association financials has been done. 
It showed several problems including legal issues with board members being paid, no annual audits performed, by laws 
not being filed, etc. NMED-CPB has seen progress and is continuing to monitor and assist in solving the issues.  The 
main construction project with Samcon, Inc. is complete (all close-out docs received).  They will use the remaining 
funds for any outstanding engineering costs and other emergency repairs and material reimbursements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$23,884.64Fund Balance:

Project Amount

CloseoutProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Cochiti, Pueblo of

2002-0110-STB

SDD

$80,000.00

Wastewater System Study

Consultant: Wilson & Company

$80,000 for planning and design of the wastewater treatment system in the Town of Cochiti Lake. The grant agreement 
must be with the Pueblo because they own the land. The pueblo has proposed revised grant agreement language, 
which is not acceptable to the state. The Town and the Pueblo have worked out an agreement and must revise grant 
agreement language per NMED legal staff comments.  Project now set to move forward. As of 6-22-06 there has been 
no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$80,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$80,000.00Grant Amount:

Loan Amount:

Cochiti, Pueblo of

2003-0343-STB

SDD

Wastewater System

Consultant: Wilson & Company

$80,000 to continue the engineering analysis and to construct a wastewater system in the town of Cochiti Lake in 
Sandoval county.  Bonds sold in June 2005. Grant agreement never returned. As of 6-22-06 there has been no other 
activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$80,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$80,000.00Grant Amount:

Loan Amount:
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Cochiti, Pueblo of

2006-1227-GF

SDD

Water System Leakage Repair

Consultant:

to plan, design and construct water system leakage repairs in the Pueblo of Cochiti in Sandoval county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$1,004,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,004,000.00Grant Amount:

Loan Amount:

Corrales, Village of

2006-0204-STB

JAC

Fire Suppression Wells & Tank

Consultant:

to drill wells and purchase and install tanks and equipment for fire suppression in Corrales in Sandoval county.  
Awaiting retrun of exectued grant agreements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Corrales, Village of

2006-1216-GF

RPR

Fire Suppression Wells & Tank

Consultant:

to drill wells and purchase and install tanks and equipment for fire suppression in Corrales in Sandoval county.  
Awaiting return of grant agreements.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Corrales, Village of

2006-1221-GF

RPR

Wastewater System

Consultant:

to plan, design and construct a wastewater system to serve the village and the commercial core in Corrales in Sandoval 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$110,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$110,000.00Grant Amount:

Loan Amount:
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Cuba, Village of

2004-0625-CP

AHE

$130,000.00

Water System Upgrades

Consultant: Smith Engineering Co.

$130,000 for engineering, assessment, design and construction of the water system in Cuba in Sandoval county. 7/6/06 
Project is complete pending receipt of closeout documents for final payment.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$35,911.15Fund Balance:

Project Amount

ConstructionProject Phase:

$130,000.00Grant Amount:

Loan Amount:

Cuba, Village of

2005-0103-STB

AHE

Wastewater System Improvements

Consultant: Smith Engineering Company

$125,000 to plan, design and construct wastewater system improvements in Cuba in Sandoval county. 12/16/05 See 
SAP 2006-1219-GF for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$125,000.00Fund Balance:

Project Amount

DesignProject Phase:

$125,000.00Grant Amount:

Loan Amount:

Cuba, Village of

2006-1219-GF

AHE

Water/Wastewater System Improvements

Consultant: Smith Engineering Co.

$ 150,000 to plan, design, construct and equip water and wastewater system improvements in Cuba in Sandoval 
county. Related to SAP 2005-0103-STB ($125,000) 7/6/06 Preliminary Engineering Report has been submitted and 
currently in review. Plans and Specifications for aeromod treatment system are completed and pending review. Will not 
review plans until PER has been reveiwed and approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$150,000.00Fund Balance:

Project Amount

DesignProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Hidden Valley MDWA

2005-1148-GF

JAC

Water System Improvements

Consultant: N/A

$25,000 to construct water system improvements to link La Cueva volunteer fire department system to the Hidden 
Valley mutual domestic water association system for fire suppression support in Sandoval county.  NMED has met with 
Bernalillo County Fire Chief and Hidden Valley President and walked the system site.  Specifications now being 
completed for January advertisement for tank construction.  Project was bid in February 2006, with only one bidder at 
over 100% of available funding.  Sandoval County has negotiated a reduced tank size and project details to get the 
project costs within budget.  NMED awaiting signed contract documents and notice to proceed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Jemez Springs DWA

2004-0213-STB

SDD

Water Line

Consultant: Wilson & Company

$97,738 for a water line for the Jemez Springs domestic water users association in Jemez Springs in Sandoval county.  
RFP was advertised; engineer was selected and the project now in design. 6-28-05 CPB reviewed 60% design plans. 3-
1-06 according to Bob Paulette of Wilson & Co. the project has been advertised and bids will be opened on 3-13-06. 
Final design plans& specifications were not reviewed by CPB, prior to advertisement. 6-8-06 CPB met with Jemez 
Springs to discuss re-bidding the water project with additive alternatives and applying for a Rural Infrastructure Loan to 
complete the entire project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$97,738.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$97,738.00Grant Amount:

Loan Amount:

Jemez Springs DWA

2004-2119-CP

SDD

Water Line

Consultant: Wilson & Company

$20,000 for a water line for the Jemez Springs domestic water users association in Sandoval county.  RFP was 
advertised; engineer was selected and the project now in design. 6-28-05 CPB reviewed 60% design plans. 3-1-06 
according to Bob Paulette of Wilson & Co. the project has been advertised and bids will be opened on 3-13-06. Final 
design plans & specifications were not reviewed by CPB, prior to advertisement. 6-8-06 CPB met with Jemez Springs to
discuss re-bidding the water project with additive alternatives and applying for a Rural Infrastructure Loan to complete 
the entire project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$3,600.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Jemez Springs DWA

2004-2154-CP

SDD

Water Line

Consultant: Wilson & Company

$70,000 for a water line for the Jemez Springs domestic water users association in Sandoval county.  RFP was 
advertised; engineer was selected and the project now in design. 6-28-05 CPB reviewed 60% design plans. 3-1-06 
according to Bob Paulette of Wilson & Co. the project has been advertised and bids will be opened on 3-13-06. Final 
design plans& specifications were not reviewed by CPB, prior to advertisement. Mr. Emmett Cart, President

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$70,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$70,000.00Grant Amount:

Loan Amount:

Jemez Springs DWA

2005-1149-GF

SDD

Water System

Consultant: Wilson & Company

$200,000 to plan, design and construct water system improvements for the Jemez Springs domestic water association 
in Sandoval county. RFP was advertised; engineer was selected and the project now in design. 6-28-05 CPB reviewed 
60% design plans. 8-18-05 grant agreement executed. 3-1-06 according to Bob Paulette of Wilson & Co. the project 
has been advertised and bids will be opened on 3-13-06. Final design plans & specifications were not reviewed by CPB,
prior to advertisement. Mr. Emmett Cart, President

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$200,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Jemez Springs DWA

2006-0203-STB

SDD

Water System Improvements

Consultant: Wilson & Company

to plan, design, construct, equip and furnish public water system improvements for the Jemez Springs domestic water 
association in Sandoval county. 6-8-06 CPB met with Jemez Springs to discuss re-bidding the water project with 
additive alternatives and applying for a Rural Infrastructure Loan to complete the entire project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Jemez Springs DWA

2006-0207-STB

SDD

Water Arsenic Removal

Consultant: Wilson & Company

to plan, design and construct arsenic remediation and water treatment to comply with the environmental protection 
agency standards for the Jemez Springs domestic water association in Sandoval county. 6-8-06 CPB met with Jemez 
Springs to discuss alternatives for arsenic removal from one spring showing high levels of arsenic.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Jemez, Pueblo of

2005-0104-STB

SDD

Water System Pipe Replacement

Consultant:

$200,000 to provide infrastructure upgrade and development, including water system pipe replacement, for the Pueblo 
of Jemez in Sandoval county.  Tribe is considering priorities.  NMED-CPB has told them that they can use these funds 
for almost any part of the overall water system improvements plan based on the broad legislative language.  As of 6-16-
06 CPB grant agreement has been executed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

La Jara WUA

2006-1223-GF

AHE

Water Rights/Land/Survey/Well/Equip

Consultant:

$77,952 to acquire land for and plan, design, construct and equip water system improvements and purchase water 
rights for La Jara mutual domestic water consumers and mutual sewage works association in Sandoval county. 7/6/06 
La Jara is unsure how to proceed with these funds. La Jara decide who to expend funds following construction of new 
treatment plant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$77,952.00Fund Balance:

Project Amount

AgreementProject Phase:

$77,952.00Grant Amount:

Loan Amount:
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La Jara WUA

2006-1224-GF

AHE

Water Storage Tank

Consultant:

$25,000 to plan, design, construct, purchase and install a water storage tank, including all valves and connections, for 
La Jara mutual domestic water consumers and mutual sewage works association in Sandoval county. 7/6/06 Storage 
tank has been designed and Bid.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Las Acequias de Placitas

2004-0211-STB

SDD

Placitas Water System Improvements

Consultant: CDS, Inc./Dennis Engineering

$50,000 to purchase and install improvements to the water system in Placitas in Sandoval county. 2-6-06 CPB 
approved request for proposals (RFP) for hiring a consultant to provide engineering design and construction phase 
services. 2-10-06 grant agreement executed by NMED secretary. 2-15-06 CPB reviewed and commented on the design
report produced by CDS. 3-10-06 CPB accepted the design report as complete. 4-14-06 CPB concurred with Las 
Acequias de Placitas that Dennis Engineering is the most qualified firm to provide engineering services. Dennis was the 
only firm to submit a proposal. 4-28-06 CPB reviewed and commented on the draft engineering agreement. 5-4-06 CPB 
spoke with Dennis Engineering who agreeded to most of the previous comments. CPB approved revised contract for 
the Association to sign. 5-22-06 sent executed engineering agreement to Dennis Engineering & the Association.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Las Acequias de Placitas

2004-1533-STB

SDD

Placitas Water System Improvements

Consultant: CDS, Inc./Dennis Engineering

$75,000 for water system improvements in Placitas in Sandoval county. 2-6-06 CPB approved request for proposals 
(RFP) for hiring a consultant to provide engineering design and construction phase services. 2-10-06 grant agreement 
executed by NMED secretary. 2-15-06 CPB reviewed and commented on the design report produced by CDS. 3-10-06 
CPB accepted the design report as complete. 4-14-06 CPB concurred with Las Acequias de Placitas that Dennis 
Engineering is the most qualified firm to provide engineering services. Dennis was the only firm to submit a proposal. 4-
28-06 CPB reviewed and commented on the draft engineering agreement. 5-4-06 CPB spoke with Dennis Engineering 
who agreeded to most of the previous comments. CPB approved revised contract for the Association to sign. 5-22-06 
sent executed engineering agreement to Dennis Engineering & the Association.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$66,236.36Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:
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Las Acequias de Placitas

2005-1198-GF

SDD

Placitas Water System Improvements

Consultant: CDS, Inc./Dennis Engineering

$50,000 to plan, design and construct improvements to Las Acequias of Placitas water system in Placitas in Sandoval 
county. 2-6-06 CPB approved request for proposals (RFP) for hiring a consultant to provide engineering design and 
construction phase services. 2-10-06 grant agreement executed by NMED secretary 2-15-06 CPB reviewed and 
commented on the design report produced by CDS. 3-10-06 CPB accepted the design report as complete. 4-14-06 
CPB concurred with Las Acequias de Placitas that Dennis Engineering is the most qualified firm to provide engineering 
services. Dennis was the only firm to submit a proposal. 4-28-06 CPB reviewed and commented on the draft 
engineering agreement. 5-4-06 CPB spoke with Dennis Engineering who agreeded to most of the previous comments. 
CPB approved revised contract for the Association to sign. 5-22-06 sent executed engineering agreement to Dennis 
Engineering & the Association.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Ponderosa MDWCA&SWA

2005-0100-STB

SDD

Water Main Expand and Relocate

Consultant: Souder, Miller & Assoc.

$340,000 to expand and relocate the water main, including new water lines, a water tank and repairs, for the Ponderosa
mutual domestic water consumers association in Sandoval county. RFP, Selection and Engineering Agreement (for 
planning) has been reviewed and approved. 4-7-06 CPB received engineering amendment for additional services. As of
6-23-06 project in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$281,270.95Fund Balance:

Project Amount

DesignProject Phase:

$340,000.00Grant Amount:

Loan Amount:

Ponderosa MDWCA&SWA

2005-0101-STB

SDD

Water Storage Tank

Consultant: Souder, Miller & Assoc.

$65,000 to plan, design and construct a water storage tank for the Ponderosa mutual domestic water consumers 
association in Sandoval county.  Grant Agreement not yet executed.  RFP has been reviewed and approved.  Souder-
Miller was selected.  RFP, Selection and Engineering Agreement (for planning) has been reviewed and approved. 
March 2006 Souder Miller produced a technical report for Ponderosa. 4-7-06 CPB received engineering amendment for 
additional services. As of 6-23-06 project in design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$65,000.00Fund Balance:

Project Amount

DesignProject Phase:

$65,000.00Grant Amount:

Loan Amount:
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Ponderosa MDWCA&SWA

2006-0202-STB

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including water lines, water tanks and hydrants, for the 
Ponderosa mutual domestic water consumers and sewage works association in Sandoval county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Regina MDWCA, Inc.

2004-0626-CP

AHE

Distribution Improvements

Consultant: Cheney-Walters-Echols Inc.

$50,000 to design and construct improvements and upgrades to the Regina mutual domestic water consumers 
association in Sandoval county. Related to SAP  2004-0627-CP $350,000 and NMFA 1218 WW.  See Regina Project 
Number SAP - 2004-0627- CP for updates

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Regina MDWCA, Inc.

2004-0627-CP

AHE

Distribution Improvements

Consultant: Cheney-Walters-Echols Inc.

$350,000 for phase 2 of the water system in Regina in Sandoval county. Related to SAP  2004-0626-CP ($50,000), 
SAP 2006-1225-GF $50,000, and NMFA 1218 WW. 7/6/06 Original construction contract completed. Change order 
being requested for addition distribution work for 2006 SAP funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$350,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$350,000.00Grant Amount:

Loan Amount:

Regina MDWCA, Inc.

2006-1225-GF

AHE

Well and Water System Improvements

Consultant:

$50,000 to acquire land for and plan, design, construct, drill and equip well and water system improvements for the 
Regina mutual domestic water consumers association in Sandoval county. Related to SAP  2004-0627-CP $350,000, 
SAP 2006-1225-GF $50,000,  and NMFA 1218 WW $140,000.  See Regina Project Number SAP - 2004-0627- CP for 
updates.  Association wants to use these funds to install adidition distribution lines.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Rio Rancho, City of

2003-1760-CP

JAC

$100,000.00

Design & Implement Phase 1 of Effluent Reuse Plan

Consultant: MWH

$100,000 to design and implement phase 1 of the effluent reuse plan in Rio Rancho.  These funds will used towards the
pilot membrane treatment project.  Pilot plant is complete.  NMED-CPB has approved final report.  Project now in 
construction.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Rio Rancho, City of

2006-1214-GF

SDD

wastewater line

Consultant:

to plan, design and construct a wastewater line in Rio Rancho in Sandoval county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Rio Rancho, City of

2006-1215-GF

SDD

Water Reuse/Distribution Facilities Improvements

Consultant:

to plan, design and construct improvements to the water reuse and distribution facilities in Rio Rancho in Sandoval 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$3,000,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$3,000,000.00Grant Amount:

Loan Amount:

San Luis-Cabezon MDWA

2005-1150-GF

AHE

Water & Wastewater System

Consultant:

$50,000 to plan, design, construct, equip and furnish water and wastewater system improvements for the San Luis-
Cabezon mutual domestic water association in Sandoval county. 12/16/05 Project in design and environmental 
clearance.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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San Luis-Cabezon MDWA

2006-1217-GF

AHE

$2,500,000.00

WWater System Improvements

Consultant:

$550,000 to plan, design, construct, equip and furnish a water and wastewater system for the San Luis-Cabezon mutual
domestic water association in Sandoval county. 7/6/06 Project plans and specifications have been reviewed and 
approved.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$550,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$550,000.00Grant Amount:

Loan Amount:

San Ysidro, Village of

TLA

Water System Improvements

Consultant:

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Sandoval

Fund Balance:

Project Amount

ApplicationProject Phase:

Grant Amount:

Loan Amount:

San Ysidro, Village of

2005-1152-GF

SDD

Wastewater Facility

Consultant: Burton Engineers

$100,000 to plan, design, construct and improve the wastewater facility in San Ysidro in Sandoval county. 11-4-05 CPB 
received change order for increase in contract price for adding sewer line to a previous paving, sidewalk, and drainage 
project. CPB stated to Burton Engineer's that change order looked resonable for the additon of sewer lines and is 
eligilble for payment under this grant, but need bid tabulation and copy of engineering agreement. 1-3-06 engineering 
agreement sent to CPB. CPB did not accept the agreement bcause it is based upon 10% of the total construction costs. 
1-3-06 CPB received the bid tabulation in which Star Paving was awarded the project for paving, sidewalk, and 
drainage. Project  paid by NMDOT and Village street funds. Bid tab for informational purposes only, to show that state 
procurement was followed for the change order to be eligible. 1-10-06 grant agreement executed by NMED secretary. 
As of 4-4-06 construction is 95% complete with 1006 feet of 8" sewer line, 4 manholes and 14 service connections 
installed. Manholes need to be adjusted to final grade. As of 6-23-06 engineer is working on closeout documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$47,471.28Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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San Ysidro, Village of

2005-1197-GF

SDD

Wastewater System

Consultant: Burton Engineers

$20,000 to plan, design and construct a wastewater system in San Ysidro in Sandoval county.  11-4-05 CPB received 
change order for increase in contract price for adding sewer line to a previous paving, sidewalk, and drainage project. 
CPB stated to Burton Engineer's that change order looked resonable for the additon of sewer lines and is eligilble for 
payment under this grant, but need bid tabulation and copy of engineering agreement. 1-3-06 engineering agreement 
sent to CPB. CPB did not accept the agreement bcause it is based upon 10% of the total construction costs. 1-3-06 
CPB received the bid tabulation in which Star Paving was awarded the project for paving, sidewalk, and drainage. 
Project  paid by NMDOT and Village street funds. Bid tab for informational purposes only, to show that state 
procurement was followed for the change order to be eligible. 1-10-06 grant agreement executed by NMED secretary.  
As of 4-4-06 construction is 95% complete with 1006 feet of 8" sewer line, 4 manholes and 14 service connections 
installed. Manholes need to be adjusted to final grade.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$20,000.00Grant Amount:

Loan Amount:

San Ysidro, Village of

2006-0209-STB

AHE

Water Treatment Plant Construct

Consultant:

$50,000 to plan, design and construct a water treatment plant in San Ysidro in Sandoval county. Related to SAP 2006-
1226-GF. 7/6/06 Grant Agreements mailed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

San Ysidro, Village of

2006-1226-GF

AHE

Water Treatment Plant Construct

Consultant:

$50,000 to plan, design and construct a water treatment plant in San Ysidro in Sandoval County.  Related to SAP 2006-
0209-STB ($50,000). See SAP 2006-0209-STB for updates.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Sandoval County

2004-0629-CP

JAC

Jemez Mountains Water Tanks

Consultant:

$50,000 to plan, design and construct water tanks to store potable water for emergency use and fire suppression in the 
Jemez mountains in Sandoval county.  Sandoval County has not correctly filled out all grant agreement forms.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Sandoval County

2006-0206-STB

SDD

Landfill Convenience Station Construct

Consultant:

to design and construct a convenience station at the southern Sandoval county regional landfill

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Sandoval County

2006-1220-GF

SDD

Landfill Convenience Station Construct

Consultant:

to design and construct a convenience station at the southern Sandoval county regional landfill

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$125,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$125,000.00Grant Amount:

Loan Amount:

Sandoval County

2006-1222-GF

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including water quality testing and drilling test wells, in San 
Ysidro, Canon, Gilman and Vista Hermosa in Sandoval county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sandoval

$16,500.00Fund Balance:

Project Amount

AgreementProject Phase:

$16,500.00Grant Amount:

Loan Amount:
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Agua Fria CWSA

2003-0393-STB

FK

$100,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

$100,000 for improvements to the domestic water well, including the purchase and installation of meters, for the Agua 
Fria water association.  Work has been completed on repair of tank.  Metering equipment has been purchased.  
Association is currently working on procuring equipment to be purchased using remaining grant funds.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$41,574.99Fund Balance:

Project Amount

Ad/BidProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Agua Fria CWSA

2003-0397-STB

FK

$40,000.00

Water System Improvements

Consultant: Rebel Engineering

$40,000 for the domestic water association in the community of Agua Fria.  Grant reauthorized in 2004 for 
"improvements to the domestic water system, including the well."  40 year Water Plan completed.   Retaining wall 
completed.  Association is currently determining further water system improvements to expend remaining funds in grant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$12,898.23Fund Balance:

Project Amount

Ad/BidProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Agua Fria CWSA

2005-0141-STB

FK

Water System

Consultant: Rebel Engineering

$150,000 to acquire water rights and land, including needed applications and transfers, and to plan, design and 
construct a domestic water system, including a well, water tank and delivery system, in Agua Fria in Santa Fe county.  
Grant agreement executed.  Association has finalized professional services contract for services relating to acquisition 
of water rights.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$88,745.44Fund Balance:

Project Amount

PlanningProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Agua Fria CWSA

2005-1155-GF

FK

Water System

Consultant: Tom Turney

$530,000 to acquire water rights and land, including needed applications and transfers, and to plan, design and 
construct a domestic water system, including a well, water tank and delivery system, in Agua Fria in Santa Fe county.  
Association consulting engineer currently working on identifying water rights available for purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$523,663.87Fund Balance:

Project Amount

PlanningProject Phase:

$530,000.00Grant Amount:

Loan Amount:

Agua Fria CWSA

2006-0210-STB

FK

Water Rights/System Improvements

Consultant:

for acquiring water rights, including needed applications and transfers, and for improvements to the water distribution 
system and wells for Agua Fria in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$500,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Agua Fria CWSA

2006-1229-GF

FK

Water Rights/System Improvements

Consultant:

for acquiring water rights, including needed applications and transfers, and for improvements to the water distribution 
system and wells for Agua Fria in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Canoncito at Apache Canyon MDWC & MSA

2003-07

FK

Water System Improvements

Consultant: Souder, Miller & Assoc.

Water System Improvements - construction of water supply well, inspection services.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Santa Fe

$197,971.00Fund Balance:

Project Amount

Project Phase:

$197,971.00Grant Amount:

Loan Amount:
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Canoncito At Apache Canyon MDWC&MSA

2004-0633-CP

FK

$125,000.00

Water Rights Acquisition

Consultant: Souder, Miller & Assoc.

$125,000 to purchase water rights for Canoncito at Apache canyon in Santa Fe County.   Preliminary Engineering 
Report approved in January 2005.  Association has retained the services of both an engineering consultant and a legal 
consultant for assistance with water rights acquisition.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$125,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$125,000.00Grant Amount:

Loan Amount:

Canoncito At Apache Canyon MDWC&MSA

2005-1200-GF

FK

Water System Improvements

Consultant:

$30,000 to plan, design and construct water system improvements for the Canoncito at Apache Canyon mutual 
domestic water users association water system in Santa Fe county.  Association has finalized contract for legal services
relating to easement acquisition.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Canoncito At Apache Canyon MDWC&MSA

2006-0211-STB

FK

Water System Improvements

Consultant:

to plan, design and construct water system improvements to the Canoncito at Apache Canyon mutual domestic water 
users association water system in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Canoncito At Apache Canyon MDWCAMSA

2003-0344-STB

FK

$15,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

$15,000 for water system improvements for the Canoncito at Apache Canyon mutual domestic water consumers 
association.  NMED received and filed signed grant agreement.   PER approved January 2005.  P & S approved for 
construction of exploratory/production well.  Association has retained legal services for resolving outstanding easement 
issues prior to advertising for bids for the exploratory well.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$5,852.50Fund Balance:

Project Amount

DesignProject Phase:

$15,000.00Grant Amount:

Loan Amount:
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Canoncito At Apache Canyon MDWCAMSA

2003-0381-STB

FK

$50,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

$50,000 for water system improvements for the Canoncito at Apache Canyon mutual domestic water consumers 
association.  Signed grant agreement was received in November 2003.  PER approved January 2005.  P & S approved 
for construction of exploratory/production well.  Association has retained legal services for resolving outstanding 
easement issues prior to advertising for bids for the exploratory well.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$21,021.32Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Chupadero-W-S Corp.

2005-0108-STB

FK

Water and Sewage Improvements

Consultant:

$50,000 to plan, design and construct improvements, including a water well, storage tank, fire hydrants, water treatment
and a distribution system, for the Chupadero water and sewage corporation in Santa Fe County.  NMED waiting for 
submittal of signed grant agreement from Association. No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cundiyo MDWCA

2005-1159-GF

FK

Water System Improvements

Consultant: Sullivan Design Group

$50,000 to plan, design and construct water system improvements for the Cundiyo mutual domestic water consumers 
association in Santa Fe county.  Grant agreement received and currently under review by NMED.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Cundiyo MDWCA

2006-1232-GF

FK

Water System Improvements

Consultant:

to design and construct water system improvements for the Cundiyo mutual domestic water consumers association in 
Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:
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Edgewood, Town of

2002-0159-STB

SDD

$90,000.00

Wastewater Collection/Treatment System

Consultant: Souder, Miller & Assoc.

This $90,000 grant is to plan, design and construct a wastewater collection and treatment system in Edgewood in Santa
Fe county.  The PER has been approved and preliminary design has begun. 4-24-06 CPB approved plans and 
specifications for bid advertisement of the MBR equipment purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$38,326.78Fund Balance:

Project Amount

Ad/BidProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2004-0215-STB

SDD

Wastewater System

Consultant: Souder, Miller & Assoc.

$500,000 to plan, design and construct a wastewater collection and disposal system in Edgewood in Santa Fe county.  
The PER has been approved and preliminary design has begun. 4-24-06 CPB approved plans and specifications for bid
advertisement of the MBR equipment purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$500,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2004-1529-STB

SDD

Wastewater System Improvements

Consultant: Souder, Miller and Assoc.

$25,000 to design and construct improvements to the wastewater collection, treatment and disposal system in 
Edgewood in Santa Fe county.  Bonds sold in June 2005.  The PER has been approved and preliminary design has 
begun. 4-24-06 CPB approved plans and specifications for bid advertisement of the MBR equipment purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$25,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2004-1531-STB

SDD

Wastewater System

Consultant: Souder, Miller & Assoc.

$75,000 to plan, design and construct a wastewater sewer system in Edgewood in Santa Fe county.  Bonds sold in 
June 2005.  The PER has been approved and preliminary design has begun. 4-24-06 CPB approved plans and 
specifications for bid advertisement of the MBR equipment purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$75,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$75,000.00Grant Amount:

Loan Amount:
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Edgewood, Town of

2004-2113-CP

SDD

Wastewater System Improvements

Consultant: Souder, Miller and Assoc.

$25,000 to design and construct improvements to the wastewater collection, treatment and disposal system in 
Edgewood in Santa Fe county.  The PER has been approved and preliminary design has begun. 4-24-06 CPB 
approved plans and specifications for bid advertisement of the MBR equipment purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$25,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2004-2138-CP

SDD

Wastewater System

Consultant: Souder, Miler & Assoc.

$5,000 for planning, design, construction and purchase of a wastewater collection, treatment and disposal system in 
Edgewood in Santa Fe county.  The PER has been approved and preliminary design has begun. 4-24-06 CPB 
approved plans and specifications for bid advertisement of the MBR equipment purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$5,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$5,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2005-0107-STB

SDD

Wastewater Treatment System

Consultant: Souder, Miller and Assoc.

$700,000 to plan, design and construct a wastewater treatment system in Edgewood in Santa Fe county. The PER has 
been approved and preliminary design has begun. 4-24-06 CPB approved plans and specifications for bid 
advertisement of the MBR equipment purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$700,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$700,000.00Grant Amount:

Loan Amount:

Edgewood, Town of

2006-0212-STB

SDD

Wastewater Treatment System

Consultant:

$150,000 to plan, design and construct a wastewater collection, treatment and disposal system in Edgewood in Santa 
Fe county. 4-24-06 CPB approved plans and specifications for bid advertisement of the MBR equipment purchase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Edgewood, Town of

2006-1231-GF

SDD

Wastewater Treatment System

Consultant:

to plan, design and construct a sewer and wastewater collection, treatment and disposal system in Edgewood in Santa 
Fe county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$675,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$675,000.00Grant Amount:

Loan Amount:

El Vadito De Los Cerrillos WA

2003-0345-STB

FK

$40,000.00

Improvements to Water System

Consultant: Souder, Miller & Assoc.

$40,000 for improvements to the El Vadito de Los Cerrillos water system.  New exploratory supply well completed in 
June 2005.  Water quality from exploratory well proved unsatisfactory - abandoned well.  Association is working with 
engineer and hydrologist to identify alternate site for exploratory well.  Engineer and Association identified property with 
well upstream from previous exploratory well site and sampled the well for water quality.  The quality of the well proved 
good and the Association is currently negotiating with the owner for an easement to drill an exploratory well on the 
property.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$26,390.12Fund Balance:

Project Amount

ConstructionProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Eldorado Area W&SD

2005-0106-STB

FK

Water Utility System Purchase & Design and Construct Improvements to Water System

Consultant: GGI

$400,000 to purchase a water utility system and plan, design and construct improvements to the water system, 
including wells, water rights acquisition and pipelines, for the Eldorado area water and sanitation district in Santa Fe 
county.  District has selected consultant and the project (well improvements) is moving forward.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$359,693.56Fund Balance:

Project Amount

Ad/BidProject Phase:

$400,000.00Grant Amount:

Loan Amount:
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Eldorado Area W&SD

2006-0214-STB

FK

Maintenance Facility

Consultant:

to plan, design, construct, equip and furnish an integrated administration, operations and maintenance facility for the 
Eldorado water and sanitation district in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Eldorado Area W&SD

2006-1230-GF

FK

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system, including drilling wells and connections, for the 
Eldorado area water and sanitation district in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Eldorado Area W&SD

2006-1238-GF

FK

Water and W/Water System Improvements, Storage Tank

Consultant:

to plan, design and construct water and wastewater system improvements, including a storage tank, for the Eldorado 
area water and sanitation district's water utility system in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Galisteo MDWUA

2006-1234-GF

FK

Water System Improvements

Consultant:

to plan, design and construct the water system for the Galisteo mutual domestic water users association in Santa Fe 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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La Bajada Community Ditch Inc.

2005-0142-STB

SDD

Supplemental Well

Consultant:

$50,000 to plan, design and construct a supplemental well for La Bajada community ditch, incorporated, in Santa Fe 
county. As of 4-4-06 Galilla Harrington, Secretary, is working on getting the exhibit forms completed so the grant 
agreement can be executed. As of 6-22-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

La Bajada Community Ditch Inc.

2005-1156-GF

SDD

Supplemental Well

Consultant:

$40,000 to plan, design and construct a supplemental well for La Bajada community ditch, incorporated, in Santa Fe 
county. As of 4-4-06 Galilla Harrington, Secretary, is working on getting the exhibit forms completed so the grant 
agreement can be executed. As of 6-22-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$40,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$40,000.00Grant Amount:

Loan Amount:

La Cienega MDWC&MSW

2005-0110-STB

SDD

Water System & Fire Suppression

Consultant: Souder, Miller and Assoc.

$250,000 to plan, design and construct water system improvements and fire suppression, including a water tank, for La 
Cienega mutual domestic water consumers and mutual sewage works in La Cienega in Santa Fe county. 6-23-05 RFP 
reviewed and issued. 1-19-06 CPB received executed engineering agreement. As of 3-1-06 no other activity. 5-11-06 
CPB attended board election. As of 6-22-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$250,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$250,000.00Grant Amount:

Loan Amount:

La Cienega MDWC&MSW

2006-0213-STB

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements for La Cienega mutual domestic water consumers and 
mutual sewage works association in La Cienega in Santa Fe county. As of 6-22-06 there has been no other activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Page 187 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Nambe, Pueblo of

2004-0634-CP

FK

$250,000.00

Water & Wastewater Treatment Facility Improvements

Consultant: Gannett Fleming West

$250,000 for improvements to the water and wastewater treatment facility in the Pueblo of Nambe in Santa Fe County.  
Engineer selected for project.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$250,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Santa Fe County

2000-0060-STB

FK

$30,000.00

Regional Water System Feasibility Study

Consultant: Souder, Miller & Assoc.

$30,000 for a Regional water System feasibility study for the communities of La Puebla, Cuartelez and El Valle de 
Arroyo Seco (i.e., Cuatro Villas).  This grant funded the completion of Phase IV of the Feasibility Study (Consideration 
of Alternatives).  Phase V (recommended Alternative) currently under development.  Grant expired 6/30/05 - remaining 
funds to be reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$2,500.00Fund Balance:

Project Amount

ClosedProject Phase:

$30,000.00Grant Amount:

Loan Amount:

Santa Fe County

2002-1453-GF

FK

$62,683.90

Regional Water System Feasibility Study

Consultant: Souder, Miller & Assoc.

$62,683.90 for a Regional water System feasibility study for the communities of La Puebla, Sombrillo, Cuartelez and El 
Valle de Arroyo Seco (i.e., Cuatro Villas).  This grant will be used to pay for part of Phase IV (Alternatives), all of Phase 
V (Proposed Alternatives).  Final Phase V Report approved in January 2006.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$38,362.56Fund Balance:

Project Amount

PlanningProject Phase:

$62,683.90Grant Amount:

Loan Amount:
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Santa Fe County

2003-0346-STB

FK

$50,000.00

Environmental assessment

Consultant: Souder, Miller & Assoc.

$50,000 for an environmental assessment for the Cuatro Villas mutual domestic water users association.  This grant 
was originally intended to pay for the Environmental Assessment required for drilling test wells on BLM land, however, 
final PER may indicate use of the funds for other environmental assessment areas.  Association is currently deciding on 
which areas the environmental assessment will encompass.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe County

2003-0349-STB

FK

$100,000.00

Extension of a Sewer Line

Consultant: N/A

$100,000 to plan, design and construct the extension of a sewer line from Rufina street to Agua Fria road through 
Camino Polvoso.  Construction complete.  NMED is waiting for submittal of closeout documents.  GRANT FUNDS 
REAUTHORIZED IN 2006 TO LOCAL GOVERNMENT DIVISION FOR OTHER PURPOSE - NO FUNDS AVAILABLE.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Santa Fe County

2003-0352-STB

FK

$50,000.00

Improvements to Wastewater System

Consultant: Gannett Fleming West, Inc.

$50,000 for improvements to the Santa Fe wastewater system in the Rancho Golondrinas area. Project is in planning 
phase.  Consulting engineer selected, and consultant is currently preparing Preliminary Engineering Report.  Waiting for
submittal of revised Feasibility Report.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$43,202.95Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Santa Fe County

2003-0394-STB

FK

$10,000.00

Water System Improvements

Consultant: Santa Fe County Utility Depart

$10,000 for water system improvements and easement acquisitions on Santa Fe County Road 54.  Grant executed.  
Preliminary survey completed for crossing Interstate.  County currently is early stages of project design work.  Grant 
funds will be used for construction activities. Survey of property completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$9,500.00Fund Balance:

Project Amount

DesignProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Santa Fe County

2003-0395-STB

FK

$25,000.00

Phase 3 Water & Sewer Improvements

Consultant:

$25,000 for Phase 3 water and sewer improvements on Agua Fria road.  County will use funds for design of storm 
water, waterline and sewer improvements.  County Public Works Director notified NMED that design work was 
completed in December 2004.  Historic site blocks current alignment - County is working with Office of Historic 
Preservation to resolve issues.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Santa Fe County

2004-1555-STB

FK

Camino Polvoso Sewer Line

Consultant:

$63,000 to extend a sewer line from Rufina street to Agua Fria road through Camino Polvoso in Santa Fe county.  
Construction completed.  NMED is waiting for project closeout documents.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$63,000.00Grant Amount:

Loan Amount:

Santa Fe County

2004-1556-STB

FK

$50,000.00

Agua Fria Rd & Rumbo al Sur Rd Sewer Line

Consultant:

$50,000 for a sewer line extension from Agua Fria road through Rumbo Al Sur road to the dead end and for 
improvements and stabilization to Rumbo Al Sur road in Santa Fe county [Chapter 126, Laws 2004] .  County currently 
surveying area to establish any additional right-of-way requirements. No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:
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Santa Fe County

2004-1557-STB

FK

$50,000.00

Siler & Agua Fria Rd. Sewer Line Extension

Consultant:

$50,000 for a sewer line extension from the northeast side of the intersection of Siler and Agua Fria roads east 
approximately one-third mile in Santa Fe County.  BONDS NOT SOLD IN JUNE 2005.  Project 04-1557-STB has been 
reauthorized to the Office of Indian Affairs in Laws 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe County

2005-0140-STB

FK

Sewer Line Extension (Paseo de Tercero & via Don Toribio)

Consultant:

$50,000 for a sewer line extension in the vicinity of paseo de Tercero and via Don Toribio in Agua Fria in Santa Fe 
county.  County is surveying area and determining right-of-way requirements.  Design currently  90% complete and 
under  review by City Utility.  Funding will be used for construction.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

DesignProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe County

2005-1154-GF

FK

Regional Water & Wastewater System

Consultant:

$1,070,000 to plan, design, construct and improve a regional water and wastewater system to serve the Pojoaque 
Valley area of Santa Fe county.  County is developing scope of work for project.  NMED is waiting for submittal of 
signed grant agreements. No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$1,070,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,070,000.00Grant Amount:

Loan Amount:

Santa Fe County

2005-1158-GF

FK

Sewer Line Extensions (Agua Fria Rd & Rufina St)

Consultant:

$20,000 to plan, design and construct sewer line extensions between Agua Fria road and Rufina street in Santa Fe 
county. County plans to these funds for Paseo de Tercero/Don Toribio project.  Design currently  90% complete and 
under  review by City Utility.  Funding will be used for construction. No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$20,000.00Fund Balance:

Project Amount

DesignProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Santa Fe County

2005-1199-GF

FK

Sewer Line Extension (Paseo de Tercero & via Don Toribio)

Consultant:

$35,000 for a sewer line extension in the vicinity of paseo de Tercero and via don Toribio in Agua Fria in Santa Fe 
county.  County is surveying are to determine right-of-way requirements.  Design currently  90% complete and under  
review by City Utility.  Funding will be used for construction.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$35,000.00Fund Balance:

Project Amount

DesignProject Phase:

$35,000.00Grant Amount:

Loan Amount:

Santa Fe County

2006-1228-GF

FK

Sewer Line Extension

Consultant:

for a sewer line extension in the vicinity of paseo de Tercero and via Don Toribio in Agua Fria in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe County

2006-1239-GF

FK

Wastewater Treatment  Plant

Consultant:

to plan, design and construct a wastewater treatment plant at the Santa Fe opera in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$270,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$270,000.00Grant Amount:

Loan Amount:

Santa Fe County

2006-1241-GF

FK

Wastewater Treatment Plant

Consultant:

to plan, design, construct and improve the community wastewater treatment plant in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$2,000,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$2,000,000.00Grant Amount:

Loan Amount:
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Santa Fe, City of

2002-0160-STB

FK

$50,000.00

San Juan-Chama Diversion/Buckman Wells

Consultant:

$50,000 for environmental analysis and design of the water system infrastructure improvements for the San Juan-
Chama diversion project and for rehabilitation of the Buckman wells in Santa Fe in Santa Fe County.  Grant is closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2003-0350-STB

FK

$25,000.00

Design an Effluent Waterline

Consultant: Wilson & Company

$25,000 to design an effluent water line to serve public schools and parks in Tierra Contenta.  Project is in preliminary 
design phase.  NMED reviewed 65% completed engineering plans for project in December 2005.  No change in status.  
City submitted draft design report in June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$9,027.24Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2003-2045-STB

FK

$100,000.00

Camino Carlos Rael Water System Extension

Consultant:

$100,000.00 to plan, design and construct a project, including paving and making other necessary improvements, to 
extend the city of Santa Fe water system to Camino Carlos Rael in Santa Fe county.  City has not submitted signed 
grant agreement.  Grant reauthorized in 2004.  Original grant agreements sent to grantee on 2/4/2005. City used other 
funding for completion of project - no eligible expenses left at this time (March, 2006).  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Santa Fe, City of

2004-0216-STB

FK

$2,000,000.00

Water Project (Upgrade of Clarifiers)

Consultant: Greeley and Hansen

$2,000,000 for the water project in Santa Fe in Santa Fe county, contingent upon the city of Santa Fe and the county of 
Santa Fe executing an agreement that resolves the amount of water the city will deliver through its system to the county 
system, including the rights to water from the San Juan-Chama diversion project and all water rights owned by the 
parties, and the ownership and operation of the joint Buckman direct diversion project.  The scope of work for this grant 
includes the Phase 2 Improvements to the Santa Fe Water Treatment Plant (Clarifier Improvements).  Construction 
95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$1,421,996.38Fund Balance:

Project Amount

ConstructionProject Phase:

$2,000,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2004-0632-CP

FK

Sewer Line Upgrades - CCA & AFA Access Road

Consultant:

$90,000 for upgrading the sewer line on the access road at the Center for Contemporary Arts and the Armory for the 
Arts in Santa Fe in Santa Fe County.    The City will act as fiscal agent, and the Department of Military Affairs will 
manage the project.  MOU has been finalized between the City and the DMA.  Waiting for signed grant agreement from 
City.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$90,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2004-0635-CP

FK

Treated Effluent Distribution Line (Tierra Contenta)

Consultant: Wilson & Company

$79,000 for the design of a treated effluent line to deliver non-potable water in Santa Fe in Santa Fe County.  Tierra 
Contenta reuse project.  NMED recently reviewed on 65% complete design drawings.  City submitted draft design 
report in June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$79,000.00Fund Balance:

Project Amount

DesignProject Phase:

$79,000.00Grant Amount:

Loan Amount:
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Santa Fe, City of

2004-2150-CP

FK

$90,000.00

Cactus Ln. & Rancho Siringo Water Line extensions

Consultant: N/A

$90,000 for water line extensions from Cactus lane to Rancho Siringo road and Rancho Siringo lane in Santa Fe 
county.  Construction completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$90,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2005-0105-STB

FK

Direct Water Diversion Project

Consultant: CDM - Mark Ryan

$375,000 to plan, design and construct the Buckman direct water diversion project in Santa Fe county.  NMED waiting 
for submittal of signed grant agreement.  Currently reviewing documents for Design/Build RFB.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$375,000.00Fund Balance:

Project Amount

DesignProject Phase:

$375,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2005-0109-STB

FK

Canyon Road Water Treatment Plant

Consultant: Greeley & Hansen

$775,000 to plan, design, construct and equip improvements to the Canyon road water treatment plant in Santa Fe in 
Santa Fe county.  NMED waiting for submittal of signed grant agreement.  Pilot testing completed.  Engineering plans 
and specifications completed and approved by NMED.  Construction 95% complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$166,833.48Fund Balance:

Project Amount

ConstructionProject Phase:

$775,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2005-1153-GF

FK

Canyon Road Water Treatment Plant

Consultant:

$93,000 to plan, design, construct and equip improvements to the Canyon road water treatment plant in Santa Fe in 
Santa Fe county.  Engineering plans and specifications completed and approved by NMED.   Construction 50% 
complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$93,000.00Grant Amount:

Loan Amount:
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Santa Fe, City of

2006-1233-GF

FK

Sewer Lines Rehab

Consultant:

to plan, design and improve sewer lines citywide in Santa Fe in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2006-1235-GF

FK

Sewer Line

Consultant:

to plan, design, construct and engineer a sewer line for the 2400 block of Agua Fria street across from Frenchy's park 
in Santa Fe in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2006-1236-GF

FK

Water Treatment Plant Upgrade

Consultant:

to plan, design and upgrade the Santa Fe Canyon road water treatment plant in Santa Fe county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Santa Fe, City of

2006-1240-GF

FK

Recycling/Transfer Station

Consultant:

for retrofitting a materials recovery facility into the Buckman road recycling and transfer station in Santa Fe in Santa Fe 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$140,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$140,000.00Grant Amount:

Loan Amount:
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Solacito MDWCA

2005-1157-GF

AHE

Water System Improvements

Consultant:

$20,000 to plan, design and construct improvements to the water system, including distribution and well house 
construction, for the Solacito mutual domestic water consumers association in Santa Fe county. Grant Agreement has 
not been returned.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Tierra Contenta

2006-1237-GF

FK

Water Distribution System

Consultant:

to plan, design and construct the Tierra Contenta effluent transmission and distribution system in Santa Fe in Santa Fe 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Santa Fe

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2003-0392-STB

JLK

$40,000.00

Purchase Land & Make Infrastructure Improvements to Wastewater Facility

Consultant: Bohannan-Huston

$40,000 to purchase land and make infrastructure improvements for the Elephant Butte north area wastewater facility.  
Executed grant agreement was received by NMED on 12/18/03. Project is proceeding. Design for Phase 1 and the 
treatment plant is ongoing and on schedule.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

DesignProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2003-2046-STB

JLK

$1,000.00

Land Purchase & Infrastructure Improvements

Consultant: Bohannan-Huston

$1000 to purchase land and make infrastructure improvements for the Elephant Butte north area wastewater facility in 
Sierra County.  Project is now proceeding.  Design for Phase 1 and the treatment plant is ongoing and on schedule.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

DesignProject Phase:

$1,000.00Grant Amount:

Loan Amount:
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Elephant Butte, City of

2004-0636-CP

JLK

Regional Wastewater Facility

Consultant: Bohannan-Huston

$500,000 for a regional wastewater facility in Elephant Butte in Sierra county. Grant agreement executed on 9/2/04.  
Reviewed EID and delivered comments to BH on 8/12/04.  Rob Richardson said to hold off on preparing EA because 
the treatment plant site will likely change due to property purchase.  11/29/04 - JLK.  Design for Phase 1 and the 
treatment plant is ongoing and on schedule.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$500,000.00Fund Balance:

Project Amount

DesignProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2004-1560-STB

JLK

Regional Wastewater PH 1

Consultant: Bohannan-Huston

$100,000 for phase 1 planning, design and construction of a facility for a north area Sierra regional wastewater system 
in Elephant Butte in Sierra county.  Grant agreement executed 8/30/03. Design for Phase 1 and the treatment plant is 
ongoing and on schedule.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2004-2149-CP

JLK

Regional Wastewater PH 1

Consultant: Bohannan-Huston

$50,000 for phase 1 planning, design and construction of a facility for a north area Sierra regional wastewater system in 
Elephant Butte in Sierra county.  Grant agreement executed on 9/2/04.   Design for Phase 1 and the treatment plant is 
ongoing and on schedule.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2005-0143-STB

JLK

Regional Wastewater System

Consultant: Bohannan-Huston

$550,000 to plan, design and construct phases 1 and 2 of a regional wastewater system in Elephant Butte in Sierra 
county.  Design for Phase 1 and the treatment plant is ongoing and on schedule.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$550,000.00Fund Balance:

Project Amount

DesignProject Phase:

$550,000.00Grant Amount:

Loan Amount:
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Elephant Butte, City of

2005-1160-GF

JLK

Regional Wastewater System

Consultant: Bohannan-Huston

$1031116 to plan, design and construct phases 1 and 2 of a regional wastewater system in Elephant Butte in Sierra 
county.   Grant executed on 8/22/05.  Design for Phase 1 and the treatment plant is ongoing and on schedule.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$1,031,116.00Fund Balance:

Project Amount

DesignProject Phase:

$1,031,116.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2006-0215-STB

JLK

WWater Treatment/Collection System

Consultant:

to plan, design and construct a wastewater treatment and collection system in Elephant Butte in Sierra county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$1,700,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,700,000.00Grant Amount:

Loan Amount:

Elephant Butte, City of

2006-1242-GF

JLK

WWater Treatment/Collection System

Consultant:

to plan, design and construct a wastewater treatment and collection system in Elephant Butte in Sierra county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$150,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Sierra County

2006-0218-STB

JLK

Landfill Paddlewheel Scraper

Consultant:

to purchase a paddlewheel scraper for the landfill in Sierra county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Truth Or Consequences, City of

2003-0028-GF

JLK

$75,000.00

Drill Test Holes to Locate an Aquifer

Consultant: N/A

$75,000.00 to drill test holes to locate an aquifer for municipal water development.  Reviewed and approved grant 
agreement for secretary's signature on 10/4/03.  T or C submitted first pay request for first test hole drilled on 12/3/03 
and second test hole DR on 5/17/04.  Another test hole was drilled and found to be producing sufficiently, so it was 
cased and completed on 5/27/04.  Additional test holes have been drilled.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$35,793.95Fund Balance:

Project Amount

ConstructionProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2003-0398-STB

JLK

$175,000.00

Pumps & Pipelines

Consultant: ASCG Inc.

$175,000 for pumps and pipelines to transport treated effluent water from the wastewater treatment plant to the 
municipal golf course and school athletic fields for irrigation in Truth or Consequences. Reviewed and approved grant 
agreement and supporting documents.  NMED received and approved specifications and contract documents for 
design build project 6/7/04.  Project should bid in July 2004. Project awarded to Smithco as a design/build project.  
Design plans received on 10/8/04 and comments were sent on 10/13/04.  Design plans resubmitted on 10/25/2004.  
Comments sent out on 11/2/04. Phone conversation with Douglas Copeland on 11/8/04 to resolve final issues.  Plans 
approved on 11/18/04.  Project is under construction as off 11/8/04. DR#1 approved for $148,738.90 in construction 
costs.  Approved in conjunction with DR#3 under 2003--0353-STB. DR#2 approved for $16,427.34.  Withholding $9,000
pending receipt of closeout documents.  Project is complete.  2/28/05 JLK.  DR#3 approved for $5333.12.  Holding 
1.5% pending release of liens.  JLK 4/29/05.  DR#4 - final approved 5/5/05.  All closeout documents have been 
received.  Final portion of final payment is being paid under 04-1559.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$175,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2004-0637-CP

JLK

Treated Effluent Water Project

Consultant: ASCG Inc.

$200,000 for completion of the treated effluent water project in Truth or Consequences in Sierra county  Project is 
under design by ASCG.  Design is approx. 95% complete on 7/6/2005.  Plans and specs approved on 9/6/2005.  Bids 
opened on 9/28/05, Smithco is the low bidder at $817,600.98.  Notice of award to go out third week of October.  NTP 
issued 12/6/2005 with project start date of 12/12/2005.  Phase III is complete, Phase IV design complete and Smithco 
was low bidder for Phase IV.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Truth Or Consequences, City of

2004-1559-STB

JLK

Effluent Water System

Consultant: ASCG Inc.

$100,000 for an effluent water system in Truth or Consequences in Sierra county.  Phase I constructed in conjuction 
with 2003-0353-STB, 2003-0398-STB.  NMED received and approved specifications and contract documents for design
build project 6/7/04.  Project should bid in July 2004. Project awarded to Smithco as a design/build project.  Design 
plans received on 10/8/04 and comments were sent on 10/13/04.  Design plans resubmitted on 10/25/2004.  Comments
sent out on 11/2/04. Phone conversation with Douglas Copeland on 11/8/04 to resolve final issues.  Plans approved on 
11/18/04.  Project is under construction as off 11/8/04. Final payment for Phase I approved 5/5/05.  All closeout 
documents have been received.  Final portion of final payment is being paid under 04-1559.  Phase II and II under 
design by ASCG.  Plans approved for final phases on 9/6/05.  Bids opened on 9/28/05, Smithco is the low bidder at 
$817,600.98.  Notice of award to go out third week of October.  NTP issued 12/6/200 with start date of 12/12/2005.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$0.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2005-0111-STB

JLK

Effluent Water Recycling Project

Consultant: ASCG

$400,000 to plan, design and construct, including the acquisition of rights of way, an effluent water recycling project in 
Truth or Consequences in Sierra county.  Plans and specs approved on 9/6/2005.  Bids opened on 9/28/05, Smithco is 
the low bidder at $817,600.98.  NTP issued on 12/6/2005. Project started on 12/12/2005..3/2006 Construction is almost 
complete.  Construction on Phase III is complete, Phase IV is starting.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$49,186.99Fund Balance:

Project Amount

ConstructionProject Phase:

$400,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2005-0112-STB

JLK

Water & Wastewater System

Consultant: ASCG

$500,000 to plan, design and improve the water and wastewater system in Truth or Consequences in Sierra county.  
Plans and specs approved on 9/6/2005.  Bids opened on 9/28/05, Smithco is the low bidder at $817,600.98.  Notice of 
award to go out third week of October.   NTP issued 12/6/2005 with start date of 12/12/2005.  Project is complete 
except for punch list items.  Final inspection on 6/29/2006 with ASCG and Smithco.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$418,523.57Fund Balance:

Project Amount

ConstructionProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Page 201 of 232



PROJECT STATUS REPORT
CONSTRUCTION PROGRAMS BUREAU

Truth Or Consequences, City of

2005-1161-GF

JLK

Effluent Water Recycling Project

Consultant: ASCG

$200,000 to plan, design and construct, including the acquisition of rights of way, an effluent water recycling project in 
Truth or Consequences in Sierra county.  Plans and specs approved on 9/6/2005.  Bids opened on 9/28/05, Smithco is 
the low bidder at $817,600.98.  Notice of award to go out third week of October.  NTP issued 12/6/2005 with start date 
of 12/12/2005.  3/2006 construction is almost complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$51,400.98Fund Balance:

Project Amount

ConstructionProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2006-0216-STB

JLK

Water Storage Tanks

Consultant:

to repair water tanks in Truth or Consequences in Sierra county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2006-0217-STB

JLK

Wastewater Treatment Plant

Consultant:

to plan, design and construct an expansion of the wastewater treatment plant, including acquiring property, in Truth or 
Consequences in Sierra county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Truth Or Consequences, City of

2006-1243-GF

JLK

Wastewater Treatment Plant

Consultant:

to plan, design and construct an expansion of the wastewater treatment plant, including acquiring property, in Truth or 
Consequences in Sierra county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$250,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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Truth Or Consequences, City of

2006-1244-GF

JLK

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system in Truth or Consequences in Sierra county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Sierra

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Polvadera MDWCA

2005-0144-STB

SDD

Well & Water System Improvements

Consultant: Socorro Engineering

$100,000 to plan, design and construct well and water system improvements for the Polvadera mutual domestic water 
consumers association in Socorro county.  10-17-05 Grant Agreement has been recently executed and preliminary 
design work now underway. 1-9-06 Polvadera has decided to drill a well on BLM land, who is requiring a Raptor (Bird) 
Survey before any construction may begin. An agreement with BLM must be reached for lease of the well. As of 4-14-
06 engineer stated that BLM has still not released the permit for the well on their land, but has started design.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$94,190.26Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Polvadera MDWCA

2006-0219-STB

SDD

Water Rights Purchase/Well

Consultant:

to purchase water rights and drill a well for the Polvadera mutual domestic water consumers association in Socorro 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

San Acacia MDWCA

2004-0638-CP

SDD

Water System

Consultant: Souder, Miller & Assoc.

$250,000 to plan, design and construct a water system in San Acacia in Socorro county.   RFP has been approved and 
advertised.  Engineer has been selected and contract has been signed. As of 6-26-06 CPB spoke to Souder Miller who 
will meet with the community to determine their needs to improve the water system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$250,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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San Acacia MDWCA

2005-0145-STB

SDD

Water System

Consultant: Souder, Miller & Assoc.

$100,000 to plan, design and construct a water system for the San Acacia mutual domestic water consumers 
association in San Acacia in Socorro county.  As of 6-26-06 CPB spoke to Souder Miller who will meet with the 
community to determine their needs to improve the water system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

San Acacia MDWCA

2006-1245-GF

SDD

Water Well

Consultant: Souder, Miller & Associates

to plan, design and construct a water well for the San Acacia mutual domestic water consumers association in San 
Acacia in Socorro county. RFP has been approved and advertised.  Engineer has been selected and contract has been 
signed. As of 6-26-06 CPB spoke to Souder Miller who will meet with the community to determine their needs to 
improve the water system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Socorro County

2005-2486-STB

SDD

Water Projects

Consultant: Souder, Miller & Assoc

… for water projects in [Socorro] county. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo Navajo 
School Board to dicuss funding. The grant will be used for water system improvements for the Alamo Chapter. As of 6-
23-06 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$35,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$35,000.00Grant Amount:

Loan Amount:
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Socorro County

2005-2487-STB

SDD

Water Projects

Consultant:

$50,000 for water projects in [Socorro] county.  Grant Agreement not yet executed.  Several calls to Socorro County 
Manager (Metezka Ray-Olguin) have been made with no returns.  NMED-CPB assumes that the County is not ready to 
proceed. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo Navajo School Board to dicuss funding. The 
grant will be used for water system improvements for the Alamo Chapter. As of 6-23-06 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Socorro County

2005-2488-STB

SDD

Water Projects

Consultant: Souder, Miller & Associates

$50,000 for water projects in [Socorro] county. BONDS NOT SOLD IN JUNE 2005.  Grant Agreement not yet 
executed.  Several calls to Socorro County Manager (Metezka Ray-Olguin) have been made with no returns.  NMED-
CPB assumes that the County is not ready to proceed. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo 
Navajo School Board to dicuss funding. The grant will be used for water system improvements for the Alamo Chapter. 
As of 6-23-06 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$50,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Socorro County

2005-2489-CP

SDD

Water Projects

Consultant: Souder, Miller & Associates

$20,000 for water projects in [Socorro] county.  Grant Agreement not yet executed.  Several calls to Socorro County 
Manager (Metezka Ray-Olguin) have been made with no returns.  NMED-CPB assumes that the County is not ready to 
proceed. 3-24-06 meeting held with the Alamo Nation Chapter and Alamo Navajo School Board to dicuss funding. The 
grant will be used for water system improvements for the Alamo Chapter. As of 6-23-06 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$20,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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Socorro County

2006-0220-STB

SDD

Solid Waste Dept Equip

Consultant:

to purchase equipment for the solid waste department in Socorro county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$250,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Socorro, City of

2003-1763-CP

SDD

$350,000.00

Design & Construct a Water Well

Consultant: Dennis Engineering

$350,000 to design and construct a water well in Socorro.  Design and construct a water well in Socorro.  EID 
complete.  DFA issued FNSI/EA.  Project has bid and been awarded to Stewart Bros. 1-27-06 closeout documents 
received and construction is complete for the well. As of 6-26-06 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$62,416.71Fund Balance:

Project Amount

ConstructionProject Phase:

$350,000.00Grant Amount:

Loan Amount:

Socorro, City of

2004-0217-STB

SDD

Wastewater Collection System

Consultant: Dennis Engineering

$500,000 for improvements, upgrade and extension of the wastewater collection system in Socorro in Socorro county.  
RFP and Agreement have been reviewed and approved.  PER submitted to NMED on 6/25/05 and has been reviewed 
and approved. As of 6-26-06 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$500,000.00Fund Balance:

Project Amount

DesignProject Phase:

$500,000.00Grant Amount:

Loan Amount:

Socorro, City of

2005-1162-GF

SDD

Wastewater System Improvements

Consultant: Dennis Engineering

$500,000 to plan, design and construct improvements to the wastewater system in Socorro in Socorro county.  Grant 
Agreement not yet executed.    RFP and Agreement have been reviewed and approved.  PER submitted to NMED on 
6/25/05 and has been approved. As of 6-26-06 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$500,000.00Fund Balance:

Project Amount

DesignProject Phase:

$500,000.00Grant Amount:

Loan Amount:
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Socorro, City of

2005-1201-GF

SDD

NM Fire Training Academy Sewer Connection

Consultant:

$135,000 to plan, design and construct a connection between the New Mexico state fire training academy sewer 
system and the city sewer system in Socorro in Socorro county. 1-4-06 grant agreement has been executed. As of 6-26-
06 there has been no further activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Socorro

$135,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$135,000.00Grant Amount:

Loan Amount:

Drinking Water Systems

2006-1246-GF

RPR

Water Systems Improvements Statewide

Consultant:

to plan, design and construct improvements to contaminated drinking water systems statewide

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Statewide

$343,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$343,000.00Grant Amount:

Loan Amount:

Water & Wastewater System 

2006-1247-GF

RPR

Water & Wastewater System Regionalization

Consultant:

for water and wastewater regionalization infrastructure projects statewide

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Statewide

$2,950,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$2,950,000.00Grant Amount:

Loan Amount:

Arroyo Seco MDWCA

2006-1258-GF

FK

Water System Improvements

Consultant:

to plan, design and construct water system improvements for the Arroyo Seco mutual domestic water consumers 
association in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Canon MDWCA

2003-0354-STB

FK

$20,000.00

Water System Improvements

Consultant: N/A

$20,000 for improvements to the Canon Mutual Domestic Water Consumers Association.  Association purchased water 
meters in Spring 2005.  Association board members are working to finalize next round of equipment purchase.  No 
change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$15,468.64Fund Balance:

Project Amount

PlanningProject Phase:

$20,000.00Grant Amount:

Loan Amount:

Cerro MDWC&SWA

2006-1259-GF

FK

Water System Improvements

Consultant:

to plan, design and construct improvements to the water system for the Cerro mutual domestic water consumers and 
sewage works association in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$357,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$357,000.00Grant Amount:

Loan Amount:

Chamisal MDWCA

2002-0122-STB

FK

$25,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

To acquire property for a new well and tank, extend distribution lines, and make other related improvements for the 
Chamisal MDWCA.  PER prepared and approved by NMED in March 2003.  Plans and specifications reviewed and 
approved.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$13,847.96Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

East Cerro MDWCA

2002-0166-STB

FK

$20,000.00

Well/Storage Tank Improvements

Consultant: Souder, Miller & Assoc.

$20,000 to design and construct a water well and storage tank and other related water system improvements.  CPB has 
issued concurrence letter for bid tabulations and recommendation of award.  Construction complete except final 
equipment purchase.  East Cerro and West Cerro merged to for Cerro MDWC & SWA effective 8/2/05.  Association is 
preparing final payment request to close this grant.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$2,025.72Fund Balance:

Project Amount

ConstructionProject Phase:

$20,000.00Grant Amount:

Loan Amount:
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El Rito MDWC&SA

2000-0067-STB

FK

$11,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

Complete installation of the well and provide a storage tank and piping for fire hydrants for the El Rito MDWC & SA.  
Additional project grants include 2005-1163-GF and 2004-2115-CP.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$11,000.00Grant Amount:

Loan Amount:

El Rito MDWC&SA

2004-2115-CP

FK

$50,000.00

Water System Improvements

Consultant:

$50,000 for the water system improvement project, including the design, construction and inspection of a water supply 
well, concrete vault and water storage tank and trenching and installation of water lines, gate valves and fire hydrants, 
for El Rito mutual domestic water consumers association in Taos county.   Insufficient funds to proceed with project at 
this time.   Project also includes 2005-1163-GF.  El Rito is working with East Cerro on system improvement planning.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

El Rito MDWC&SA

2005-1163-GF

FK

Water Project

Consultant:

$45,000 to plan, design and construct the El Rito mutual domestic water consumers and sewer association project in 
Taos county.  Project also includes 2004-2115-CP.  Insufficient funds to proceed with project at this time.  El Rito is 
working with East Cerro on system improvement planning.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$45,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$45,000.00Grant Amount:

Loan Amount:
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El Salto MDWCA

2003-0365-STB

FK

$25,000.00

Improve & Equip Water System

Consultant: Souder, Miller & Assoc.

$25,000 to improve and equip the water system for El Salto mutual domestic water consumers association. Grant 
Agreement executed.  Water association is attempting to obtain more funding.  Performed pump test on existing well in 
May 2004.  Existing well determined to have poor yield.  Association looking for a private well which can provide their 
needs and can be purchased. No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$19,644.29Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

El Valle De Los Ranchos W&SD

2005-0115-STB

FK

Water & Wastewater System

Consultant: Abeyta Engineering

$100,000 to plan, design and construct a water and wastewater system, including acquisition of easements, for El Valle 
de los Ranchos water and sanitation district in Taos county.  Consulting Engineer preparing plans and specifications for 
next phase of construction of wastewater collection system.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:

El Valle De Los Ranchos W&SD

2006-1252-GF

FK

Water and Wwater System Improvements

Consultant:

to plan, design and construct water and wastewater system improvements for El Valle de los Ranchos water and 
sanitation district in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$1,600,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,600,000.00Grant Amount:

Loan Amount:

Lower Arroyo Hondo MDWCA

2006-1254-GF

FK

Water Well System Upgrade

Consultant:

for upgrades to the water well system of the Lower Arroyo Hondo mutual domestic water consumers association in 
Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Penasco MDWC&MSWA

2003-06

FK

$264,285.60

Water System Upgrades

Consultant: Souder, Miller & Assoc.

$264,285.60 for water system upgrades to the Penasco MDWA's community water system including two river 
crossings.  PER completed in June 1999. Final plans completed in 2003.  Loan paid in full.

CPB No:

CPB Manager:

Project Description:

Funding Source RIPCounty: Taos

$200,000.00Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$264,285.60Loan Amount:

Penasco MDWC&MSWA

2005-1164-GF

FK

Water Line Extension to Taos County Housing Authority

Consultant: Souder, Miller & Assoc

$25,000 to construct a water line extension from the Penasco mutual domestic water consumers association main line 
to the Taos county housing authority in Penasco in Taos county.   Construction documents are in the final stage of 
preparation.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

DesignProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Penasco MDWC&MSWA

2006-1250-GF

FK

Water System Iimprovements

Consultant:

to plan, design and construct water system improvements for the Penasco mutual domestic water consumers and 
mutual sewage works association in Penasco in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Questa, Village of

2003-0366-STB

FK

$100,000.00

Water System Improvements

Consultant: Lawrence Ortega & Associates

$100,000 to improve the water system in Questa.  Geotech report has been completed.  Design and specifications for 
water system improvements conditionally approved in March 2004.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Questa, Village of

2003-1764-CP

FK

$50,000.00

Environmental Planning Assessment for Water, Wastewater & Air Quality

Consultant: Gannett Fleming West Inc.

$50,000 for legal, technical and environmental oversight for the Village of Questa for the remediation/reclamation plans 
for Molycorp Inc.  Executed Grant Agreement is on file.  NMED has received and approved contracts for engineering 
services and legal services.  DR #2 used remaining funds for payment of legal services.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Questa, Village of

2004-0642-CP

FK

$75,000.00

Wastewater Treatment Plant Improvements

Consultant: Gannett Fleming West Inc.

$75,000 to plan, design and construct a wastewater treatment plant in Questa in Taos county.  PER prepared using 
other funds currently under review.  PER for WWTP improvements approved.  Village has directed engineer to develop 
addendum to PER to include Living Machines technology.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$33,076.33Fund Balance:

Project Amount

PlanningProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Questa, Village of

2004-0645-CP

FK

$250,000.00

Wastewater Treatment Plant Improvements

Consultant: Gannett Fleming West Inc.

$250,000 for improvements to the wastewater treatment plant in Questa in Taos county.  PER for WWTP 
improvements completed and approved. Village has directed engineer to develop addendum to PER to include Living 
Machines technology.  Village is currently receiving bids for perimeter fencing around existing treatment plant 
boundaries.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$250,000.00Fund Balance:

Project Amount

Ad/BidProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Questa, Village of

2005-1202-GF

FK

Wastewater Treatment Plant

Consultant:

$100,000 to plan, design and construct a wastewater treatment plant in Questa in Taos county.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Questa, Village of

2006-1253-GF

FK

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Questa in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Red River, Town of

2003-0029-GF

FK

$100,000.00

Water & Wastewater Improvements

Consultant: Gannett Fleming West Inc.

$100,000.00 for water and wastewater projects. Phase 1 construction completed. Phase 2 line extension will include a  
river crossing.  River crossing work to be completed at low river flow in Spring 2004.  Town is seeking additional funding
to complete project.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$24,419.30Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Red River, Town of

2005-0116-STB

FK

Transfer Station

Consultant:

$100,000 to plan, design and construct a transfer station for solid waste in Red River in Taos county.  Design of transfer
station in near completion.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$4,398.29Fund Balance:

Project Amount

DesignProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Red River, Town of

2005-1203-GF

FK

Transfer Station

Consultant: Gannett Fleming West

$75,000 to plan, design and construct a transfer station for solid waste in Red River in Taos county.  Grant executed.  
Design for transfer station is near completion.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$75,000.00Fund Balance:

Project Amount

DesignProject Phase:

$75,000.00Grant Amount:

Loan Amount:
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Red River, Town of

2006-1256-GF

FK

Equipment Purchase

Consultant:

to purchase equipment and vehicles for a solid waste collection system in Red River in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$250,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Santa Barbara Valley MDWCA

2002-0121-STB

FK

$15,000.00

Water System

Consultant: Souder, Miller & Assoc.

$ 15,000 to plan, design and construct water system for Llano Largo and Llano de la Llegua.  Feasibility study has been 
completed.  Water system association is unable to decide on direction of Project.  Association is reevaluating project 
scope.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$12,860.25Fund Balance:

Project Amount

PlanningProject Phase:

$15,000.00Grant Amount:

Loan Amount:

Talpa MDWCA

2002-0117-STB

FK

$25,000.00

Water System Improvements

Consultant: Lawrence Ortega & Associates

$25,000 to make improvements to the water system.  According to association's engineer, these funds will be used to 
purchase water meters.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Talpa MDWCA

2002-0167-STB

FK

$30,000.00

Purchase and Install Water Meters

Consultant: Lawrence Ortega & Associates

 $30,000 to purchase and install water meters in Talpa MDWCA in Taos County.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$30,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Taos County

2004-0612-CP

FK

$25,000.00

Water Storage Tanks & Dry Fire Hydrants

Consultant:

$25,000 to design, construct, equip and install water storage tanks and dry fire hydrants in Santa Fe, Taos, Rio Arriba 
and Los Alamos counties.  Project completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$1,409.35Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Taos County

2004-0614-CP

FK

$25,000.00

Water Storage Tanks & Dry Fire Hydrants

Consultant:

$25,000 to design, construct, equip and install water storage tanks and dry fire hydrants in Santa Fe, Taos, Rio Arriba 
and Los Alamos counties.  Project completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$57.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Taos County

2006-1257-GF

FK

Equipment

Consultant:

to purchase solid waste equipment for Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$60,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$60,000.00Grant Amount:

Loan Amount:

Taos County

2000-18

FK

$210,000.00

Construct Convenience Centers, Close Taos Landfill

Consultant: Abeyta Engineering

Construct convenience centers and closure plan for Taos Landfill.  Project design and construction of Pilar convenience 
station is complete.   Borehole investigation to 50 feet at Ojo Caliente convenience center/old landfill site is complete.  
Grant extension to July 2005 approved in January 2004 for utilization of remaining funds for closure/post-closure plan 
for old Ojo Caliente landfill.  Closure plan completed.  Grant funds expired 6/30/05 - remaining funds to be reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Taos

$14,407.03Fund Balance:

Project Amount

ClosedProject Phase:

$210,000.00Grant Amount:

Loan Amount:
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Taos Ski Valley, Village of

1438049

FK

$2,000,000.00

Wastewater Treatment Plant Upgrades

Consultant: The Engineering Co.

Loan for upgrades to existing wastewater treatment plant.  Construction complete - project in closeout phase.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Taos

$509,751.38Fund Balance:

Project Amount

CloseoutProject Phase:

Grant Amount:

$2,000,000.00Loan Amount:

Taos Ski Valley, Village of

2003-0355-STB

FK

$25,000.00

Improvements to Water & Wastewater Systems

Consultant: The Engineering Co.

$25,000 for improvements to the water and wastewater systems in Taos Ski Valley.  Construction complete - project in 
closeout phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Taos Ski Valley, Village of

2004-0639-CP

FK

$25,000.00

Water & Wastewater Systems Improvements

Consultant: TEC

$25,000 for improvements to the water and wastewater systems in Taos Ski Valley in Taos county.  Final 
Environmental Determination issued 3/10/05.  Notice to Proceed to construction issued on 6/16/05.  Project in 
construction phase - completion date is end of February 2006.  Performed construction site visit on 10/6/05.  
Construction complete - project in closeout phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Taos Ski Valley, Village of

2004-0646-CP

FK

$150,000.00

Wastewater Treatment Facility Upgrades and Expansion

Consultant: The Engineering Co.

$150,000 for expansion of the wastewater treatment facility in Taos Ski Valley in Taos County.  NEPA process public 
hearing held in Taos Ski Valley on May 27, 2004.  Final Environmental Determination issued 3/10/05.  Notice to 
Proceed to construction issued on 6/16/05.  Construction complete - project in closeout phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$150,000.00Grant Amount:

Loan Amount:
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Taos Ski Valley, Village of

2005-1165-GF

FK

Wastewater System Improvements

Consultant:

$250,000 to plan, design and construct improvements to the wastewater system in Taos Ski Valley in Taos county.  
Notice to Proceed to construction issued on 6/16/05.  Construction complete - project in closeout phase.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$250,000.00Grant Amount:

Loan Amount:

Taos Ski Valley, Village of

2006-1251-GF

FK

Wastewater System Improvements

Consultant:

to plan, design and construct improvements, including a sewer line extension, to the wastewater system in Taos Ski 
Valley in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Trampas DWC&MSWA

2002-0120-STB

FK

$25,000.00

Water System Improvements

Consultant: Souder, Miller & Assoc.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Trampas DWC&MSWA

2003-0356-STB

FK

$25,000.00

Water System Construction & Repairs

Consultant: Souder, Miller & Assoc.

$25,000 for construction and repairs on the water system for the Trampas mutual domestic water consumers 
association.  Construction is complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$25,000.00Grant Amount:

Loan Amount:
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Trampas DWC&MSWA

2004-0644-CP

FK

$50,000.00

Water System Improvements

Consultant: SMA

$50,000 for improvements, including extending the water lines, for the Trampas mutual domestic water consumers 
association in Taos County.  Construction is complete.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$58.10Fund Balance:

Project Amount

CloseoutProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Trampas DWC&MSWA

2005-0114-STB

FK

Drinking Water System

Consultant:

$50,000 to plan, design and construct improvements to the drinking water system in the Trampas mutual domestic 
water consumers association in Taos county.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Trampas DWC&MSWA

2006-1249-GF

FK

Water System Improvements

Consultant:

to plan, design and construct improvements, including a security fence, to the Trampas domestic water consumers and 
mutual sewage works association water system in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Upper Arroyo Hondo MDWA

2006-0221-STB

FK

Water System Improvements

Consultant:

to make improvements to the water system, including construction of a well and a water storage tank and 
improvements to the metering system, for the upper Arroyo Hondo mutual doMestic water association in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$125,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$125,000.00Grant Amount:

Loan Amount:
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Upper Arroyo Hondo MDWA

2006-1255-GF

FK

Water System Improvements

Consultant:

to make improvements to the water system, including construction of a well and a water storage tank and 
improvements to the metering system, for the Upper Arroyo Hondo mutual domestic water association in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$25,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Upper Arroyo Hondo MDWC&MSWA

2003-0364-STB

FK

$25,000.00

Repair & Improve Water System

Consultant:

$25,000 to repair and improve the water system in Arroyo Hondo.  Construction phase of project  completed.  
Remaining funds to be used for equipment purchase.  No change in status.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$5,007.50Fund Balance:

Project Amount

ConstructionProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Vadito MDWCA

2004-0643-CP

FK

$50,000.00

Water System Improvements

Consultant:

$50,000 to plan, design and construct water system improvements to the Vadito mutual domestic water consumers 
association in Vadito in Taos County. Grant Agreement executed in May 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Vadito MDWCA

2005-0113-STB

FK

Water System Improvements

Consultant:

$75,000 to plan, design and construct improvements, including a pump house, meters, a tank and water lines, to the 
Vadito mutual domestic water consumers association water system in Taos county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$75,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$75,000.00Grant Amount:

Loan Amount:
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Vadito MDWCA

2006-1248-GF

FK

Water System Improvements

Consultant:

to plan, design and construct improvements, including a pump house, meters, a tank and water lines, to the Vadito 
mutual domestic water consumers association water system in Taos county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Valdez MDWC&MSWA

2000-0068-STB

FK

$10,000.00

Water System & Bldg Improvements

Consultant:

$10,000 to replace and upgrade  the water system and to make improvements to the community center building.  
Amount of funding insufficient to complete design and construction.  Grant expired on 6/30/05 - funds to be reverted.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Taos

$10,000.00Fund Balance:

Project Amount

ClosedProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Encino, Village of

2006-1262-GF

JAC

Water System Improvements

Consultant:

to plan, design and construct water system improvements in Encino in Torrance county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$15,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$15,000.00Grant Amount:

Loan Amount:
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Estancia Valley Solid Waste Authority

2006-0223-STB

SDD

Solid Waste Landfill Construct

Consultant: Gordon Environmental

to design, construct and line a subtitle D municipal solid waste landfill cell for the Estancia Valley solid waste authority in
the Torrance county and Bernalillo county regional landfill. 5-3-06 CPB approved plans & specifications for bid 
advertisement. 5-18-06 CPB approved bid tabulation awarding The Snow Company, Inc. to complete the landfill cell in 
the amount of $364,240, with an option to only line half the cell for $223,380 if the County of Bernalillo is not 
participation in the funding, and the right to exercise the option of owner-installation of the leachate system at a cost 
reduction of $17,670. 6-26-06 Meeting held with Joseph Ellis to discuss revising the plans to finish relining cell 2, 
instead of completing the lining for cell 3. Survey noted that cell 2 was not fully completed under a previous contract. 7-
13-06 CPB approved the revised plans to complete cell 2B.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$100,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Estancia Valley Solid Waste Authority

2006-1263-GF

SDD

Solid Waste Landfill Construct

Consultant: Gordon Environmental

to design, construct and line a subtitle D municipal solid waste landfill cell for the Estancia Valley solid waste authority in
the Torrance county and Bernalillo county regional landfill. 5-3-06 CPB approved plans and specs for advertisement. 5-
18-06 CPB approved bid tabulation awarding The Snow Company, Inc. to complete the landfill cell in the amount of 
$364,240, with an option to only line half the cell for $223,380 if the County of Bernalillo is not participation in the 
funding, and the right to exercise the option of owner-installation of the leachate system at a cost reduction of $17,670. 
6-26-06 Meeting held with Joseph Ellis to discuss revising the plans to finish relining cell 2, instead of completing the 
lining for cell 3. Survey noted that cell 2 was not fully completed under a previous contract. 7-13-06 CPB approved the 
revised plans to complete cell 2B.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$149,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$149,000.00Grant Amount:

Loan Amount:

Estancia, Town of

2005-0117-STB

SDD

Water System Improvements

Consultant: N/A

$175,000 to plan, design and construct water system improvements, including water transmission lines, in Estancia in 
Torrance county. 7-25-05 CPB conducted meeting with new grantee explaining the articles within the grant and the 
forms that need to be completed to execute the agreement. 10-17-05 CPB grant agreement executed by the NMED 
secretary. As of 11-4-05 Town has completed drilling well #8 and tested, poured concrete pad, installed new electric 
service and swithc gear, purchased emergency pump, installed water piping from pump to existing Town system, 
deepened well #7, and drilled a new well at fire station.  As of 3-23-06 well #7 was redrilled and park well was recased.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$61,213.14Fund Balance:

Project Amount

ConstructionProject Phase:

$175,000.00Grant Amount:

Loan Amount:
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Estancia, Town of

2006-0222-STB

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including water transmission lines and a storage tank, in 
Estancia in Torrance county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$300,000.00Grant Amount:

Loan Amount:

Estancia, Town of

2006-1261-GF

SDD

Water System Improvements

Consultant:

to plan, design and construct water system improvements, including water transmission lines and a storage tank, in 
Estancia in Torrance county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$275,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$275,000.00Grant Amount:

Loan Amount:

Moriarty, City of

2005-1166-GF

SDD

Wastewater System & Expansion

Consultant: Souder, Miller & Associates

$250,000 to plan, design and construct wastewater system improvements and expansion in Moriarty in Torrance 
county. 7-7-05 CPB approved the request for proposals for hiring engineering services. 7-21-05 CPB commented on 
the draft engineering contract. 10-12-05 CPB commented on the EJCDC engineering agreement that Souder Miller 
would like to use instead of the previous ageement that CPB reviewed. 10-17-05 grant agreement executed by NMED 
secretary. 12-6-05 CPB received copy of executed contract agreement between the City and Souder Miller. 5-11-06 
CPB received council meeting minutes declaring the lift station on Martinez Rd an emergency, agreement with RMCI, 
and project acceptance. 7-18-06 CPB approved engineering amendment #1 for additional engineering services.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$176,872.83Fund Balance:

Project Amount

DesignProject Phase:

$250,000.00Grant Amount:

Loan Amount:
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Moriarty, City of

2005-1204-GF

SDD

Water System Improvements

Consultant: Oden & Associates

$100,000 to plan, design and construct water system improvements and additions in Moriarty in Torrance county. 8-29-
05 CPB received copy of plans and specifictions, notice of award to Pittsburg Tank & Tower Co., construction 
agreement in the amount of $424,000 for the construction of water storage tank. Plans and specifications for the tank 
were not reviewed and approved by CPB, prior to advertising. As of 6-23-06 the City is working on getting closeout 
documents completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$100,000.00Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Mountainair, Town of

2003-0357-STB

SDD

$60,000.00

Repair & Upgrade Sewer & Water Systems

Consultant: No engineer yet

$60,000 to repair and upgrade the sewer and water systems in Mountainair . Bonds sold in 2004. 12-1-05 CPB was 
informed that Kenneth Hewett, grant contact, is no longer with the Town. CPB noted to Val Guilly, Mayor, that grant 
needs to be executed. A resolution sample was faxed over to the Town and they will work on getting the grant 
completed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$60,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$60,000.00Grant Amount:

Loan Amount:

Mountainair, Town of

2004-0649-CP

SDD

Sewer & Water Systems Repair & Upgrade

Consultant: Not hired an engineer yet

$100,000 to repair and upgrade the sewer and water systems in Mountainair in Torrance county. 5-22-04 grant 
agreement executed. 12-1-05 CPB was informed that Kenneth Hewett, grant contact, is no longer with the Town. Vall 
Guilly, Mayor, is working on getting the grant funds spent.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$100,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Tajique MDWCA

2005-1167-GF

SDD

Water System Improvements

Consultant:

$5,000 for water system improvements, including a culvert for creek crossing, to the Tajique water system in Torrance 
county. 7-25-05 CPB conducted meeting with new grantee explaining the articles within the grant and the forms that 
need to be completed to execute the agreement. As of 6-26-06 CPB waiting for Joe Barns to return the grant forms so 
the grant agreement can be executed by the NMED secretary.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$5,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$5,000.00Grant Amount:

Loan Amount:

Willard, Village of

2004-0648-CP

RPR

Wastewater System Improvements & Additions

Consultant: Engineers Inc.

$15,000 to engineer, design and construct improvements and additions to the wastewater system in Willard in Torrance 
county.  Plans & specifications for Phase 2 construction were received on June 4, 2004 for review.  An approval letter 
with conditions was sent on June 14, 2004.  The project has been advertised for bid with an opening date of July 27, 
2004.  Bids opened and the contract awarded to Carl Kelly, preconstruction conference held on August 30, 2004.  NTP 
issued with start date of September 13, 2004.  Construction underway and considering change order for lift station to 
Site A as of 11/22/04.  Site visit on 1/13/05 found project on schedule on within budget.  Contractor will stop work for 
two weeks waiting for remaining septic tanks to be delivered.  Final inspection conducted March 10, 2005 with minor 
punch list.  Final close out documents are being gathered with project final payment date of April 30, 2005.  As of June 
2005, a final pay request and close out documents have not been received.  Final payment to contractor made 8/8/05.  
Change Order #3 submitted and approved on 2/9/06 for supplimental work during the eleventh month warranty 
inspection.  All deficiencies were corrected by the contractor so Phase 2 construction can be closed.  The Village will 
decide how to spend the remaining $5,000.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$656.95Fund Balance:

Project Amount

CloseoutProject Phase:

$15,000.00Grant Amount:

Loan Amount:

Willard, Village of

2006-1260-GF

RPR

Water/Wastewater System Improvements

Consultant:

to plan, design and construct improvements to the water and wastewater system in Willard in Torrance county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Torrance

$70,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$70,000.00Grant Amount:

Loan Amount:
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Clayton, Town of

2004-0218-STB

TLA

Water Tower Repair & Renovate

Consultant: ASCG Inc.

$75,000 to repair and renovate the water tower in Clayton in Union County. See SAP 2004-1537-STB and 2003-0358-
STB. 2006 Session changed purpose to "plan, design and construct water system improvements"

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$75,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Clayton, Town of

2004-1537-STB

TLA

Water Tower Repair & Recondition

Consultant: ASCG Inc.

$25,000 to repair and recondition a water tower in Clayton in Union county.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$25,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$25,000.00Grant Amount:

Loan Amount:

Clayton, Town of

2004-2131-CP

TLA

Water Tower Repair & Recondition

Consultant: ASCG Inc.

$40,000 to repair and recondition a water tower in Clayton in Union County. See 03-0358-STB also.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$28,892.16Fund Balance:

Project Amount

ConstructionProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Clayton, Town of

2005-0118-STB

TLA

Landfill Cpnstruction

Consultant: Gordon Environmental

$235,000 to plan, design, construct and equip a landfill, including land acquisition and improvements, in Clayton in 
Union County. Gordon Environmental selected as consultant to complete NMED-approved tasks as of June 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$235,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$235,000.00Grant Amount:

Loan Amount:
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Clayton, Town of

2006-1265-GF

TLA

Water Leakage Repairs

Consultant:

to plan, design and construct water leakage repairs to the water system in Clayton in Union county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$1,300,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,300,000.00Grant Amount:

Loan Amount:

Clayton, Town of

2006-1266-GF

TLA

Water Line Hookups

Consultant:

to plan, design, construct and provide water line hookups to the main water system in Clayton in Union county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$75,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$75,000.00Grant Amount:

Loan Amount:

Clayton, Town of

1995-24

TLA

$100,000.00

Solid Waste - Landfill Closure, Monitoring

Consultant: Gordon Environmental

Project is closure of existing landfill.  Methane testing done at landfill.  Grant agreement extended through 12/31/06. 
See SWFGF 1996-05.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Union

$15,665.08Fund Balance:

Project Amount

ConstructionProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Clayton, Town of

1996-05

TLA

$350,000.00

Solid Waste - New Regional Landfill

Consultant: Gordon Environmental

Project is siting of a new landfill.  A new site for a small, exempt landfill has been selected.   Borings were completed to 
characterize the site.  Public hearing completed.  Findings of Fact required an additional well to establish depth to 
groundwater.   A final monitoring well has been drilled.  The final MW revealed a small amount of water.  The permit 
has been denied.  Options have been submitted to the Secretary for helping the Town solve its solid waste problem.  
The grant agreement has been extended through December 30, 2005.  . This grant can be used for transfer station and 
equipment to faciltitate an interim solution prior to site selection of new landfill that is the being funded by SAP  05-0118-
STB.

CPB No:

CPB Manager:

Project Description:

Funding Source SWFGFCounty: Union

$281,840.00Fund Balance:

Project Amount

PlanningProject Phase:

$350,000.00Grant Amount:

Loan Amount:
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Des Moines

2006-0224-STB

TLA

Water System

Consultant:

to plan, design, construct, purchase, equip and install a water system in Des Moines in Union County

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Des Moines

2006-1264-GF

TLA

Water System

Consultant:

to plan, design, construct, purchase, equip and install a water system in Des Moines in Union county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Union

$10,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$10,000.00Grant Amount:

Loan Amount:

Belen, City of

2002-0170-STB

SDD

$6,093,350.00

Sewer Rehab

Consultant: Molzen-Corbin & Assoc.

$100,000 to rehabilitate the sanitary sewer system and install an inceptor line in Belen in Valencia county. Part of the 
Phase 1 Collection System Repairs. Project is 98% complete.  Albuquerque Underground Inc. is the contractor.  Belen 
had to clean-up asbestos contamination on Mesa Road during this project.  Contractor and Belen are negotiating 
responsibilities.  Belen has taken out a loan to cover the costs.  Billing for construction has ceased. As of 6-16-06 Belen 
and AUI are entering into arbitration to settle the dispute.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$1,381.63Fund Balance:

Project Amount

CloseoutProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Belen, City of

2003-0359-STB

SDD

$975,000.00

Replace Water Well Number 4

Consultant: Molzen-Corbin & Assoc.

$225,000 to replace water well number 4 in Belen.  Well design has been submitted to NMED for review and it was 
approved by BCF on 7/13/05. 3-2-06 CPB received the bid tabulation awarding Rogers & Co. the project in the amount 
of $251,122. Construction commenced 3-20-06. As of 4-20-06 construction is 27% complete with the well hole drilled, 
well sampling, and soil samples collected and analyzed, in which geohydrologist recommend completion of the well. 5-
15-06 CPB reviewed and approved change order No.1 for water sampling for arsenic levels in well no.4.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$116,811.38Fund Balance:

Project Amount

ConstructionProject Phase:

$225,000.00Grant Amount:

Loan Amount:
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Belen, City of

2004-0219-STB

SDD

$975,000.00

Water Well 4 Replacement

Consultant: Molzen-Corbin & Assoc.

$600,000 to replace water well number 4, including drilling and related equipment and installation, in Belen in Valencia 
county.  7-13-05 Well design has been submitted to NMED for review and approved. 3-2-06 CPB received the bid 
tabulation awarding Rogers & Co. the drilling of well #4 in the amount of $251,122. Construction commenced 3-20-06. 
As of 4-20-06 construction is 27% complete with the well hole drilled, well sampling, and soil samples collected and 
analyzed, in which geohydrologist recommend completion of the well.5-15-06 CPB reviewed and approved change 
order No.1 for water sampling for arsenic levels in well no.4.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$600,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$600,000.00Grant Amount:

Loan Amount:

Belen, City of

2004-2151-CP

SDD

$975,000.00

Water Well 4 Replacement

Consultant: Molzen-Corbin & Assoc.

$150,000 to replace water well number 4, including drilling and related equipment and installation, in Belen in Valencia 
county.  7-13-05 Well design was submitted to NMED for review and was approved. 3-2-06 CPB received the bid 
tabulation awarding Rogers & Co. the drilling of well #4 in the amount of $251,122. Construction commenced 3-20-06. 
As of 4-20-06 construction is 27% complete with the well hole drilled, well sampling, and soil samples collected and 
analyzed, in which geohydrologist recommend completion of the well. 5-15-06 CPB reviewed and approved change 
order No.1 for water sampling for arsenic levels in well no.4.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$150,000.00Fund Balance:

Project Amount

ConstructionProject Phase:

$150,000.00Grant Amount:

Loan Amount:

Belen, City of

2005-0119-STB

SDD

Booster Pump Station Equip

Consultant: Molzen-Corbin & Assoc.

$200,000 to improve and replace pump station equipment, including electrical controls, a switch gear, piping and a 
backup generator, at the west side booster pump station in Belen in Valencia county. 5-3-06 CPB received executed 
grant agreement. As of 6-16-06 Molzen is working on the design plans.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$200,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Belen, City of

2005-0120-STB

SDD

Asbestos Remediation

Consultant:

$555,000 to implement remediation of asbestos and other hazardous materials in the water and sewer lines on Mesa 
road in Belen in Valencia county.  BONDS NOT SOLD IN JUNE 2005.  As of 3-1-06 grant has not been executed 
because Belen is not eligible for this money because the work occurred prior to 2005 session. As of 3-9-06 Belen 
reauthorized this grant for library reconstruction. Therefore, CPB considers this grant closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$555,000.00Grant Amount:

Loan Amount:

Belen, City of

2005-1205-GF

SDD

Asbestos Remediation

Consultant: Molzen-Corbin & Assoc.

$100,000 to abate asbestos and remediate other hazardous materials from water and sewer lines on Mesa road in 
Belen.  As of 3-1-06 grant has not been executed because Belen is not eligible for this money because the work 
occurred prior to 2005 session. As of 3-9-06 Belen reauthorized this grant for library reconstruction. Therefore, CPB 
considers this grant closed.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

$100,000.00Grant Amount:

Loan Amount:

Belen, City of

2006-1270-GF

SDD

Arsenic Removal Plan

Consultant:

to plan for arsenic removal from the water system in Belen in Valencia county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:

Bosque Farms, Village of

2006-1269-GF

SDD

Water Storage Tank Improvements

Consultant:

to plan, design and construct improvements to the water storage tank in Bosque Farms in Valencia county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$100,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$100,000.00Grant Amount:

Loan Amount:
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Los Lunas, Village of

1438037

SDD

$3,217,000.00

Stover Road/Roberts Circle WW/Storm Water Improvements/Downtown Rdway/Sewer 
Rehab

Consultant: Molzen-Corbin & Assoc.

This project involves rehabilitation and improvements to the wastewater and storm water collection systems along 
Stover Road and Roberts Circle and in the downtown area in the Village of Los Lunas, Valencia County. The project will
be split into two contracts (Roberts Circle & Stover Road and Downtown Sewers). Construction of the Stover Road and 
Roberts Circle project began in December 2001. Final inspection was held on May 17, 2002. The downtown sewer 
project bid 1/7/03. 11-29-05 close-out documents received. 2-16-06 final disbursement request approved.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Valencia

$0.00Fund Balance:

Project Amount

ClosedProject Phase:

Grant Amount:

$3,217,000.00Loan Amount:

Los Lunas, Village of

1438145

SDD

$5,317,291.92

Luna Hills Storm Water Improvements

Consultant: Molzen-Corbin & Assoc.

$1,428,848 for drainage improvements in Luna Hills in Los Lunas.  Project is being bid with a wastewater project being 
paid for under STAG XP-986793-01.  EA and FNSI issued on 8/26/02. The Village has completed a supplement to the 
EID and NMED drafted a FNSI for EPA.  EPA issued the final determination on 4/26/04.  3-1-06 project is in 
construction with Construction, Contracting & Management (99% complete).  Schedule completion by 3-7-06. Final 
inspection to be conducted June 28, 2006.

CPB No:

CPB Manager:

Project Description:

Funding Source CWSRFCounty: Valencia

$4,817.65Fund Balance:

Project Amount

CloseoutProject Phase:

Grant Amount:

$3,018,866.00Loan Amount:

Los Lunas, Village of

2006-1271-GF

SDD

Well Arsenic Mitigation

Consultant: Molzen - Corbin & Associates

to plan, design and construct improvements to the eastside well, including arsenic mitigation, in Los Lunas in Valencia 
county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$200,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$200,000.00Grant Amount:

Loan Amount:
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Valencia County

2005-0146-STB

SDD

Regional Water & Sewer Master Plan

Consultant:

$50,000 to plan a pilot project and implementation system for a regional water and sewer master plan in Valencia 
county. 10-5-05 grant agreement executed. As of 6-26-06 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$50,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$50,000.00Grant Amount:

Loan Amount:

Valencia County

2005-1168-GF

SDD

Landfill Closure Project

Consultant:

$40,000 for the landfill closure project in Valencia county. 9-13-05 grant agreement executed. As of 6-26-06 there has 
been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$40,000.00Fund Balance:

Project Amount

PlanningProject Phase:

$40,000.00Grant Amount:

Loan Amount:

Valencia County

2005-1169-GF

SDD

Solid Waste Transport Trailers

Consultant:

$51,600 to purchase solid waste transport trailers for the public works department in Valencia county.  9-13-05 grant 
agreement executed. As of 6-26-06 there has been no activity.

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$51,600.00Fund Balance:

Project Amount

PlanningProject Phase:

$51,600.00Grant Amount:

Loan Amount:

Valencia County

2006-1267-GF

AHE

Fire Department Well

Consultant:

$30,000 to drill, improve, construct and equip a well for the Highland Meadows volunteer fire department in Valencia 
county. Grant Agreement mailed 7/6/06

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$30,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$30,000.00Grant Amount:

Loan Amount:
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Valencia County

2006-1268-GF

SDD

Water/Wastewater System Master Plan

Consultant:

to plan a pilot project and implementation system for regional water and sewer master plan in Valencia county

CPB No:

CPB Manager:

Project Description:

Funding Source SAPCounty: Valencia

$1,500,000.00Fund Balance:

Project Amount

AgreementProject Phase:

$1,500,000.00Grant Amount:

Loan Amount:
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